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Final Completion Report — Reaches 1 and 2 Errata Sheet

The following changes have been made to the Reaches 1 and 2 Final Completion Report (dated August
2008) for the Kress Creek/West Branch DuPage River Site and the River Portion of the Sewage
Treatment Plant Site following the August 7, 2008 submittal. Edited drawings and the revised CD are
attached.

1) Reach 1 - Drawing A-1

Drawing A-1 has been updated to indicate that the Record Drawing set (e.g., Reach 1 -
Drawing B-13) was revised in September 2008.

2) Reach 1 - Drawing B-13

Minor revisions were made to the revision block and title block only of Drawing B-13.

3) Final Completion Report — Reaches 1 and 2 CD

The CD issued with the August 7, 2008 submittal has been revised to include the two revised
record drawings.
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Acronyms and Abbreviations

ACAR Audit Corrective Action Report

BBL Blasland, Bouck & Lee, Inc.

BOL Bill of Lading

C Coefficient of Conservatism

CAR Corrective Action Report

CBB West Christopher B. Burke Engineering West, Ltd.

CD Federal Consent Decree between Kerr-McGee and the United States
of America, State of lllinois

CFR Code of Federal Regulations

CMRDP Conceptual Mitigation and Restoration Design Plan

CQAP Construction Quality Assurance Plan

FD/RA Final Design/Remedial Action

FQl Floristic Quality Index

GPS Global Positioning System

HASP Health and Safety Plan

IEMA/DNS llinois Emergency Management Agency/Division of Nuclear Safety

ICN Interim Change Notice

NCR Non-Conformity Report

QAPP Quality Assurance Project Plan

QA quality assurance

QA/QC Quality Assurance/Quality Control

RCs relative coverage

REF Rare Earths Facility

RFs relative frequency
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RPM/OSC remedial project manager/on-scene coordinator

SOW Statement of Work

STP Sewage Treatment Plant

TMSP Targeted Material Stabilization Plan

Tronox Tronox LLC, formerly known and referred to as Kerr-McGee Chemical
LLC [Kerr-McGee]

USEPA United States Environmental Protection Agency
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1. Introduction

This Final Completion Report has been prepared by ARCADIS (formerly known as
Blasland, Bouck & Lee, Inc), on behalf of Tronox LLC (Tronox; formerly known as Kerr-
McGee Chemical LLC [Kerr-McGee]), to summarize the remedial action, restoration,
and monitoring of restoration and mitigation areas performed in Reach 1 (which
includes removal areas identified as R1-1 through R1-10) and Reach 2 (which includes
removal areas identified as R2-1 through R2-5) at the Kress Creek/West Branch
DuPage River Site (Kress Creek Site) and the River Portion of the Sewage Treatment
Plant Site (STP Site), collectively referred to as the Sites, both located in DuPage
County, lllinois. A final summary of the results from the required restoration/mitigation
monitoring performed for Reaches 1 and 2 will be submitted under separate cover (as
described in Section 8.3).

1.1 Background

Historical operations at the West Chicago Rare Earths Facility (REF), where thorium
and other elements were extracted from monazite sands, bastnasite, and other ores
between 1932 and 1973, and the STP, which received debris and waste from the REF,
resulted in the distribution of low level radioactive thorium residuals in portions of Kress
Creek, the West Branch DuPage River, and their associated floodplains.

Extensive site characterization activities were performed to delineate areas at the Sites
with radioactivity levels of thorium residuals (BBL, 2004). A site remedy (remedial
action) was developed based on the site investigation findings and the baseline human
health and ecological risk assessments performed by the United States Environmental
Protection Agency (USEPA). The remedial action was designed to be consistent with
the requirements set forth in 40 Code of Federal Regulations (CFR) Part 192 in
implementing the Uranium Mill Tailings Radiation Control Act and the lllinois Source
Material Milling Facility Licensing Regulations under Title 32 of the lllinois
Administrative Code Part 332.

The selected remedial activities to be implemented at the Sites are based upon an
extraordinarily extensive level of characterization activities and lengthy and detailed
dialogue among Tronox, USEPA, and representatives of the Local Communities,
including the City of West Chicago, West Chicago Park District, DuPage County, the
DuPage County Forest Preserve District, and the City of Warrenville. This
characterization defined the limits of excavation of targeted materials to assure
protection of human health and the environment.
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Specifically, the remedial activities in Reaches 1 and 2 presented in this report were
conducted to achieve the performance standards and other requirements as specified
in the Federal Consent Decree (CD) and attached Statement of Work (SOW; USEPA,
March 30, 2005), and Local Communities Consent Decree (March 23, 2005).

The remedial action activities for Reach 1 were performed in accordance with the Final
Design/Remedial Action Work Plan — Reach 1 for the Kress Creek/West Branch
DuPage River Site and the River Portion of the Sewage Treatment Plant Site (FD/RA
Work Plan for Reach 1, BBL, 2005a). The remedial action activities for Reach 2 were
performed in accordance with the Final Design/Remedial Action Work Plan — Reach 2
for the Kress Creek/West Branch DuPage River Site and the River Portion of the
Sewage Treatment Plant Site (FD/RA Work Plan for Reach 2, BBL, 2005b). In
addition, restoration activities for Reaches 1 and 2 were performed in accordance with
the Conceptual Mitigation and Restoration Design Plan (BBL, 2005c).

1.2 Reaches 1 and 2 Descriptions

Reach 1 is approximately 800 feet long and extends along Kress Creek from the storm
sewer outfall located south of Roosevelt Road on the east side of the EJ&E Railway to
the culvert at May Street. The EJ&E Railway is located immediately west of the
upstream portion of this reach. The land type in this reach is primarily residential.
Water depths are fairly shallow (e.g., one to three feet), and the creek bed is generally
comprised of rocky material and larger-sized debris.

Reach 2 is approximately 1,000 feet long extending along Kress Creek from the culvert
at May Street (i.e., the downstream limit of Reach 1) to the culvert at Joy Road. The
portion of the creek is also referred to as Gunness Lake. The land type in this reach is
residential and the bank area has several trees, predominantly along the eastern bank.
This reach traverses several residential properties in close proximity to residential
structures. Water depths are fairly shallow (e.g., one to two feet), with the exception of
the northwest portion where depths are somewhat deeper, approximately 6 feet, and
the creek bed is generally comprised of silts, sands, and some gravel. A site location
map is provided as Figure 1-1.

1.3 Performance Standards
The performance standards for the remedial action in Reaches 1 and 2 are as follows:

1. Removal of Material to Pre-Determined Elevations
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Tronox will remove targeted soils and sediment from the Sites to pre-determined
Global Positioning System (GPS) survey points in accordance with the CDs. The pre-
determined points for the areas within Reaches 1 and 2 are presented in the
Excavation Verification Plan (Appendix A-2) of the Reach 1 FD/RA Work Plan (BBL,
2005a) and the Reach 2 FD/RA Work Plan (BBL, 2005b).
2. Restoration and Mitigation Activities
Tronox shall restore and mitigate impacted areas and perform monitoring and
maintenance activities in accordance with the Conceptual Mitigation and Restoration
Design Plan (BBL, 2005c), the Reach 1 Restoration Plan (Appendix B), and Section
2.1.6 of the Reach 1 FD/RA Work Plan (BBL, 2005a); and the Reach 2 Restoration
Plan (Appendix B), and Section 2.1.6 of the Reach 2 FD/RA Work Plan (BBL, 2005b).
1.4 Report Organization
This report was prepared in accordance with the requirements specified in Section 4.3
— Final Completion Report(s) of the CD (Appendix K), as well as Section 2.7 in the
FD/RA Work Plan for Reach 1 (BBL, 2005a) and Section 2.7 in the FD/RA Work Plan
for Reach 2 (BBL, 2005b). This report summarizes the remedial action construction
and restoration activities performed for Reaches 1 and 2, and includes the following
sections:

e Section 1 — Introduction

e Section 2 — Remedial Action Summary

e Section 3 — Design Deviations

e Section 4 — Quality Assurance and Quality Control

e Section 5 — Record Drawings

e Section 6 — Representative Project Photographs

e Section 7 — Records of Removal Quantities and Off-Site Waste Disposal

e Section 8 — Monitoring of Restoration/Mitigation Areas
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e Section 9 — References
1.5 Document Control

The project records (Documents) required by the CD for the subject remedial actions
have been prepared and are maintained in the file room at the Tronox offices located at
the REF, in the custody of Tronox’s Document Control Group. Records are periodically
transferred to the Tronox’s records management center in Oklahoma City, Oklahoma.

A copy of Tronox’s project file index can be found in Appendix A. These Documents
shall remain on file in accordance with the CD pursuant to the requirements of USEPA.
At the end of the required retention time, USEPA will be notified at least 90 days prior
to document destruction and will be given the opportunity to assume custody of the
Documents if requested.

1.6 Good Faith Estimate of Total Costs Incurred

Tronox estimates that the total cost for completing Reaches 1 and 2 remedial action is
approximately $20,192,071, and that figure includes Consent Decree settlement
payments. This good faith cost estimate for Reaches 1 and 2 is based on the primary
remedial construction activities that occurred in Reaches 1 and 2 from August 1, 2005
to January 31, 2006.
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2. Remedial Action Summary

This section summarizes the major tasks and presents a chronological description of
maijor remedial action activities performed in Reaches 1 and 2.

2.1 General

In September 2003, Tronox retained ARCADIS (formerly known as ARCADIS BBLES
and BBL Environmental Services) to implement the remedial action at the Sites. The
remedial action consisted of excavation of “targeted materials,” as defined in the CD,
and site restoration. A series of verification points were established that defined the
horizontal locations and vertical elevations of excavation limits. These predetermined
verification points along with other remedial design criteria were adhered to during the
remedial action to monitor the work performance. Any deviations from the design
submittals are discussed in Section 3 of this report.

In addition to the FD/RA Work Plans, a number of relevant project documents have
been prepared and followed during the implementation of the remedial action
construction, restoration, and monitoring. Below is a list of these documents:

e Conceptual Mitigation and Restoration Design Plan (BBL, 2005c)

e Common Scoping and Planning Documents (BBL, 2005d)

Document 200: Quality Assurance Project Plan (QAPP)

- Document 300: Construction Quality Assurance Plan (CQAP)
- Documents 400 and 401: Health and Safety Plans (HASPs)

- Document 500: Emergency Contingency Plan

- Document 600: Dust Control Plan

- Document 700: Air Monitoring Plan

- Document 800: Global Positioning System Verification Plan

- Document 900: Targeted Material Stabilization Plan
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2.2 Description of Remedial Action Activities

Tronox, through its own personnel and qualified contractors, completed remedial
activities at Reaches 1 and 2 in a sequential order. This included performing primary
remedial activities in Reach 1 between August and October 2005, and Reach 2
between October 2005 and December 2005. Additional site restoration work was
performed in Reaches 1 and 2 in 2006 and 2007. The remedial action consisted of five
major tasks. These major tasks and a description of typical activities performed under
each task are as follows:

o Site Preparation — Activities performed prior to excavation included utilities
clearance, setup of temporary construction facilities, work force mobilization,
and installation of erosion and sedimentation controls, haul roads, staging
areas, and river water diversion measures.

e Overburden Removal and Verification — This included excavation of
overburden material, excavation limits verification using survey grade GPS and
Total Station Land Surveying Equipment, verification sampling of overburden
material for reuse using gamma ray survey technology by a field health
physics technician followed by composite soil sampling and analysis, and
stockpiling of overburden for reuse.

e Excavation and Offsite Disposal of Targeted Materials — This included removal
of targeted materials to predetermined verification points, verification of
excavation limits using survey grade GPS and Total Station Land Surveying
Equipment, and direct loading or stockpiling/loading and transport of
excavated targeted materials to the REF located in West Chicago, lllinois for
subsequent offsite transportation (via rail) and disposal.

e Excavation Verification — This included GPS survey verification of excavation
depths in accordance with the GPS Verification Plan (Document 800),
comparison of as-built excavation data to the verification points, preparation of
GPS verification packages, and notification to USEPA remedial project
manager/on-scene coordinator (RPM/OSC), lllinois Emergency Management
Agency/Division of Nuclear Safety (IEMA/DNS), and Local Communities
Representatives of verification results.

¢ Restoration — Activities to restore the site for beneficial use including
backfilling, topsoil placement and seeding, installation of erosion control
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measures, planting of trees, shrubs and aquatic plants, and other riverbank
restoration elements.

2.3 Chronological Narrative of Remedial Activities Performed

Pre-Construction Activities

The following steps were completed prior to the beginning of the excavation and
restoration activities for Reaches 1 and 2:

¢ On July 20, 2005 the Local Communities approved the FD/RA Work Plan for
Reach 1.

e OnJuly 23, 2005 USEPA conditionally approved a draft version of the FD/RA
Work Plan for Reach 1.

e On August 9, 2005 a pre-construction meeting was held for the remedial work
in Reach 1 at Tronox’s facility in West Chicago, lllinois, and was attended by
Tronox, ARCADIS, the regulating agencies (i.e., USEPA RPM/OSC,
IEMA/DNS, lllinois Environmental Protection Agency), and the Local
Communities representatives (i.e., Christopher B. Burke Engineering West,
Ltd. [CBB West]).

e On August 19, 2005 USEPA approved the final FD/RA Work Plan for Reach 1.

e On October 5, 2005 USEPA granted approval to begin site preparation
activities at Reach 2.

e On October 18, 2005 a pre-construction meeting was held for the remedial
work in Reach 2 at Tronox’s facility in West Chicago, lllinois, and was attended
by Tronox, ARCADIS, the regulating agencies (i.e., USEPA RPM/OSC,
IEMA/DNS, lllinois Environmental Protection Agency ), and CBB West.

e On October 25, 2005 USEPA issued a written approval for the final FD/RA
Work Plan for Reach 2.

e October 27, 2005 CBB West, on behalf of Local Communities, approved the
final FD/RA Work Plan for Reach 2.
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e Prior to use, the source of borrow soil to be used as backfill was identified and
the potential borrow soil was tested to verify that it had met the project criteria
for backfill. Testing results of borrow soil are kept on file at the Tronox’s REF
in West Chicago, lllinois.

e USEPA, IEMA/DNS, the City of West Chicago and the Local Communities
Representative were notified in advance of the Tronox’s intent to perform GPS

Verification Survey on a weekly basis.

Remedial Action Activities

A chronological description for remedial activities performed at Reaches 1 and 2 are
presented below:

e Labor, equipment, and materials necessary for the work were mobilized to
Reach 1 beginning on August 9, 2005.

e In August and September 2005, site areas in Reach 1 were prepared
including, but not limited to, utility clearance, construction of support/staging
areas and haul roads, installation of temporary diversion and erosion control
measures, establishing site access control points, and installation of the main
bypass and 48-inch diameter storm sewer bypass pumping systems.

e From August to October 2005, structural steel sheeting (main sheeting and the
southern reaction sheeting) with associated whalers and soldier beams were
installed north and south of the box culvert on the east side of the EJ&E
railway. The permanent sheeting was left in place per an agreement with
EJ&E upon the completion of Reach 1 remedial work.

e The main bypass and the 48-inch diameter storm sewer bypass pumping
systems were operated from September to December 2005 during Reach 1
remedial work.

¢ Removal of overburden and targeted material in Reach 1 began from the Pond
No. 7 area, the pool located just east of the EJ&E railway embankment, on
September 2, 2005, progressed downstream toward May Street, and was
completed on November 3, 2005. Portions of the targeted material were
stabilized with lime as necessary for offsite transportation and disposal.
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e Labor, equipment, and materials necessary for the work were transitioned from
Reach 1 to Reach 2 beginning on October 24, 2005. Reach 2 site preparation
activities were performed including, but not limited to, utility clearance,
construction of support/staging areas and haul roads, installation of temporary
diversion and erosion control measures, and setting up bypass pumping and
dewatering systems.

e The main and the 48-inch diameter storm sewer bypass pumping systems
were operated for the combined Reaches 1 and 2 using a common sump in
Pool No. 7 from October to December 2005 during Reach 2 remedial work.

e Excavation of overburden and targeted material in Reach 2 began on October
25, 2005 by May Street area, and was completed at Joy Road on December
10, 2005.

o Field verification of overburden and targeted material excavation limits for
Reaches 1 and 2 was performed with survey grade GPS and Total Station
Land Surveying Equipment to demonstrate that the performance standards for
overburden segregation and targeted material removal were met. GPS
verification points achieved between September 2 and December 10, 2005 for
areas in Reaches 1 and 2 were summarized on a daily basis and distributed
as the excavation work progressed. A list of the GPS survey data summaries
is provided in Appendix B. Through the distribution of GPS packages, the
regulatory agencies and Local Communities representatives were notified of
the results of the GPS Verification Survey for the bottom of overburden and
targeted material.

e On November 4, 2005, the Notification of Successful GPS Verification Survey
packages for the bottoms of overburden and targeted material for all the
Reach 1 areas (R1-1 through R1-10) were distributed to the regulating
agencies and Local Communities representatives, and are provided in
Appendices C and D, respectively. Through the GPS packages distribution,
the regulatory agencies and Local Communities representatives were notified
of the results of the GPS Verification Survey for the removal of overburden and
targeted material in Reach 1.

e On December 23, 2005, the Notification of Successful GPS Verification Survey

packages for the bottoms of overburden and targeted material for all the
Reach 2 areas (R2-1 through R2-5) were distributed to the regulating agencies
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and Local Communities representatives, and are provided in Appendices E
and F, respectively. Through the GPS packages distribution, the regulatory
agencies and Local Communities representatives were notified of the results of
the GPS Verification Survey for the removal of overburden and targeted
material in Reach 2.

e Air quality was monitored during the excavation of overburden and targeted
materials during Reaches 1 and 2 remedial activities, and the air monitoring
data were summarized each month and included in the monthly progress
reports that were distributed by Tronox to the regulating agencies and Local
Communities representatives.

e Excavated soils and other materials (e.g., roots, tree stumps) containing
targeted material were transported to the REF where they were managed
under the IEMA/DNS Radioactive Material License #STA-583 and
subsequently loaded on railcars and transported under the Tronox LLC US
DOT Exemption #DOT-E-11075 to the Energy Solutions Facility (State of Utah
- 11e.(2) By Product Materials License #UT2300478) for final disposal.

¢ During the remediation of Reaches 1 and 2, water column monitoring was
performed upstream and downstream of active remedial areas on a daily basis
during in-river activities to identify and respond to potential water column
impacts, if necessary. The monitoring data were compiled and summaries are
provided in Appendix G.

¢ In November and December 2005, site restoration was performed in the areas
within Reaches 1 and 2 that were disturbed by the project. Restoration
activities included backfilling, final grading, placing of river rocks, seeding and
installation of erosion control blankets, reinstallation of guard rail at May Street,
repaving of a section of May Street, installation of rip rap and other stream
enhancement features.

e From spring to winter 2006, additional restoration activities were performed in
Reaches 1 and 2, including planting of trees and shrubs, maintenance of
settled areas with topsoil and re-seeding, removal of non-native invasive
species, installation of herbaceous plants and goose grid, installation of river
rock and protective fencing around new trees to protect against beaver and
deer activities, and restoration of the May Street road section shoulders.
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e In May 2006 repairs were made to an eroded area in Reach 1 just downstream
of Pool 7 and on the west bank of Kress Creek. A previous storm event eroded
the bank at the southwest corner of Pool 7, which is located directly east of the
box culvert that carries Kress Creek under the railroad embankment. A small
channel was eroded that tied back into Kress Creek. The eroded channel was
backfilled with clay to better withstand future storm events, and the bank along
the southwestern corner of Pool 7 was lined with river rock to stabilize the
bank. In October 2006, additional river rock was installed on the southern end
of the eroded channel to fortify the bank where the eroded channel tied back
into Kress Creek. The area where the eroded channel existed was topsoiled
and re-seeded, following the clay backfill and river rock installations.

e In winter 2006, herbicides were applied in some areas of Reaches 1 and 2 to
treat invasive species (reed canary grass, Canada thistle and teasel weeds).

e In 20086, restoration activities were also performed on a number of private
properties associated with the remedial work in Reaches 1 and 2.

e From April to June 2007, the remaining trees and shrubs including aquatic
plants in Reaches 1 and 2 were planted and protective fencing and muich
were installed. Final planting for Reaches 1 and 2 was completed on June 29,
2007.

e On September 12, 2007 ARCADIS issued the final planting record drawings
for Reaches 1 and 2 to CBB West for their review and field verification.

e On September 20, 2007 a final site inspection for the restoration work at
Reaches 1 and 2 was performed with regulatory agencies, Local Communities
representatives, Tronox, and ARCADIS in attendance. Fourteen punch-list
items (nine for Reach 1 and six for Reach 2) were identified and were
subsequently completed by October 2, 2007.

e On October 2, 2007 ARCADIS formally issued the Post-Construction
Inspection Report for Reaches 1 and 2 to the regulating agencies. In the Post-
Construction Inspection Report, it was noted that all the remedial construction
work items for Reaches 1 and 2, including the punch list items generated
during the September 20, 2007 final site inspection, were completed as of
October 2, 2007.
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e Upon the conclusion of the remedial construction and restoration work on
October 2, 2007, the mitigation and restoration monitoring activities for
Reaches 1 and 2 officially began. It should be noted that the maintenance and
monitoring activities at Reaches 1 and 2 were initiated before October 2, 2007
as work progressed.

2.4 Backfill Materials

Two primary types of materials were used as backfill for site restoration in Reaches 1
and 2, overburden material and imported material.

Overburden Material Used as Backfill

Overburden soil was excavated and stockpiled at dedicated staging areas for
subsequent gamma survey and sampling to demonstrate that the material did not
exceed the approved cleanup criterion. Following the survey and soil sampling USEPA
and IEMA/DNS representatives performed an independent survey of the stockpiled
materials prior to their approval of the use of overburden as backfill. Overburden
testing results are provided in Appendix H and are on file at Tronox’s REF.
Approximately 154 loose cubic yards of overburden were generated and reused to
backfill Reach 1 and approximately 1,075 loose cubic yards of overburden were
generated and reused to backfill Reach 2.

Imported Backfill and Other Materials for Site Restoration

Off-site borrow soil sources and other materials such as river rock were identified and
tested prior to being imported to the Sites for use in accordance with Document 200.
The imported material sampling data are provided in Appendix |. The source of the
earth fill, clay, and topsoil was Art Lootens and Son, Inc. facility, located at 0S551 Joliet
Road, West Chicago, lllinois 60185. The source for river rock fill is Earth Inc. located at
455 West Bartlett Road, Bartlett, lllinois 60103.
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3. Design Deviations

This section describes any deviations from design submittals associated with the
Reaches 1 and 2 FD/RA Work Plans and the Common Scoping and Planning
Documents during the implementation of the remedial action. Deviations are
documented in three types of project documents, Non-Conformity Reports (NCRs),
Corrective Action Reports (CARs), and Interim Change Notices (ICNs). In addition,
quality system audits are performed periodically. Audit findings are documented as
audit corrective action reports (ACARSs), and the ACARs are classified as either a
major or minor finding.

Non-Conformity Reports

A listing of the Non-Conformity Reports associated with the remedial action activities in
Reaches 1 and 2 are presented in Table 3-1. Copies of the NCRs are on file at
Tronox’s REF.

Corrective Action Reports

There was one CAR issued for the Reach 1 remedial action activities and none for the
Reach 2 remedial action activities. A brief summary of the CAR is provided below:

CAR No. KC-05-001 was issued on September 23, 2005 to document corrective
actions for Reach 1 in response to a field audit and observations made by IEMA on
September 21 and 22, 2005 concerning implementing safety and regulatory
requirements (i.e., personal protective equipment, work area designations and
decontamination procedures). The corrective actions took place between September
22 and 27, 2005, including review and reiteration of appropriate procedures and
requirements with all site personnel.

Audit Corrective Action Reports

There were three ACARs with major findings for the Reaches 1 and 2 remedial action
activities. A brief summary of the three ACARs with major findings is provided below:

e CAR No. 05-VA-04-01 was issued on October 21, 2005 to document a
corrective action taken for Reach 1 in response to a Tronox quality control
vendor audit finding (i.e., project personnel performing work without complete
project training records in place). The corrective action was completed on
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April 11, 2006, including the development of a personnel training record matrix
to track and ensure the compliance of training requirements.

e CAR No. 05-VA-06-01 was issued on December 2, 2005 to document a
corrective action taken for Reach 2 in response to a Tronox quality control
vendor audit finding (i.e., performing railcar loading activities without a formal
procedure and requirements to control the operation quality). The corrective
action was completed on April 21, 2006 when ICN No. 5 to the Common
Scoping and Planning Documents was issued incorporating the four West
Chicago Procedures (WCP) (Nos. 607, 611, 632, and 652) for operations at
the Railcar Loading Facility. Subsequently, ICN No. 12 to the Common
Scoping and Planning Documents, issued January 28, 2008, deleted WCP No.
607, and revised WCO Nos. 611, 632, and 652.

e CAR No. 05-VA-06-02 was issued on December 2, 2005 to document a
corrective action taken for Reach 2 in response to a Tronox quality control
vendor audit finding (i.e., performing stabilization/mixing of soil and lime
activities without a formal procedure and requirements to control the operation
quality). On March 27, 2006 a draft Targeted Material Stabilization Plan
(TMSP) was issued to the regulatory agencies for their review and approval.
The TMSP was subsequently approved by USEPA and CBB West on April 14,
2006 and incorporated as ICN No. 2 to the Common Scoping and Planning
Documents on April 21, 2006.

A listing of the minor findings of the Tronox vendor audit corrective action reports
(ACARs) associated with the remedial action activities in Reaches 1 and 2 are

presented in Table 3-1. Copies of the ACARs are on file at Tronox’s REF.

Interim Change Notices

There were two ICNs issued for the Reach 1 remedial action activities and two ICNs for
the Reach 2 remedial action activities. A brief summary of each ICN is provided:

e ICN No. 1 for Reach 1 was issued on November 1, 2005 to Document No.
106, Appendix E of the FD/RA Work Plan for Reach 1 to document revisions to
the main bypass system and the stormwater outfall bypass system during
Reach 1 site restoration and Reach 2 remedial action. This ICN was approved
by USEPA and CBB West via e-mails dated November 2, 2005.
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e ICN No. 2 for Reach 1 was issued on November 3, 2006 to Document No.
102, Figure A and the Excavation Verification tables of the FD/RA Work Plan
for Reach 1 to document revisions to seven boundary points in Reaches 1 and
2 due to conflicts with the May St. culvert, and to clarify a duplication of
boundary points in Reaches 1 and 2. This ICN was approved by USEPA via
an e-mail dated November 4, 2005 and by CBB West via an e-mail dated
November 3, 2005.

e |CN No. 1 for Reach 2 was issued on November 2, 2006 to Document No.
106, Appendix E of the FD/RA Work Plan for Reach 2 to document revisions to
the main bypass system and the stormwater outfall bypass system during
Reach 1 site restoration and Reach 2 remedial action. This ICN was approved
by USEPA via an e-mail dated November 4, 2005 and by CBB West via an e-
mail dated November 3, 2006.

e ICN No. 2 for Reach 2 was issued on November 3, 2006 to Document No.
102, Figure B and the Excavation Verification tables of the FD/RA Work Plan
for Reach 2 to document revisions to seven boundary points in Reaches 1 and
2 due to conflicts with the May St. culvert, and to clarify a duplication of
boundary points in Reaches 1 and 2. This ICN was approved by USEPA via
an e-mail dated November 4, 2005 and by CBB West via an e-mail dated
November 1, 2006.

In addition to these reach-specific ICNs, twelve ICNs have been issued to update the
Common Scoping and Planning Documents. These ICNs are summarized in Table 3-
2.

There were instances where the Work Plan details were slightly modified in the field to
adjust to field conditions or to adopt better construction practices. These modifications
have been documented in the record drawings. Examples of these field modifications
that were implemented are:

e The potential limits of disturbance were modified as necessary and as field
conditions permitted to support the remedial construction operations.

e Based on input received from private property owners and the Local

Communities Representative, the location and type of tree and shrub plantings
were modified once ARCADIS approved the proposed changes.
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Variations from the design coordinates and elevations of the drillholes and
boundary points were recorded in Appendices C through F (the Successful
GPS Verification Survey for the Bottom of Overburden and the Bottom of
Targeted Material, respectively for Reaches 1 and 2). In all cases, all of the
targeted material was excavated and removed.

In the tables in Appendices C through F, comments were noted for the points
in areas where Tronox directed all of the overburden material to be excavated
and handled as targeted material. This was done for reasons of cost
effectiveness in areas with minimum thickness and/or volume of overburden
material, or where deep roots prevented the easy separation of overburden
from the underlying targeted material. It was also noted in the tables where
over excavation of target material was performed to address equipment rutting
in a few areas.
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4. Quality Assurance and Quality Control

The remedial action was performed under the auspices of an internally managed
quality assurance (QA) program that was expressed in the form of a Quality Assurance
Manual, which follows the international standard ISO 9000. The Quality Assurance
Project Plan (QAPP; Document 200 of the Common Scoping and Planning
Documents) was prepared in accordance with this manual. The QAPP was also
prepared in accordance with USEPA QAPP guidance documents, in particular, the
Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans
(QAMS-005/80), and the Region V Model QAPP (1991).

The QAPP provided positive management control and included procedures and
requirements to establish a record of conformance. This QAPP established standard
operating procedures, change notices and field work instructions, and provided the
operational and administrative requirements for the successful excavation and
restoration of the Reaches 1 and 2 areas. Within this system, individual and
organizational responsibilities were assigned for the activities and control measures
necessary to achieve, verify, and document conformance. Adherence to this program,
approved procedures, and regulatory compliance requirements were mandatory for all
Tronox, ARCADIS, and ARCADIS subcontracted employees.

The key project Quality Assurance and Quality Control (QA/QC) elements associated
with the remedial action at Reaches 1 and 2 are as follows:

e Health and Safety — Work was performed consistently in a safe and healthy
manner to protect site workers, residents from the surrounding community, and
the environment by implementing best practices such as following HASP
procedures, monitoring air quality and river turbidity, and controlling dust
emission.

¢ Verification of Excavation Limits — Excavation limits for the overburden
segregation and targeted material removal were verified with GPS Verification
Survey and documented in the Notification of Successful GPS Verification
Survey packages that were distributed to the regulators and are on file in
Tronox’s file room at the REF.

e Material Sampling - Overburden materials were sampled prior to reuse as
backfill. Sources of borrow soil were tested before the soil was imported for
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site use. The documentation of the QA/QC testing is provided in Appendices
H and | and is on file in Tronox’s file room at the REF.

¢ Mitigation and Restoration Monitoring — Upon the completion of the remedial
action, monitoring activities are carried out to evaluate the performance of the
restored site. Performance standards were set such that adaptive
management measures would be implemented should any deficiency be
identified during the monitoring activities.

The results of the QA/QC activities are presented in appropriate project submittals or
project files including GPS Verification Survey packages (Appendices C through F),
Health and Safety records (on file), air monitoring and dust monitoring results (on file),
sampling results of borrow soil (Appendix ), water column monitoring data (Appendix
G), and annual reports summarizing the monitoring of performance standards for
mitigation and restored areas (starting in 2007).
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5. Record Drawings

The site final grading plan, vegetation restoration record drawings and other restoration
elements associated with the Reaches 1 and 2 remedial actions are documented in
construction Record Drawings provided in Appendix J.

The record drawings were developed to reflect post-remediation conditions using the
reach-specific design drawings as a base. All temporary structures (e.g., staging
areas, haul roads, pumps, etc.) were removed from the drawings, and post-restoration
survey information was incorporated to document final conditions at the site. Certain
design drawings were not developed into record drawings (e.g., pre-construction plan
and profile drawings) because the drawing would present redundant information or
information that would not reflect the current conditions at the site.
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6. Representative Project Photographs

Photographic documentation was performed during the project activities. Project
photographs depicting the day’s construction activities were included in the Quality
Control Daily Reports that were compiled by ARCADIS. Representative project
photographs highlighting the major construction activities in Reaches 1 and 2 are
provided in Appendix K.
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7. Records of Removal Quantities and Off-Site Waste Disposal

During the remedial actions in Reaches 1 and 2, in general two types of materials were
removed, transported, and disposed off-site, including:

e Targeted material; and
¢ Non-targeted material that was not used as backfill.

Descriptions of these removed materials and their management are presented below.
Records for material shipping and disposal, including truck shipment Bills of Lading
(BOL) and waste manifests, are kept on file at Tronox’s file room located at the REF,
and are available for inspection.

7.1 Targeted Material

A total volume of approximately 10,182 and 12,242 loose cubic yards of targeted
material were loaded into covered trucks and transported to the REF dump pad from
Reaches 1 and 2, respectively. This quantity was determined based on truck shipment
Bill of Lading (BOL). This material consisted of targeted material and tarps and plastic
liners used for the targeted material staging area. The soil at the dump pad was then
moved to the REF direct load-out stockpile area where they were managed under the
IEMA/DNS Radioactive Material License #STA-583. As each stockpile was created, it
was sampled to verify radiological characteristics and moisture content, and was
subsequently loaded into weighed gondola railcars. The loaded railcars were then
transported under the Tronox LLC US DOT Exemption #DOT-E-11075, via train, to
Energy Solutions’ (formerly known as Envirocare of Utah Inc.) Clive Disposal Site
(State of Utah - 11e.(2) By Product Materials License #UT2300478) for final disposal
at:

Interstate 80, Exit 49
Clive, Utah 84029
Phone: (801) 532-1330

A total of approximately 12,707 and 16,015 tons of targeted material (as measured by
the railcar scale at the REF) were shipped by railcar and disposed of at Energy
Solutions facility in Clive, Utah from Reaches 1 and 2, respectively.
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7.2 Non-Targeted Material Not Used as Backfill

There was not any non-targeted material that was not used for backfill. The excavated
overburden material that passed the radiological scanning and sampling process
described in Section 2.2 was used for backfill in Reach 5A. Excavated overburden
material that did not pass the radiological tests was treated as targeted material and
transported to the REF for shipment by railcar to Utah for disposal.
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8. Monitoring of Restoration/Mitigation Areas
8.1 Introduction

Previous sections of this report summarized the remedial and restoration activities
performed in Reaches 1 and 2. Record Drawings (Appendix J) were prepared to
document the locations that the various seed mixes were applied and the species and
locations of planted trees and shrubs.

The 2007 Annual Monitoring Report (ARCADIS, 2008) contains the results of
monitoring and maintenance activities conducted to evaluate the health and progress
of seeded and planted vegetation, the stability of restored banks and in-stream habitat
structures in the reach, and the development of upland and wetland habitats towards
meeting vegetation performance standards.

Monitoring of the restored banks, structures and habitats is required by the Statement
of Work attached to the CD. The monitoring requirements are consistent with the
methodologies presented in the Conceptual Mitigation and Restoration Design Plan
(CMRDP) (BBL, 2005c) and the FD/RA Work Plans for Reaches 1 and 2 (BBL 2005a
and BBL 2005b, respectively), which were reviewed and approved by the USEPA and
representatives of the Local Communities. The Post-Construction Inspection Report
for Reaches 1 and 2 was issued on October 2, 2007.

Restored banks, structures and vegetative communities are monitored annually during
the spring and peak growing season (July/August) of each required monitoring year to
evaluate stability and to collect quantitative vegetation data for comparison to
performance standards. Tables 8-1 and 8-2 summarize the site-specific monitoring
activities and performance standards for Reaches 1 and 2, respectively. Each required
year of vegetation monitoring will terminate at the completion of the summer monitoring
event. The first year of bank and structure monitoring will terminate with the
completion of an inspection 10 to 14 months after their construction. Subsequent
annual bank and structure monitoring events will occur 10 to 14 months after the
previous monitoring event.

Bank stability monitoring is required to be performed for three years, with at least one
event occurring after a storm that equals or exceeds the bankfull (approximately a 2-
year recurrence frequency) discharge of 204 cubic feet per second (cfs) at the USGS
gaging station on Kress Creek at the south end of Reach 3A (Conceptual Design
Report; BBL, 2002). During bank inspection, restored banks will be inspected for signs
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of erosion that would jeopardize the integrity of the bank. The limits of a “bank” extend
from the toe of slope to the first observable break in slope. Signs of significant erosion
include toe erosion causing undercutting, lateral erosion above the rock protection,
exposed geotextile fabric, or vertical erosion down the face of the bank from overland
flow entering the river. Stability will be evaluated by visual observation and comparison
to design drawings, considering location in the stream, physical dimensions, and
designed hydraulics. Bank areas found to be significantly eroding will be repaired in
accordance with a maintenance activity design report that will be generated prior to the
initiation of any major maintenance activity.

8.2 Qualitative Spring Inspection

Qualitative inspections of restored areas, consisting of visual inspection of restored
banks, structures and habitats in Reaches 1 and 2, are performed in the spring of each
year, but may occur throughout the year to evaluate stability and vegetation status and
to determine if any maintenance activities are required to meet performance standards.
Observations made during qualitative inspections will be photo documented as field
conditions permit (e.g., low enough water levels to observe banks and structures).

Activities to be conducted during the summer monitoring event are described below.
8.3 Quantitative Summer Monitoring Event

The status of the restored habitats of Reaches 1 and 2 is evaluated during the summer
inspection with regard to their ability to meet specific performance standards. The
quantitative summer inspection will occur in July or August and consists of herbaceous
vegetation data collection, assessment of the health of planted trees and shrubs, and
photo-documenting the development of restored areas over time. Tables 8-1 and 8-2
summarize the performance standards for the quantitative monitoring efforts in
Reaches 1 and 2, respectively. Details of the components of the summer monitoring
effort are provided in the following sections.

8.3.1 Herbaceous Vegetation Monitoring

The vegetation of restored banks and upland and wetland habitats is monitored to
document the progress of the vegetation development towards the vegetation
performance standards of 85% ground cover in uplands, 90% cover in wetlands, less
than 15% cover by invasive species in restored bank areas, and less than 5% invasive
species in uplands (Tables 8-1 and 8-2). Invasive upland species include, but are not
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limited to: Common Reed (Phragmites australis), Annual Blue Grass (Poa compressa),
Kentucky Blue Grass (Poa pratensis), Smooth Brome (Bromus inermis), Tall Fescue
(Festuca elator), Quack Grass (Agropyron repens), Sandbar Willow (Salix interior),
Common Buckthorn (Rhamnus cathartica), Glossy Buckthorn (Rhamnus frangula),
Honeysuckle (Lonicera spp.), and Reed Canary Grass (Phalaris arundinacea).

Monitoring of herbaceous vegetation utilizes 1-square meter sample plots located
randomly in restored vegetation areas. The random plot locations are identified prior to
entering the field using a random number generating program to select gridline
intersections of a grid superimposed over the site. In the field, data collected from
each plot consists of the visually estimated percent ground cover, the identification of
all plant species present in the plot, and the visually estimated percent cover of each
species in the plot. The percent ground cover of a restoration area is represented by
the average percent cover values observed in all plots in that restoration area. The
average percent ground cover is compared to the site-specific performance standard
presented in Tables 8-1 and 8-2 to determine if the performance standard is met or if
repairs are required to meet the performance standard by the third growing season.
Corrective actions will be performed in accordance with a maintenance activity design
report that will be generated prior to the initiation of any major maintenance activity or
repair.

The following additional herbaceous vegetation-related performances standards apply
to wetland vegetation:

o Atleast 90% of exposed areas will be vegetated by the end of the first three
growing-season months (i.e., after July 1).

e By the end of the third full year after planting no area over the entire vegetated
restoration area greater than 0.5 square meters should be devoid of
vegetation.

e The relative importance value of total native plants (RIV,) shall increase from
the end of the first full growing season to the end of the third full growing
season after planting. The RIV, is calculated by first calculating relative
frequency (RF;) and relative coverage (RC;) of each species in each quadrat.
RF is the measure of the level of occurrence of a single species in a given
plant community. RC is the percentage of area occupied by a single species
in a given plant community where the sum of the species’ cover in that
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community equals 100%. The relative importance value (RIVs) of each native
species is then calculated by the equation:

Eg"'_RCL - R|VS
2x100

¢ A native mean Coefficient of Conservatism value or C (native mean C value) of
greater than or equal to 3.5 shall be achieved for the entire restoration area by
the end of the third year after planting. The C value is the measure of native
plant community quality established by Swink and Wilhelm (1994). A Floristic
Quality Index (FQI), which is a plant community measure of the C value, will
also be calculated by multiplying the C value by the square root of the number
of native species. The C value and FQI must increase from the first to the third
year after planting.

e If the native mean C value, native FQI and/or RIVn have not increased from
the first to the third growing season, appropriate corrective actions will be
taken to achieve the restoration intent of the design.

¢ By the end of the third full year after planting, none of the three most dominant
plant species in the restoration areas may be non-native species or weedy
species including: Cattail (Typha spp.), Common Reed (Phragmites australis),
Annual Blue Grass (Poa compressa), Kentucky Blue Grass, (Poa pratensis),
Purple Loosestrife (Lythrum salicaria), Sandbar Willow (Salix interior),
Barnyard Grass (Echinochloa crusgalli), Common buckthorn (Rhamnus
cathartica), Glossy Buckthorn (Rhamnus frangula), Honeysuckle (Lonicera
spp.) or Reed Canary Grass (Phalaris arundinacea).

Vegetation metrics related to percent cover will be calculated from the vegetation plot
data. Species-specific data collected from the vegetation plots are utilized to calculate
the Mean C value, FQI and RIV,, metrics, where required, for evaluation against
performance standards for these metrics that require an increase in each metric from
the first growing season to the end of the third growing season. The performance
standard requiring no areas larger than 0.5 square meters to be devoid of vegetation
will be evaluated based on a site walkover specifically for that purpose. Areas greater
than 0.5 square meters in size are noted and corrective actions will be performed in
accordance with a maintenance activity design report that will be generated prior to the
initiation of any major maintenance activity.
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8.3.2 Tree and Shrub Survival Monitoring

The performance standard for tree and shrub survival in restored areas is 90%
survival. The Record Drawings presented in Appendix J show the locations of the new
trees and shrubs planted in Reaches 1 and 2 as part of the restoration effort. These
Record Drawings reflect any revisions made since approval of the FD/RA Work Plans
related to landowner and Local Communities representative input, or changes in the
actual limits of disturbance from the limits anticipated at the time of plan preparation.

The Record Drawings also provide the baseline numbers of trees and shrubs for
assessment of tree and shrub survival. Due to the relatively low number of trees and
shrubs planted in Reaches 1 and 2, the percent tree and shrub survival is based on
visual assessment of the health of all planted trees and shrubs. Individual counts are
more efficient and more accurate in small areas with few plantings than the sub-
sampling quadrat method originally proposed in the CMRDP.

Surviving trees and shrubs should exhibit healthy and abundant leaves, live buds,
vertical orientation, no exposed roots, and green inner bark. Naturally recruited non-
invasive tree and shrub species that are observed in restoration areas are also
included in tree and shrub counts. The number of surviving and recruited tree and
shrubs in the reach is divided by the number of trees and shrubs originally planted in
the reach to calculate the percent survival in Reaches 1 and 2. Areas that will not meet
the 90% survival performance standard by the third monitoring event will receive
supplemental plantings in accordance with a maintenance activity report that will be
generated prior to the initiation of any major maintenance activity.

8.3.3 In-Stream Structure Monitoring

Monitoring of constructed riffles in Reach 1 is performed for a minimum of 3 years to
evaluate stability and to respond to maintenance needs (no riffles were installed in
Reach 2). Record drawings provide the locations, dimensions, and orientation of each
constructed in-stream habitat structure. These record drawings provide the baseline
conditions to which the observed condition of each structure will be compared to
assess the stability and functionality of the structure. Constructed structures that have
experienced bankfull flow conditions are inspected to evaluate their stability and
function. The stability of in-stream structures must be evaluated at least once after a
bankfull flow event. The stability assessment consists of visual observations of
condition during the inspection and a comparison to structure design presented on the
record drawings, considering location in the stream, physical dimensions, and
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designed hydraulics. Monitoring of restored in-stream structure and habitat complexes
is performed annually during low-flow conditions to maximize the visibility of the
exposed portions of the structure. If it is determined that aquatic structures have been
comprised to the extent that they are not functioning as intended, then maintenance
activities will be performed in accordance with a maintenance activity design report that
will be generated prior to the initiation of any major maintenance activity.

8.3.4 Photo Documentation

Photographs are taken of restored areas to document observations and to provide a
record of vegetation development over time. Permanent photograph locations are
established in the field that provide a general overview of each restored bank,
vegetative community, and constructed structure. A labeled wooden stake is installed
at each photo location and its location is instrument surveyed so it can be reproduced
for subsequent monitoring events if the stake is removed or lost. Photographs with
captions describing the location and direction of photograph are provided in a photo log
appendix to the annual monitoring report.

8.4 Report Preparation

A monitoring report is prepared each year of the required monitoring period. The first
annual monitoring report for Reaches 1 and 2 was issued in January 2008 following the
2007 growing season. The monitoring report summarizes the observations during the
field monitoring activities, presents data tables with the required vegetation metrics
calculations, and provides photographs of restored areas from permanent locations to
document the temporal development of vegetation. If the restoration monitoring
standards presented above are not achieved in Reaches 1 and 2 within three years of
the completion of restoration, appropriate corrective restoration measures will be
performed in accordance with a maintenance activity report that will be generated prior
to the initiation of any major maintenance activity. If the restoration monitoring
standards presented above are achieved in Reaches 1 and 2 within their required
monitoring period, the restoration will be deemed successful and no further
maintenance or monitoring will be required or performed.
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Table 3-1

Kress Creek/West Branch Remedial Action Project
Final Completion Report - Reaches 1 and 2

Tronox LLC
DuPage County, lllinois

Listing of Corrective Action Reports (CARs), Audit Corrective Action Reports (ACARs) and Non-Conformity Reports (NCRs)

CARs Date Issued Initiator Description Resolution Date Comment
KC-05-001 9/23/2005 IEMA IEMA field observations in Reach 1 regarding safety requirements 9/27/2005 See Section 3.0 for summary.
Major ACARs Date Issued Initiator Description Resolution Date Comment
05-VA-04-01 10/21/2005 Tronox Project training requirements and documentation 4/11/2006 See Section 3.0 for summary.
05-VA-06-01 12/2/2005 Tronox Need to adopt railcar loading operational procedures 4/11/2006 See Section 3.0 for summary.
05-VA-06-02 12/2/2005 Tronox Need to develop targeted material stabilization/mixing procedures 4/11/2006 See Section 3.0 for summary.
Minor ACARs Date Issued Initiator Description Resolution Date Comment
05-VA-04-02 10/21/2005 Tronox Training materials did not have supervisor approval signature 4/11/2006
05-VA-04-03 10/21/2005 Tronox No test records onsite for DOT and Radworker training 4/11/2006
05-VA-04-04 10/21/2005 Tronox Reading assignments and work instructions not signed by supervisor 4/11/2006
05-VA-04-05 10/21/2005 Tronox Map in Overburden Verification Package KC-027A did not label three points 4/11/2006 Pertained to and addressed in Reach 5A Final Report.
05-VA-04-06 10/21/2005 Tronox Deviations from WCP 372 regarding background and efficiency checks 4/11/2006
05-VA-04-07 10/21/2005 Tronox Log book for water column monitoring did not address >50 NTU delta on 09/14/05 4/11/2006
05-VA-04-08 10/21/2005 Tronox Maps/tables in GPS verification tables showed tolerance of 0.24', not 0.25' 4/11/2006
05-VA-04-09 10/21/2005 Tronox Validation and calibration checks were not documented in field log books 4/11/2006
05-VA-04-10 10/21/2005 Tronox GPS surveyors did not have documented training and reading assignments 4/11/2006
NCRs Date Issued Initiator Description Resolution Date Comment
BBLES 2005-001 11/7/2005 Arcadis Deficiency in health and safety incident reporting and documentation 11/7/2005
Did not survey ground surface for two overburden points prior to excavating overburden and
BBLES 2005-002 4/13/2006 Arcadis targeted material in one excavation event 4/13/2006
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Table 3-2

Kress Creek/West Branch Remedial Action Project
Final Completion Report - Reaches 1 and 2

Tronox LLC
DuPage County, lllinois

Interim Change Notice (ICN) Tracking Spreadsheet

Prepared By ARCADIS
February 26, 2008

ICN No. |Referenced Document

Description of Change

Date Issued

Date Approved/Acknowledged by Regulators

Final Design / Remedial Action Work Plan - Reach 1

1 106, Appendix E Changing to a single bypass sump using Pool No. 7 E-Mailed on 11/1/2005, hard copy issued on 3/24/06 USEPA and CBB West 11/2/05
Revised boundary points at May St. culvert, and clarification of redundant boundary
2 102, Figure A and Tables points in Reach 1 & 2. E-Mailed on 11/3/2005, hard copy issued on 3/24/06 USEPA 11/4/05, CBB West 11/3/05

Final Design / Remedial Action Work Plan - Reach 2

USEPA 11/4/2005, CBB West 11/3/05

1 106, Appendix E Changing to a single bypass sump using Pool No. 7 E-Mailed on 11/2/2005, hard copy issued on 3/24/06
Revised boundary points at May St. culvert, and clarification of redundant boundary
2 102, Figure A and Tables. points in Reach 1 & 2. E-Mailed on 11/3/2005, hard copy issued on 3/24/06

USEPA 11/4/05, CBB West 11/01/06

Final Design / Remedial Action Work Plan - Reach 3A, 3B and 4

1 Volume 1, Figure 2-1 Revisions to the upstream and water column locations __|8/9/2006 USEPA 10/02/07, CBB West 11/01/06

2 Appendix A-2 |Add points in Pod Nos. R5B-10 and R5C-3 to Reach 4 E-Mailed on 07/13/06, revised hard copy issued on 8/9/06 USEPA 07/14/06, CBB West 7/16/06

3 Drawing B-26 Substitute native creeping bent grass for lawn grass in Wetland 5B in Reach 4 |8/9/2006 USEPA 10/02/07, CBB West 11/01/06
Combined Reach 3B and 4 into one bypass system, eliminated Reach 38 backflow

4 Drawing Nos. A-38, A-5A and E-2 dam and turbidity curtain. 8/9/2006 USEPA 10/02/07, CBB West 11/01/06

5 Appendix A-2 Transferred Route 59 bridge area points to subsequent separate work plan 11/13/2007 USEPA 11/20/07, CBB West 11/26/07

Final Design / Remedial Action Work Plan - Reach 5B

1 Volume 1 of 2, Figure 2-1

Revisions to water column itoring locations

Hard copy issued on 10/24/06

USEPA 10/02/07, CBB West 11/01/06

2 Vol. 2, Appendix E, Drawings E-4 and E-5

Relocated backflow dam for Reach 5B to upstream of the confluence

Hard copy issued on 10/24/06

USEPA 10/02/07, CBB West 11/01/06

Final Design / Remedial Action Work Plan - Reach 5C and 5D

1, Rev. 1_|Volume 1 of 3, Section 2.1.1.9 River Diversion for

Utilization of three-sided sheetpile enclosure method for isolating, dewatering,
backfilling and restoring small defined sections in Reach 5C

E-mailed copy issued on 10/10/06, hard copy distributed on 10/24/06.

USEPA approved via e-mail on 10/13/06, and CBB West approved
via e-mail on 10/12/06.

2, Rev.1 |Roads

Volume 1 of 3, Sections 2.1.1.5 and 2.1.1.7, Site Clearing and Haul

Allowed clearing and installation of haul roads in winter of 2006-2007 in Reaches 5¢

in excavation areas.

and 5D to take advantage of frozen ground conditions to prevent rutting of equipmeft

E-Mailed copy issued on 01/31/07, hard copy distributed on 09/11/07.

USEPA approved via e-mail on 10/02/07 and CBB West approved
via e-mail on 02/01/07.

3, Rev.1_|Volume 1 of 3, Appendix A-1, Drawing A-2D

Deleted access road across four properties on west side of river in Reach 5D, and
enlarged sheetpile enclosure for Pod No. RSD-14. [Note: This ICN was originally
issued as ICN No.2 to the Reach 5C and 5D FD/RA Work Plan. When it was
discovered that ICN No.2 was previously issued for the winter clearing and haul
roads, this ICN was revised to ICN No. 3 to the Reach 5C and 5D FD/RA Work
Plan.]

09/11/07.

E-mailed copy issued on 06/28/07., and additional hydraulic review summary was e-mailed on
07/10/07. Hard copy was issued on 07/13/07. Revised ICN cover form with corrected ICN No. 3,
Revision 1 was e-mailed on 08/31/07. Hard copy of revised ICN No. 3, Revision 1 form issued on

USEPA approved via e-mail on 07/06/07. CBB West approved via e
mail on 07/10/07.

|Adoption of the property specific Excavation Plan for Parcel No. 0427104002 at

4 Volume 1 of 3, Appendix A-2, ification Plan 29W530 Forestview Drive in Reach 5D E-mailed copy issued on 07/7/07, hard copy distributed on 09/11/07 USEPA 10/02/07, CBB West 12/11/07
Revised the major river crossing layout in Reach 5Dto be diagonal with a sheetpiling

5 Volume 1 of 3, Appendix A-1, Drawings A-2C and A-2D section on the east end to construct the eastern off ramp. E-mailed copy issued on 08/31/07, hard copy distributed on 09/11/07 USEPA 10/02/07, CBB West 12/11/07
Revised the temporary minor river crossing detail by substituting a wooden mat

6 Volume 3 of 3, Appendix E - Design, Drawing E-3 in lieu of the river rock and geogrid in the original desig&-mailed copy issued on 08/31/07, hard copy distributed on 09/11/07 USEPA 10/02/07, CBB West 12/11/07

Volume 3 of 3, Appendix E - Geotechnical Design, Section 2.2,
7 Drawing Nos. E-1 and E-2

Performed excavation of Pod Nos. R5D-17 and R5D-18 in Reach 5D South utilizin:
benching construction methods in lieu of upgradient sheetpiling due to field conditiof

encountered.

E-mailed copy issued on 09/18/07, hard copy distributed on 09/24/07.

USEPA 10/02/07, CBB West 12/11/07
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Table 3-2

Kress Creek/West Branch Remedial Action Project
Final Completion Report - Reaches 1 and 2

Tronox LLC
DuPage County, lllinois

Interim Change Notice (ICN) Tracking Spreadsheet

Prepared By ARCADIS
February 26, 2008

ICN No. |Referenced Document

Description of Change

Date Issued

Date Approved/Acknowledged by Regulators

Final Design / Remedial Action Work Plan - Reach 5E and 6

1 Volume 1, Sections 2.

5 and 2.1.1.7, Site Clearing and Haul Roadg and approval process.

Allowed clearing and construction of access roads and staging areas in Reach 5E
while the Reach 5E and 6 FD/RA Work Plan was going through the regulatory revie

E-mailed copy issued on 08/07/07, hard copy distributed on 09/11/07.

USEPA approved via e-mail on 08/10/07. CBB West approved via e
mail on 08/10/07.

To allow for interim approval to begin remedial activities in Reach 5E North while th
Reach 5E and 6 FD/RA Work Plan is going through the regulatory review and

On 09/05/07 USEPA and CBB West granted interim approval to
begin remedial work in Reach 5E North while the final review and
approval of the Reach 5E and 6 FD/RA Work Plan continues to

2 Document 100, Volume 1 approval process. E-mailed copy issued on 08/31/07, hard copy distributed on 09/11/07
3 Appendix 1, Drawing A-28 Revisions to minor river crossing layouts E-mailed copy issued on 10/24/07, hard copy issued on 12/21/07. USEPA 11/06/07, CBB West 10/28/07

Addition of two floating bridge river crossings in Reach 6 South and new access USEPA approved on 01/28/08, CBB West approved with conditions
4 Appendix 1, Drawing A-2E roads on the east bank Hand delivered draft at 01/24/08 regulatory meeting on 01/28/08

Common Scoping and Planning Documents

Updated BBLES' Health & Safety Plan, primarily adding new loss prevention systen

1 400, BBL HASP. sections and quicklime handiing. Posted on website for regulatory review on 04/13/06, hard copy issued on 4/27/06. N/A
2 New Document 900 Targeted Material Stabili Plan Posted on website for regulatory review on 04/13/06, hard copy issued on 4/27/06. USEPA 4/14/06, CBB West 3/28/06
Updated Sevenson's Health & Safety Plan, adding quicklime handling procedures
3 401, Sevenson HASP and loss ion updates. Posted on website for regulatory review on 04/13/06, hard copy issued on 4/27/06. N/A
4 New SOP 226 for Real Time SOP - 226 Operation of the TSI Model 8520 Dust Trak Aerosol Monitor Posted on website for regulatory review on 04/13/06, hard copy issued on 4/27/06. CBB West 11/01/06, USEPA 01/22/08,
of former Kerr-McGee WCP's into the Common Planning and Scoping
5 WCP Nos. 607, 611, 632 and 652 Documents for railcar loading i Hard copies issued 4/27/06 CBB West 11/01/06, USEPA 01/22/08

New SOP-227, Fish Relocation Plan and SOP-228, Mussel Relocatiof
6 Plan

nNew SOPs added to the Common Documents package for Fish Relocation and
Mussel Relocation

Hard copies issued 5/5/06

CBB West 11/01/06, USEPA 01/22/08.

Updated WCP 320 to current CFR, and includes trucking requirements from

7 WCP 320 i Material site to REF. Hard copies issued 8/9/06 CBB West 11/01/06, USEPA 01/22/08.

8  Table of Contents (TOC) Updated TOC to reflect additional added. Hard copies issued 8/9/06 CBB West 11/01/06, USEPA 01/22/08.
Added SOP 229 it Well and and updated

9 Document 200 - QAPP, New SOP 229 [ Table of Contents for the Common Scoping and Planning Documents Hard copies issued 05/08/07 CBB West 01/31/08, USEPA 01/22/08

10 Document 300 - Cc Quality Pla Revised Section 02420 - vitigatic Hard copies issued 05/08/07 CBB West 01/31/08, USEPA 01/22/08

11 Document 102, Appendix A-2 ion Plan Updated tables from Consent Decree to current E-mailed on 12/13/07, hard copies issued on 12/21/07, CBB West 01/31/08, USEPA 01/22/08

12 WCP Nos. 607, 611, 632 and 652 Deleted WCP 607 as non-applicable, updated WCPs 611, 632 and 652. Hard copies issued 02/07/08. Awaiting From
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Table 8-1

Kress Creek/West Branch Remedial Action Project
Final Completion Report - Reaches 1 and 2

Tronox LLC

DuPage County, lllinois

Summary of Monitoring Requirements in Reach 1

Habitat or Number or |Monitoring Monitoring Monitoring
Structure Quantity Endpoint Methodology Performance Standard Duration
Banks 1,700 feet Stability Visual monitoring |Visual stability after 2-year storm 3 years
Riffles 3 Elevation Survey Elevation within 0.25-feet of design 3 years
Pools 7 Elevation Survey Deeper than pre-disturbance 3 years
Shallow Marsh 0.40 acres % Cover; Vegetation|Vegetation data 90% Cover in 3 years; annual increase |3 years
Wetlands metrics collection plots in Mean C, FQI, and RIVy; Minimum
Mean C of 3.5 in third year; <15%
cover of invasive weeds;
No areas >0.5 square meter void of
vegetation
Forested Wetlands [0.73 acres % Cover; Woody Vegetation data 90% Cover in 3 years; 90% woody 3 years
plant survival collection plots; plant survival; annual increase in Mean
Surviving woody C, FQI, and RIVy; Minimum Mean C of
plant counts 3.5 in third year; <5% cover of invasive
weeds (<15% on blanks);
No areas >0.5 square meter void of
vegetation
Upland Plant 3.85 acres % Cover; Vegetation|Vegetation data 85% Ground cover; 90% woody plant |1 year
Communities metrics; Woody collection plots; survival
plant survival Surviving woody
plant counts
Ornamental 3 Landowner Visual monitoring [Landowner satisfaction 1 year
Gardens satisfaction
Notes:

1. Banks, pools and riffles are monitored in the spring.
2. Vegetation monitoring is performed in the summer.
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Table 8-2

Kress Creek/West Branch Remedial Action Project
Final Completion Report - Reaches 1 and 2

Tronox LLC

DuPage County, lllinois

Summary of Monitoring Requirements in Reach 2

Habitat or Number or  |Monitoring Monitoring Monitoring
Structure Quantity Endpoint Methodology Performance Standard Duration
Banks 2,250 feet Stability Visual monitoring [Visual stability 3 years
Shallow Marsh 0.54 acres % Cover; Vegetation|Vegetation data 90% Cover in 3 years; annual increase |3 years
Wetlands metrics collection plots in Mean C, FQI, and RIVy; Minimum

Mean C of 3.5 in third year; <15%

cover of invasive weeds;

No areas >0.5 square meter void of

vegetation
Upland Plant 1.59 acres % Cover; Vegetation|Vegetation data 85% Ground cover; 90% woody plant |1 year
Communities metrics; Woody collection plots; survival

plant survival Surviving woody
plant counts

Notes:

1. Banks are monitored in the spring.
2. Vegetation monitoring is performed in the summer.

8/1/2008
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Kress Creek
File Index

(Retention Period is lifetime ﬁer Kerr-McGee Letial Deﬁartmem)

1.0 General and Administrative
1.1 General Correspondence
1.2 Reports and Meeting Notes
1.3 Legal
1.3-1 Department of Justice
1.3-2  NRD Issues
1.3-3 Karagainus &White
1.4 Government
1.4-1 U.S.EPA
1.4-1-1Correspondence
1.4-1-2 Consent Decree
1.4-1-2-1 Administrative Order for RS/FS
1.4-1-3 Unilateral Administration Order (UAO)
1.4-1-4 Work Plan Review Comments
1.4-1-5 Data Transmittal
1.4-2 Previous Investigations
1.4-2-1 1995 GPS Survey
1.4-2-2 1993 GPS Survey
1.4-3 City of West Chicago
1.4-4 IEMA (formerly IDNS)
1.4-5 Illinois Dept. of Natural Resources
1.4-6 DuPage County Dept. of Environmental Concerns
1.4-7 Illinois Historic Preservation Agency
1.4-8 DuPage County Forest Preserve (Research Permit)
1.4-9 Corp. of Engineers
1.4-10 Illinois Department of Transportation
1.4-11 West Chicago Park District — Manville Oaks
1.4-12 The Cenacle
1.4-13 Department of the Army
1.4-14 Permits

Kress Creek File Index Revision 37
File: KC 1.0 Page 1 of 8 November 10, 2004



Kress Creek
File Index

(Retention Period is lifetime ﬁer Kerr-McGee Letial Deﬁartmem)

1.4-15 Communities/Christopher B. Burke Engineering
1.4-15-1 Correspondence
1.4-15-2 Environmental Studies
1.4-16 City of Warrenville
1.4-17 Illinois Environmental Protection Agency (IEPA)
1.5  Daily/Weekly Activity Reports
1.6 Insurance
1.7  Utilities
1.7-1 EJ & E Railroad
1.8  Health and Safety
1.8-1 Accident Reports
1.8-2 Safety Meetings
1.8-3 Vehicle Inspections
1.8-4 Site Safety Tour/Inspections
1.9 Personnel Records (Including original attendance sheets)
1.9-1 Training Materials
1.9-2 Job Descriptions
1.10  Public Relations
1.10-1 Newspaper Articles
1.11  Site Administration (Reference: Scope & Planning Docs.)
1.12 Quality System
1.12-1 Review Meetings
1.12-2 System Reviews/Audits
1.12-3 NCR's/CAR's (Logs)
2.0 Accounting and Finance
2.1 Cost Estimates
2.1-1 Kerr-McGee
2.1-2  Contractors
2.2  AFE’s
23 Cost Accounting

Kress Creek File Index Revision 37
File: KC 1.0 Page 2 of 8 November 10, 2004



Kress Creek
File Index

(Retention Period is lifetime ﬁer Kerr-McGee Letial Deﬁartmem)

2.4 Taxes
2.5 Financial Audits
3.0  Engineering

3.1 Work Plan and Specifications (Reference: Scoping and Planning Docs)
3.1-1 Risk Assessment and Pre-Design Plan and Biweekly Meeting Notes
3.1-2 Investigation Work Plan Documents
3.1-3 Remedial Design Work Plan Documents
3.1-4 Remedial Action Work Plan Documents

3.2 Engineering Drawings (See 7.1 for Individual Property Plans)
3.2-1 Engineering Calculations
3.2.2  Cross Sections

3.2.3 Verification Drawings

3.2-3-1 Base of Excavation
3.2-3-2 Overburden Removal
3.2.4 Reports

3.2-5 Characterization
33 Contracts - Engineering
3.3-1 West Central Environmental Consultants/ProSource (Correspondence)
3.3-1-1 Bidder Qualification
3.3-1-2 Bid Package (Including Response & Analysis)
3.3-1-3 Contract & Amendments
3.3-1-3-1  Work Change Request
3.3-1-3-2  Progress Invoices
3.3-1-4 Estimates & Forecasts
3.3-1-5 Schedules
3.3-1-6 Reports
3.3-1-7 Characterization Report
3.3-2  Weston, Inc. (Correspondence)
3.3-2-1 Bidder Qualifications
3.3-2-2 Bid Package (Including Response & Analysis)

Kress Creek File Index Revision 37
File: KC 1.0 Page 3 of 8 November 10, 2004



Kress Creek
File Index

(Retention Period is lifetime ﬁer Kerr-McGee Letial Deﬁartmem)

3.3-2-3 Contract & Amendments
3.3-2-3-1  Work Change Request
3.3-2-3-2  Progress Invoices
3.3-2-4 Estimates & Forecasts
3.3-2-5 Schedules
3.3-2-6 Reports
3.3-3 R. H. Anderson (Correspondence)
3.3-3-1 Bidder Qualifications
3.3-3-2 Bid Package (Including Response & Analysis)
3.3-3-3 Contract & Amendments
3.3-3-3-1  Work Change Request
3.3-3-3-2  Progress Invoices
3.3-3-4 Estimates & Forecasts
3.3-3-5 Schedules
3.3-3-6 Reports
3.3-4 Independent Testing Support - (Correspondence)
3.3-4-1TSC
3.3.4-2 Hazen
3.3-4-3 Lancaster
3.3-5 T.L. Rice Inc. (Correspondence)
3.3-5-1Bidder Qualification (Resume')
3.3-5-3 Contracts and Amendments
3.3-5-6Reports
3.3-6 BBL Inc. (Correspondence)
3.3-6-1 Bidder Qualifications
3.3-6-2 Bid Package (Including Response and Analysis)
3.3-6-3 Contract and Amendments
3.3-6-3-1  Change Orders (Work Changes)
3.3-6-3-2  Invoices
3.3-6-4 Reach Specific Alternatives Evaluation Report (RSAE)

Kress Creek File Index Revision 37
File: KC 1.0 Page 4 of 8 November 10, 2004



Kress Creek
File Index

(Retention Period is lifetime ﬁer Kerr-McGee Letial Deﬁartmem)

3.3-6-4-1  Comments to RSAE Report

3.3-6-5 Conceptual Design Report
3.3-6-5-1  Comments to Conceptual Design Report
3.3-6-5-2  Reach 8 Addendum

3.3-6-6 Conceptual Restoration Plan
3.3-6-6-1  Comments to Conceptual Restoration Plan

3.3-6-7 Reports
3.3-6-7-1  Transportation Plan
3.3-6-7-2  ARARS

3.3-6-8 Detailed Design
3.3-6-8-1  Engineering Calculations
3.3-6-8-2  Drawings
3.3-6-8-3  FEQ Modeling
3.3-6-8-4  Operation and Maintenance

3.3-6-9 RI/FS
3.3-6-9-1  Remedial Investigation/Comments
3.3-6-9-2  Feasibility Study

3.4  Previous Investigations (Pre-1997)
3.5 Field Investigation (1997 to current)
3.5-1 Surface Gamma Survey
3.5-1-1Field Data
3.5-1-2Maps
3.5-2  Shallow Soil Test Holes

3.5-2-1 1997 Borehole Field Logs

3.5-2-2 1998 Borehole Field Logs

3.5-2-3 1999 Borehole Field Logs

3.5-2-4 2000 Borehole Field Logs

3.5-2-5 2001 Borehole Field Logs

3.5-2-6 2002 Borehole Field Logs

3.5-2-7 Soil Boring Log Sheets

Kress Creek File Index Revision 37
File: KC 1.0 Page 5 of 8 November 10, 2004



Kress Creek
File Index

(Retention Period is lifetime ﬁer Kerr-McGee Letial Deﬁartmem)

3.5-2-8 Radiological Lab Data
3.5-2-9 Land Surveying
3.5-2-10 Field Maps
3.5-2-11 Borehole Logging Master Spreadsheets & Checkprints
3.5-2-12 Underwater Soil Sample (Hazen)
3.5-2-13 Daily Summary
3.5-3 Deep Soil Borings
3.5-3-1 Soil Boring Logs
3.5-3-2  Downhole Gamma Logging
3.5-3-3 Geotechnical Soil Testing
3.5-3-4 Radiological Lab Data
3.5-3-5 Land Surveying
3.5-3-6 Field Maps
3.5-4 Piezometers/Staff Gauges/Stream Flow/Surface Water
3.5-4-1  Soil Boring Logs
3.5-4-2 Borehole Field Logs
3.5-4-3 Radiological Lab Data
3.5-4-4  Land Surveying
3.5-4-5  Water Level Field Data
3.5-4-6  Stream Flow Calculations
3.5-4-7  Field Maps
3.5-4-8 Chain of Custody
3.5-4-9 Water Analysis (Manville OAKS Park Pond)
3.5-4-10 Sediment Sampling
3.5-5 Field Log Books
3.5-6 Aerial Photos
3.5-7 Weston Tree Study
3.5-8 Weston Wetlands Maps for West Branch DuPage River
3.6  Data Output ARCHIVE - Including all extensions thru 3.6-3

4.0 Construction

Kress Creek File Index Revision 37
File: KC 1.0 Page 6 of 8 November 10, 2004



Kress Creek
File Index

(Retention Period is lifetime ﬁer Kerr-McGee Letial Deﬁartmem)
4.1 BBL (Correspondence)
4.1-1 Bidder Qualification (See 3.3-6-1)
4.1-2 Bid Package (See 3.3-6-2)

4.1-3 Contracts & Amendments

4.1-3-1 Change Orders (Work Changes)
4.1-3-2 Invoices
4.1-3-3 Submittals
4.1-4  Schedules
4.1-5 Reports
4.1-5-1 Manpower Estimate & Forecast
4.1-5-2 QC Field Reports
4.1-5-3 Safety/Incident Reports
4.1-5-4 Turnover Documents

4.1-6 Verification Data

4.1-6-1 Verf., Maps, and Data (Bottom of OB and BP)
4.1-6-2 Field Logbooks
4.1-6-3 Calibration Records (Raw Data GPS)

4.1-7 Maintenance Inspection Reports
4.2 Miscellaneous Contracts (RD-n-P Drilling)
5.0 Procurement - Purchase Orders (Filed numerically with approval documents, bid evaluation, receiving reports, specs, etc)
5.1 Contractor Procurement and Meetings
5.1-1 Property or Equipment Loss - Inventory
5.2 Kerr-McGee Procurement
53 Vendor List
6.0  Health Physics
6.1 Air Monitoring
6.2 Survey Data
6.2-1 Backfill Sample Analysis — Report (Sources)
6.3 Instrument/Equipment Calibrations and Quality Assurance (H.P. 17.0000)

6.4  Respiratory Protection Program Maintenance

Kress Creek File Index Revision 37
File: KC 1.0 Page 7 of 8 November 10, 2004



Kress Creek
File Index

(Retention Period is lifetime ﬁer Kerr-McGee Letial Deﬁartmem)

6.5 Dosimetry Monitoring Data
6.6  Safe Work Permits
6.7 Downhole and Gamma Logging
6.7-1 Bridges - Westwind Division
6.8 Water Survey
6.9  Training
7.0  Property Completions
7.1 Work Orders
7.1-1 Parcel Folders (access agreements, photographs, etc.)
7.2 Access Agreements
7.3 Bills of Lading
7.4  Materials Handled (Overburden Verification)
7.5 Invoices
7.6  Radiological Sampling and Data Verifications (Soil Samples)
7.6-1 Excavation Depth Verifications
7.7  Notifications / Verification Release from U.S. EPA
7.8 Acceptance from City of West Chicago
7.9  Property Video Survey
8.0 Closure Report

Kress Creek File Index Revision 37
File: KC 1.0 Page 8 of 8 November 10, 2004



ARCADIS

Appendix B

Summary Table of “GPS Points
Achieved” Issued for the Bottoms
of Overburden and Targeted
Material for Reaches 1 and 2



Summary Table of “GPS Points Achieved” Issued for the Bottoms of Overburden and

Appendix B

Targeted Material for Reaches 1 and 2

Reach Area Points Achieved Date Package Delivery Date and Method
R1-5 09/02/05 09/02/05 via e-mail
R1-5 09/08/05 09/09/05 via e-mail
R1-5 09/09/05 09/12/05 via e-mail
R1-5 09/12/05 09/13/05 via e-mail
R1-5 09/14/05 09/15/05 via e-mail
R1-5 09/15/05 09/16/05 via e-mail
R1-5 09/16/05 09/16/05 via e-mail
R1-5 09/20/05 09/21/05 via e-mail
R1-5 09/21/05 09/22/05 via e-mail
R1-5 09/22/05 09/23/05 via e-mail
R1-5 09/23-24/05 09/27/05 via e-mail
R1-5 09/26/05 09/27/05 via e-mail
R1-5 09/27/05 09/28/05 via e-mail
R1-5 10/03-05/05 10/06/05 via e-mail
R1-5, R1-9 10/06-08/05, 10/10/05 10/12/05 via e-mail
R1-5 10/11/05 10/13/05 via e-mail
R1-5 10/14/05 10/17/05 via e-mail
R1-5, R2-1, R2-2 10/25-26/05 10/27/05 via e-mail
R2-1, R2-2, R2-4, R2-5 | 10/27/05 10/31/05 via e-mail
R2-2 10/28/05 10/31/05 via e-mail
R1-5, R1-10, R2-2 10/31/05 11/01/05 via e-mail
R1-5, R2-2 11/01/05 11/02/05 via e-mail
R1-5, R2-2 11/02/05 11/03/05 via e-mail
R1-5, R2-2, R2-5 11/03/05 11/04/05 via e-mail
R2-2 11/04-05/05 11/07/05 via e-mail
R2-2 11/07-09/05 11/10/05 via e-mail
R2-2 11/10/05 11/11/05 via e-mail
R2-2 11/11-12/05, 11/14-15/05 11/15/05 via e-mail
R2-2, R2-3 11/16/05 11/17/05 via e-mail
R2-2, R2-5 11/17/05 11/18/05 via e-mail
R2-2, R2-4, R2-5 11/18-19/05 11/21/05 via e-mail
R2-2, R2-5 11/21-22/05 11/22/05 via e-mail
R2-2, R2-5 11/29-30/05, 12/01-03/05 12/05/05 via e-mail
R2-2 12/03/05 12/07/05 via e-mail
R2-2 12/05/05 12/07/05 via e-mail
R2-2 12/09-10/05 12/15/05 via e-mail
Notes:

Notifications of Successful GPS Verification Survey results for the bottom of overburden and bottom
of targeted material were issued on September 1 and 2, 2005, respectively for Reach 1 Sections R1-

1, R1-2, R1-3, R1-4, R1-5 (partial through 09/01/05), R1-6, R1-7, and R1-8.

Distribution Initiator:

Michael Savage, ARCADIS BBLES

G:\Project Docs\Div90\amiller - 11214\2008\234811214_Appendix B.doc




Distribution List:

Mark Krippel, Tronox

Michael Logan, Tronox

Frank Schultz, Tronox

Jeffery Williams, Tronox
Rebecca Frey, USEPA

Scott Hansen, USEPA

Richard Allen, IEMA

Kelly Grahn, IEMA

Steve Shafer, REM

Pat Kelsey, CBB West

Kristine Meyer, CBB West

Matt Scheffler, CBB West

John Wills, CBB West

Mark Gravelding, ARCADIS BBL
Heather Vandewalker, ARCADIS BBL
Joseph Molina, ARCADIS BBLES
Mike Crystal, Sevenson

Rick Elia Jr., Sevenson

Mark Schmitt, Sevenson

Wade Calson, ProSource

Jerry Krane, ProSource

Jeff Walker
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Appendix C

Notification of Successful GPS
Verification Survey for the Bottoms
of Overburden, Reach 1 — All
Sections (R1-1 through R1-10)



\
BBl

ENVIRONMENTAL SERVICES, INC.
Remedial Management & Construction

Transmitted Via E-Mail KC 055
November 4, 2005

Mr. Mark Krippel
Kerr-McGee Chemical LLC
800 Weyrauch Street

West Chicago, Illinois 60185

Re: Notification of Successful GPS Verification Survey
For the Bottom of Overburden
Reach 1 — All Sections
Remedial Action at the Kress Creek Project, West Chicago, IL
BBLES Project#: 71014.003

Dear Mark:

In accordance with Section 2.1.5.2 “Notification” in the Reach 1 Final Design/Remedial Action (FD/RA)
Work Plan for the above referenced project, BBL Environmental Services, Inc. (BBLES) is pleased to
notify Kerr-McGee, the USEPA RPM/OSC and the Local Communities’ Representative that a successful
GPS Verification Survey was performed for the Bottom of Overburden for the following specified areas
of excavation in Reach 1 at the Kress Creek Remedial Action Project in West Chicago (DuPage County),
[llinois at the time and date noted below:

1. GPS Verification Survey Package Issued on 09/01/05 with overburden points achieved
through that date (Issued previously and not included in this package)
Excavation Locations: Reach 1, Sections R1-1, R1-2, R1-3, R1-4, R1-5 (partial through
09/01/05), R1-6, R1-7 and R1-8

Date of Verification:  09/01/2005
Time of Verification:  5:00 PM CST

2. This GPS Verification Survey Package Issued on 11/04/05 includes those overburden points
achieved and documented in the above referenced package, and all remaining overburden
points to complete in its entirety Reach 1.
Excavation Locations: Reach 1: Remainder of Section R1-5, R1-9 and R1-10.
Date of Verification:  11/04/05

Time of Verification: 8:00 AM CST

Bot. of overburden, R1 completed 11-04-05.doc
K-M File # KC 4.1-6-1

800 Weyrauch Street, West Chicago, lllinois 60185
Tel (630) 293-7695 o Fax (630) 293-7719 e www.mybbl.com e offices nationwide



GPS Verification Survey — Bottom of Overburden
Reach 1 Completed - 11/04/05

November 4, 2005

Page 2 of 3

In accordance with Section 2.1.5.1 “Concurrent Verification” of the Reach 1 FD/RA Work Plan, BBLES
sent an e-mail each Friday with a weekly schedule for the next week that listed the projected locations and
dates where excavations and GPS verification surveys would be performed. BBLES sent those weekly
schedule e-mails to Rebecca Frey and Scott Hansen of USEPA, Richard Allen, Kelly Grahn and Steve
Shafer of IEMA/DNS and John Wills of CBB West providing them the required 24 hour notice that the
excavations and GPS verification surveys for the bottom of overburden material in the above listed areas
would be completed during those weeks.

There are ten (10) attached Tables (Excel) prepared by ProSource Technologies, Inc. (ProSource) entitled
“Kress Creek/ West Branch of DuPage River Verification Points, Bottom of Overburden” for the ten
Reach 1 sections, and the tables list the design, actual and difference of the survey coordinates and
elevations of the verification points located in the areas defined above under Excavation Locations. It is
important to note that all the data presented in the Reach 1 GPS Verification Survey overburden
package issued on 09/01/05 remains the same in these attached tables, except some of the comments
have been changed to provide more consistency to the comments section of the report.

There were two points in Reach 1, Section R1-5 (Drillhole Points 1607t and 1608t) that show that the
design bottom of overburden elevation was exceeded by 0.873 ft. and 0.402 ft. respectively, which
exceeds the tolerance of 0.25 feet. In the area of those two overburden points, a contaminated sludge
layer was found and was being excavated and removed for disposal as targeted material. Kerr-McGee
directed that all the material in the area of Drillholes 1607t and 1608t was to be removed as targeted
material. In the effort to chase and excavate this contaminated sludge layer, the ground surface elevations
for Drillholes 1607t and 1608t were not surveyed until after the excavation of the sludge layer was begun.
Therefore, although all of the material in the area of Drillholes 1607t and 1608t was excavated and treated
as targeted material, the survey of the “ground surface” at those points was not able to be performed until
the excavation was underway, which resulted in the excavation elevation exceeding the tolerance for
overburden excavations. Nonconformance Report No. 1 for the Reach 1 FD/RA Work Plan will be
submitted to document this situation.

The attached maps (pdf) prepared by ProSource divide Reach 1 into Figure 1 which shows the northern
half of Reach 1 and Figure 2 which shows the southern half of Reach 1. The maps present the excavation
locations identified above, and denote the location of each of the verification points that have been
verified. The verification points listed in these attachments have been achieved and excavation of the
targeted material in the specified excavation locations has proceeded in accordance with the prior
preliminary verbal approval of these points based on the field monitoring of the regulators’
representatives. Documents pertaining to this survey are available for inspection at the BBLES/Sevenson
construction office at Kerr-McGee’s REF Facility.

Sincerely,
BBL ENVIRONMENTAL SERVICES, INC.
Michael F. Savage

Michael F. Savage, P.E.
Senior Engineer 11

Bot. of overburden, R1 completed 11-04-05.doc
K-M File # KC 4.1-6-1

BBL ENVIRONMENTAL SERVICES, INC.

Remedial Management & Construction




MFS/mfs
Enclosures

CC:

Michael Logan, Kerr-McGee
Frank Schultz, Kerr-McGee
Steve Wallace, Kerr-McGee
Jeffery Williams, Kerr-McGee
Rebecca Frey, USEPA

Scott Hansen, USEPA
Richard Allen, IEMA

Kelly Grahn, [EMA

Steve Shafer, REM/IEMA
Pat Kelsey, CBB West
Kristine Meyer, CBB West
Matt Scheffler, CBB West
John Wills, CBB West

Mark Gravelding, BBLES
Joseph Molina, BBLES
Heather Vandewalker, BBLES
Jeff Walker, BBLES
Michael Crystal, Sevenson
Rick Elia, Jr., Sevenson
Mark Schmitt, Sevenson
Wade Carlson, ProSource
Jerry Krane, ProSource

Bot. of overburden, R1 completed 11-04-05.doc
K-M File # KC 4.1-6-1

BBL ENVIRONMENTAL SERVICES, INC.

Remedial Management & Construction

GPS Verification Survey — Bottom of Overburden

Reach 1 Completed - 11/04/05
November 4, 2005
Page 3 of 3



KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-1

8/4/2008

Survey Instrument: Trimble 5800 / Trimble S6
Environmental Scientist: Amy Ruta
Geologist: Dan Ryar

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing | A Elevation
1 |R1-1-1524t 1017784.000] 1893674.000 GS| 1017783.935[ 1893673.938| 719.887| -0.065 -0.062 NA
1 |R1-1-T1 1017784.800] 1893682.400 GS| 1017784.771( 1893682.383] 718.299 -0.029 -0.017 NA
1 |R1-1-T2 1017782.700] 1893674.000 GS| 1017782.763[ 1893673.910] 720.353[ 0.063 -0.090 NA
1 |R1-1-T3 1017786.500] 1893674.000 GS| 1017786.550( 1893674.091] 718.894 0.050 0.091 NA
1 |R1-1-T4 1017782.200] 1893665.500 GS| 1017782.171[ 1893665.440| 718.259 -0.029 -0.060 NA
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
G:\Project Docs\Diva0\amiller - 1121412008\234811214_Appendix C_OB_Table.xls Page 1 of 29 Prepared by: ProSource Technologies



KRESS CREEK /WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-2

8/4/2008

Survey Instrument: Trimble S6
Environmental Scientist: Amy Ruta
Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS

Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 |R1-2-541t 1017799.000| 1893673.000 GS| 1017798.962| 1893673.092( 715.293| -0.038 0.092 NA

1 [R1-2-T1 1017797.500| 1893682.000 GS| 1017797.555| 1893682.068 718.691| 0.055 0.068 NA

1 |R1-2-T2 1017794.000| 1893673.500 GS| 1017794.040| 1893673.535( 715.798| 0.040 0.035 NA

1 [R1-2-T3 1017804.000| 1893673.500 GS| 1017804.017| 1893673.433| 715.719] 0.017 -0.067 NA

1 |R1-2-T4 1017802.500| 1893667.500 GS| 1017802.607| 1893667.459( 716.006| 0.107 -0.041 NA

1 [R1-2-T5 1017797.000| 1893665.000 GS| 1017796.917| 1893665.039( 715.411| -0.083 0.039 NA
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
G:\Project Docs\DivaO\amiller - 11214\2008\234811214_Appendix C_OB_Table.xls Page 2 of 29 Prepared by: ProSource Technologies



KRESS CREEK /WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-3

8/4/2008

Survey Instrument: Trimble 5800
Environmental Scientist: Amy Ruta

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-3-1324t 1017871.000| 1893644.000 GS| 1017871.033| 1893643.950( 716.791] 0.033 -0.050 NA
1 |R1-3-1341t 1017875.000| 1893625.000 GS| 1017875.034| 1893624.965| 716.732] 0.034 -0.035 NA
1 |R1-3-551t 1017869.000| 1893637.000 GS| 1017869.026| 1893637.048( 716.379| 0.026 0.048 NA
1 |R1-3-T1 1017868.000| 1893647.000 GS| 1017868.039| 1893646.883 716.806] 0.039 -0.117 NA
1 |R1-3-T10 1017875.500| 1893618.000 GS| 1017875.582| 1893617.973| 716.814| 0.082 -0.027 NA
1 |R1-3-T11 1017878.000| 1893618.000 GS| 1017877.977| 1893618.024| 716.727| -0.023 0.024 NA
1 |R1-3-T2 1017873.000| 1893647.000 GS| 1017872.990 1893646.932( 716.968| -0.010 -0.068 NA
1 |R1-3-T3 1017866.000| 1893644.000 GS| 1017866.059| 1893643.982| 716.504| 0.059 -0.018 NA
1 |R1-3-T4 1017873.500| 1893644.000 GS| 1017873.529| 1893644.141 716.997| 0.029 0.141 NA
1 |R1-3-T5 1017865.500| 1893637.000 GS| 1017865.353| 1893637.018 716.078| -0.147 0.018 NA
1 |R1-3-T6 1017870.500| 1893637.000 GS| 1017870.420 1893636.906( 716.476] -0.080 -0.094 NA
1 |R1-3-T7 1017872.500| 1893625.000 GS| 1017872.541| 1893624.942| 716.815| 0.041 -0.058 NA
1 |R1-3-T8 1017877.500| 1893625.000 GS| 1017877.526| 1893624.987| 716.528| 0.026 -0.013 NA
1 |R1-3-T9 1017873.000| 1893618.000 GS| 1017872.986| 1893617.938[ 717.009| -0.014 -0.062 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red

G:\Project Docs\Div90\amiller - 11214\2008\234811214_Appendix C_OB_Table.xls
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KRESS CREEK /WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-4

8/4/2008
Survey Instrument: Trimble 5800
Environmental Scientist: Amy Ruta

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-4-1466t 1017948.000| 1893488.000 GS| 1017948.096| 1893488.061| 721.259| 0.096 0.061 NA
1 [R1-4-T1 1017947.000| 1893492.500 GS| 1017947.031| 1893492.487| 721.337| 0.031 -0.013 NA
1 |R1-4-T2 1017952.000| 1893492.500 GS| 1017952.069| 1893492.537| 721.626| 0.069 0.037 NA
1 [R1-4-T3 1017944.000| 1893488.000 GS| 1017944.077| 1893487.987| 720.860| 0.077 -0.013 NA
1 |R1-4-T4 1017943.500| 1893481.000 GS| 1017943.488| 1893481.093 720.967| -0.012 0.093 NA
1 [R1-4-T5 1017951.500| 1893481.000 GS| 1017951.536| 1893480.925 721.608| 0.036 -0.075 NA
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
G:\Project Docs\DivaO\amiller - 11214\2008\234811214_Appendix C_OB_Table.xls Page 4 of 29 Prepared by: ProSource Technologies



KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS

Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-100t 1017949.000| 1892997.000 714.7] 1017948.932| 1892996.984| 714.835[ -0.068 -0.016 0.135
1 [R1-5-10t 1017830.000| 1893625.000 GS| 1017829.916( 1893625.046| 714.164| -0.084 0.046 NA
1 |R1-5-11t 1017840.000| 1893625.000 GS| 1017839.972| 1893625.085| 715.871] -0.028 0.085 NA
1 |R1-5-1285t 1017812.000 1893637.000 GS| 1017812.050( 1893637.023| 715.836| 0.050 0.023 NA
1 |R1-5-1286t 1017822.000| 1893637.000 GS| 1017822.015| 1893637.055| 716.087| 0.015 0.055 NA
1 |R1-5-1287t 1017832.000| 1893637.000 GS| 1017832.007| 1893637.008| 716.245| 0.007 0.008 NA
1 |R1-5-1305t 1017842.000| 1893637.000 GS| 1017841.971| 1893636.929| 716.195] -0.029 -0.071 NA
1 |R1-5-1337t 1017856.000 1893611.000 714.9] 1017855.922| 1893610.981| 715.393| -0.078 -0.019 0.493
1 |R1-5-1342t 1017855.000| 1893601.000 GS| 1017854.913| 1893600.971| 716.115] -0.087 -0.029 NA
1 |R1-5-1343t 1017845.000 1893601.000 GS| 1017844.968| 1893600.857| 715.469| -0.032 -0.143 NA
1 |R1-5-1344t 1017846.000| 1893611.000 GS| 1017846.119| 1893611.125| 715.656] 0.119 0.125 NA
1 |R1-5-1345t 1017858.000| 1893588.000 715.2| 1017858.006| 1893587.883| 715.481 0.006 -0.117 0.281
1 |R1-5-1346t 1017868.000| 1893588.000 GS| 1017868.081| 1893588.027| 716.136| 0.081 0.027 NA
1 |R1-5-1347t 1017878.000 1893588.000 GS| 1017878.012| 1893587.941| 716.859| 0.012 -0.059 NA
1 |R1-5-1348t 1017888.000| 1893588.000 715.7] 1017887.985| 1893588.034 716.581| -0.015 0.034 0.881
1 |R1-5-1349t 1017898.000| 1893588.000 GS| 1017897.893| 1893587.946| 716.619| -0.107 -0.054 NA
1 |R1-5-1353t 1017856.000| 1893566.000 GS| 1017856.091| 1893566.021| 715.370| 0.091 0.021 NA
1 |R1-5-1354t 1017866.000| 1893566.000 715.6] 1017865.921| 1893565.985( 717.249( -0.079 -0.015 1.649
1 |R1-5-1355t 1017876.000| 1893566.000 715.9] 1017875.959| 1893565.989( 716.749( -0.041 -0.011 0.849
1 |R1-5-1356t 1017886.000| 1893566.000 715.9] 1017885.983| 1893565.935 717.598( -0.017 -0.065 1.698
1 |R1-5-1357t 1017896.000| 1893566.000 716.0] 1017895.957| 1893566.049( 717.202 -0.043 0.049 1.202
1 |R1-5-1358t 1017906.000| 1893566.000 GS| 1017905.944| 1893565.899| 716.104| -0.056 -0.101 NA
1 |R1-5-1369t 1017846.000| 1893542.000 713.5] 1017845.913| 1893542.002 713.960{ -0.087 0.002 0.460
1 |R1-5-1370t 1017856.000 1893542.000 713.6] 1017855.918| 1893541.924( 713.973| -0.082 -0.076 0.373
1 |R1-5-1371t 1017866.000| 1893542.000 713.6] 1017865.938| 1893541.940( 716.641| -0.062 -0.060 3.041
1 |R1-5-1372t 1017876.000 1893542.000 715.8] 1017875.959| 1893541.978( 717.185( -0.041 -0.022 1.385
1 |R1-5-1373t 1017886.000| 1893542.000 714.4] 1017886.006| 1893542.071| 714.764| 0.006 0.071 0.364
1 |R1-5-1374t 1017896.000| 1893542.000 716.7| 1017896.006| 1893541.999| 717.677| 0.006 -0.001 0.977
1 |R1-5-1375t 1017906.000| 1893542.000 715.7] 1017905.961| 1893542.041 717.118[ -0.039 0.041 1.418
1 |R1-5-1376t 1017916.000| 1893542.000 GS| 1017916.010| 1893541.951| 715.481 0.010 -0.049 NA
1 |R1-5-1379t 1017921.000| 1893542.000 GS| 1017920.953| 1893541.970| 715.936] -0.047 -0.030 NA
1 |R1-5-1394t 1017846.000 1893517.000 712.3| 1017845.981| 1893516.940( 712.753| -0.019 -0.060 0.453
1 |R1-5-1396t 1017866.000| 1893517.000 714.7] 1017866.005| 1893516.950| 714.934| 0.005 -0.050 0.234
1 |R1-5-1397t 1017876.000 1893517.000 715.7| 1017876.020| 1893516.956 715.981 0.020 -0.044 0.281
1 |R1-5-1398t 1017886.000| 1893517.000 716.0] 1017885.992| 1893516.945( 716.401 -0.008 -0.055 0.401
1 |R1-5-1399t 1017896.000 1893517.000 715.3] 1017896.006| 1893516.987| 715.623| 0.006 -0.013 0.323
1 |R1-5-1401t 1017866.000| 1893497.000 713.7] 1017865.914| 1893497.054 714.133[ -0.086 0.054 0.433

A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green

A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue

A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS

Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-1402t 1017876.000| 1893497.000 714.4] 1017875.974| 1893497.068( 714.840( -0.026 0.068 0.440
1 |R1-5-1403t 1017856.000 1893474.000 GS| 1017855.972| 1893474.024| 712.185| -0.028 0.024 NA
1 |R1-5-1404t 1017873.000| 1893474.000 715.6] 1017872.992| 1893474.032 715.585[ -0.008 0.032 -0.015
1 |R1-5-1405t 1017889.000| 1893474.000 GS| 1017888.861| 1893473.858| 715.187| -0.139 -0.142 NA
1 |R1-5-1406t 1017840.000| 1893447.000 GS| 1017839.927| 1893446.962| 713.226] -0.073 -0.038 NA
1 |R1-5-1407t 1017856.000 1893447.000 GS| 1017856.041| 1893447.027| 715.467| 0.041 0.027 NA
1 |R1-5-1408t 1017873.000| 1893447.000 714.0] 1017873.047| 1893447.039| 714.454| 0.047 0.039 0.454
1 |R1-5-1427t 1017906.000| 1893474.000 GS| 1017906.020( 1893474.037| 715.358| 0.020 0.037 NA
1 |R1-5-1431t 1017906.000| 1893517.000 GS| 1017905.896| 1893516.969| 716.093] -0.104 -0.031 NA
1 |R1-5-1432t 1017916.000| 1893517.000 714.5| 1017916.042| 1893517.034| 716.533| 0.042 0.034 2.033
1 |R1-5-1436t 1017886.000| 1893497.000 714.9] 1017885.935| 1893496.977| 715.348[ -0.065 -0.023 0.448
1 |R1-5-1437t 1017896.000 1893497.000 GS| 1017896.020( 1893497.042| 715.928| 0.020 0.042 NA
1 |R1-5-1438t 1017906.000| 1893497.000 GS| 1017905.989| 1893497.059| 715.638| -0.011 0.059 NA
1 |R1-5-1450t 1017890.000| 1893447.000 GS| 1017889.973| 1893447.075| 715.281| -0.027 0.075 NA
1 |R1-5-1453t 1017898.000| 1893447.000 GS| 1017897.924| 1893447.110| 715.432] -0.076 0.110 NA
1 |R1-5-1457t 1017840.000 1893422.000 712.9] 1017840.007| 1893421.938| 713.356| 0.007 -0.062 0.456
1 |R1-5-1458t 1017856.000| 1893422.000 GS| 1017856.036| 1893421.906| 715.139] 0.036 -0.094 NA
1 |R1-5-1459t 1017873.000 1893422.000 GS| 1017873.022| 1893422.055| 714.886| 0.022 0.055 NA
1 |R1-5-1460t 1017889.000| 1893422.000 GS| 1017889.041| 1893421.959| 714.958| 0.041 -0.041 NA
1 |R1-5-1470t 1017911.000| 1893506.000 GS| 1017910.980( 1893506.047| 715.810| -0.020 0.047 NA
1 |R1-5-1471t 1017896.000| 1893488.000 GS| 1017895.969| 1893488.015| 715.364| -0.031 0.015 NA
1 |R1-5-1474t 1017868.000 1893433.000 GS| 1017867.979| 1893432.971| 715.067| -0.021 -0.029 NA
1 |R1-5-1476t 1017863.000| 1893411.000 713.5] 1017863.096| 1893410.954| 713.738] 0.096 -0.046 0.238
1 |R1-5-1478t 1017877.000 1893397.000 714.6| 1017877.082| 1893397.096| 715.079| 0.082 0.096 0.479
1 |R1-5-1479t 1017899.000| 1893397.000 714.6] 1017898.955| 1893397.031| 714.986[ -0.045 0.031 0.386
1 |R1-5-1486t 1017846.000 1893497.000 GS| 1017846.055| 1893497.161| 713.540| 0.055 0.161 NA
1 |R1-5-1487t 1017836.000| 1893497.000 GS| 1017835.899| 1893497.113| 715.124] -0.101 0.113 NA
1 |R1-5-1488t 1017826.000| 1893497.000 GS| 1017825.938( 1893497.069| 716.043| -0.062 0.069 NA
1 |R1-5-1489t 1017816.000| 1893497.000 715.0] 1017816.063| 1893496.997| 715.258| 0.063 -0.003 0.258
1 |R1-5-1490t 1017806.000| 1893497.000 715.1] 1017805.997| 1893497.040( 715.437( -0.003 0.040 0.337
1 |R1-5-1491t 1017836.000| 1893517.000 GS| 1017835.986| 1893516.975| 714.794] -0.014 -0.025 NA
1 |R1-5-1492t 1017826.000| 1893517.000 GS| 1017825.959| 1893516.981| 715.583| -0.041 -0.019 NA
1 |R1-5-1493t 1017816.000| 1893517.000 GS| 1017816.024| 1893517.003| 715.674| 0.024 0.003 NA
1 |R1-5-1494t 1017806.000 1893517.000 714.1] 1017806.088| 1893516.994| 714.431 0.088 -0.006 0.331
1 |R1-5-1495t 1017810.000| 1893542.000 GS| 1017809.981| 1893541.978| 714.821] -0.019 -0.022 NA
1 |R1-5-1496t 1017800.000| 1893542.000 GS| 1017799.976( 1893541.902| 715.653| -0.024 -0.098 NA
1 |R1-5-1497t 1017790.000| 1893542.000 GS| 1017790.049| 1893541.958| 715.288] 0.049 -0.042 NA

A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green

A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue

A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS

Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-1498t 1017823.000| 1893474.000 712.7] 1017823.006| 1893474.012 712.884| 0.006 0.012 0.184
1 |R1-5-1499t 1017807.000| 1893474.000 710.9] 1017806.987| 1893474.074 711.294 -0.013 0.074 0.394
1 |R1-5-1500t 1017836.000| 1893542.000 711.8] 1017835.943| 1893542.059( 712.121 -0.057 0.059 0.321
1 |R1-5-1501t 1017824.000| 1893447.000 712.2| 1017823.931| 1893447.078 712.338 -0.069 0.078 0.138
1 |R1-5-15102t 1018007.600| 1893206.300 716.7| 1018007.631| 1893206.366( 717.090| 0.031 0.066 0.390
1 |R1-5-1512t 1017781.000 1893611.000 GS| 1017780.990( 1893610.852| 716.417| -0.010 -0.148 NA
1 |R1-5-15155t 1017911.000| 1893195.100 713.5] 1017910.963| 1893195.147| 713.787| -0.037 0.047 0.287
1 |R1-5-15158t 1017949.100| 1893027.800 GS| 1017949.121| 1893027.872| 712.678| 0.021 0.072 NA
1 |R1-5-15160t 1017965.600| 1892997.800 715.4] 1017965.538| 1892997.832 715.574 -0.062 0.032 0.174
1 |R1-5-1527t 1017791.000| 1893474.000 GS| 1017791.058| 1893474.050| 714.984| 0.058 0.050 NA
1 |R1-5-1528t 1017774.000| 1893474.000 GS| 1017774.011| 1893473.938] 716.008| 0.011 -0.062 NA
1 |R1-5-1529t 1017767.000 1893474.000 GS| 1017767.103| 1893474.005| 719.103| 0.103 0.005 NA
1 |R1-5-1530t 1017776.000| 1893497.000 GS| 1017776.058| 1893497.038| 715.154] 0.058 0.038 NA
1 |R1-5-1531t 1017786.000| 1893517.000 GS| 1017786.088| 1893516.973| 716.279| 0.088 -0.027 NA
1 |R1-5-1533t 1017796.000| 1893497.000 GS| 1017796.004| 1893497.035| 714.200] 0.004 0.035 NA
1 |R1-5-1534t 1017776.000| 1893517.000 714.8| 1017775.952| 1893517.072 715.288| -0.048 0.072 0.488
1 |R1-5-1535t 1017796.000| 1893517.000 GS| 1017795.950| 1893516.973| 714.234] -0.050 -0.027 NA
1 |R1-5-1536t 1017778.000 1893554.000 GS| 1017777.981| 1893554.014| 716.297| -0.019 0.014 NA
1 |R1-5-1548t 1017876.000| 1893383.000 GS| 1017876.013| 1893383.014| 712.945] 0.013 0.014 NA
1 |R1-5-1549t 1017915.000 1893397.000 GS| 1017915.094| 1893397.023| 715.822| 0.094 0.023 NA
1 |R1-5-1551t 1017916.000| 1893383.000 GS| 1017915.955| 1893383.072| 714.887| -0.045 0.072 NA
1 |R1-5-1553t 1017873.000 1893366.000 GS| 1017873.035 1893366.096| 713.036| 0.035 0.096 NA
1 |R1-5-1565t 1017813.000| 1893397.000 GS| 1017812.994| 1893397.037| 715.299] -0.006 0.037 NA
1 |R1-5-1566t 1017796.000 1893397.000 GS| 1017796.067| 1893396.917| 714.580| 0.067 -0.083 NA
1 |R1-5-1567t 1017780.000| 1893397.000 GS| 1017779.970| 1893396.938| 714.567| -0.030 -0.062 NA
1 |R1-5-1568t 1017772.000 1893397.000 GS| 1017772.081| 1893397.046| 715.118| 0.081 0.046 NA
1 |R1-5-1569t 1017771.000| 1893411.000 714.2] 1017771.008| 1893411.036{ 715.221 0.008 0.036 1.021
1 |R1-5-1570t 1017791.000| 1893422.000 GS| 1017791.033| 1893422.088| 714.839| 0.033 0.088 NA
1 |R1-5-1571t 1017774.000| 1893422.000 GS| 1017774.050| 1893422.036] 715.269] 0.050 0.036 NA
1 |R1-5-1572t 1017770.000| 1893422.000 GS| 1017769.979| 1893422.039| 716.156| -0.021 0.039 NA
1 |R1-5-1573t 1017791.000| 1893447.000 GS| 1017791.078| 1893447.073| 714.861 0.078 0.073 NA
1 |R1-5-1574t 1017774.000 1893447.000 GS| 1017774.003| 1893447.058| 714.574| 0.003 0.058 NA
1 |R1-5-1575t 1017771.000| 1893447.000 715.7] 1017771.021] 1893446.970( 716.164| 0.021 -0.030 0.464
1 |R1-5-1585t 1017770.000 1893434.000 715.5| 1017769.926| 1893433.965( 715.963| -0.074 -0.035 0.463
1 |R1-5-1586t 1017773.000| 1893460.000 GS| 1017772.925| 1893459.978| 716.478| -0.075 -0.022 NA
1 |R1-5-1587t 1017789.000 1893506.000 GS| 1017788.985( 1893505.974| 715.060| -0.015 -0.026 NA
1 |R1-5-1588t 1017774.000| 1893489.000 GS| 1017773.990| 1893489.022| 716.383] -0.010 0.022 NA

A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green

A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue

A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-1589t 1017778.000| 1893530.000 715.0] 1017778.063| 1893529.963| 715.323| 0.063 -0.037 0.323
1 [R1-5-1590t 1017778.000 1893542.000 715.4| 1017778.003| 1893541.953| 715.812| 0.003 -0.047 0.412
1 |R1-5-1591t 1017823.000| 1893542.000 712.3] 1017823.088| 1893542.004| 712.563| 0.088 0.004 0.263
1 |R1-5-1596t 1017806.000| 1893566.000 708.9] 1017806.129| 1893566.016 711.726| 0.129 0.016 2.826
1 |R1-5-1598t 1017786.000| 1893566.000 712.1] 1017785.969| 1893566.069| 713.359( -0.031 0.069 1.259
1 |R1-5-1599t 1017778.000| 1893566.000 716.3| 1017777.968| 1893566.009 716.176 -0.032 0.009 -0.124
1 |R1-5-1600t 1017861.000| 1893577.000 GS| 1017861.019| 1893576.919| 715.657| 0.019 -0.081 NA
1 [R1-5-1603t 1017821.000| 1893577.000 708.1| 1017821.085| 1893576.817| 706.275| 0.085 -0.183 -1.825 Point was surveyed at existing ground surface
1 |R1-5-1604t 1017811.000| 1893577.000 GS| 1017810.949| 1893576.941 708.973| -0.051 -0.059 NA
1 |R1-5-1606t 1017779.000| 1893577.000 711.8] 1017778.917| 1893576.909 714.851| -0.083 -0.091 3.051
1 |R1-5-1607t 1017788.000| 1893588.000 710.2| 1017788.002| 1893587.968| 709.327| 0.002 -0.032 -0.873 K-M Directed to take all material as targeted, NCR #1
1 |R1-5-1608t 1017798.000 1893588.000 708.3| 1017798.064| 1893587.959| 707.898| 0.064 -0.041 -0.402 K-M Directed to take all material as targeted, NCR #1
1 |R1-5-1609t 1017808.000| 1893588.000 707.2] 1017808.060| 1893588.096 708.177| 0.060 0.096 0.977 K-M Directed to take all material as targeted
1 |R1-5-1611t 1017828.000 1893588.000 708.0] 1017827.877| 1893587.988( 709.759( -0.123 -0.012 1.759 K-M Directed to take all material as targeted
1 |R1-5-1612t 1017838.000| 1893588.000 710.3] 1017837.963| 1893588.004( 711.338f -0.037 0.004 1.038 K-M Directed to take all material as targeted
1 |R1-5-1614t 1017835.000 1893601.000 712.5| 1017835.144| 1893601.050| 712.677| 0.144 0.050 0.177
1 |R1-5-1615t 1017825.000| 1893601.000 712.6] 1017825.131| 1893600.988| 712.452| 0.131 -0.012 -0.148
1 |R1-5-1616t 1017815.000 1893601.000 713.0] 1017814.979| 1893601.047 712.761| -0.021 0.047 -0.239
1 |R1-5-1617t 1017805.000| 1893601.000 711.8] 1017804.864| 1893601.032 711.648[ -0.136 0.032 -0.152
1 |R1-5-1618t 1017795.000 1893601.000 711.0] 1017795.084| 1893601.086| 711.259| 0.084 0.086 0.259
1 |R1-5-1619t 1017785.000| 1893601.000 710.7] 1017784.944| 1893601.050( 712.885[ -0.056 0.050 2.185 K-M Directed to take all material as targeted
1 |R1-5-1620t 1017806.000 1893611.000 711.9] 1017805.944| 1893611.035 711.674| -0.056 0.035 -0.226
1 |R1-5-1621t 1017796.000| 1893611.000 711.6] 1017796.100| 1893611.074| 711.457| 0.100 0.074 -0.143
1 |R1-5-1623t 1017802.000| 1893637.000 713.2| 1017801.997| 1893636.895( 714.644| -0.003 -0.105 1.444 K-M Directed to take all material as targeted
1 |R1-5-1625t 1017906.000| 1893366.000 714.4] 1017906.042| 1893365.905| 714.713] 0.042 -0.095 0.313
1 |R1-5-1626t 1017923.000| 1893366.000 GS| 1017922.998( 1893365.974| 714.845| -0.002 -0.026 NA
1 |R1-5-1630t 1017923.000| 1893350.000 GS| 1017922.942| 1893349.962| 714.759] -0.058 -0.038 NA
1 |R1-5-1631t 1017939.000| 1893350.000 GS| 1017938.994( 1893349.934| 714.935| -0.006 -0.066 NA
1 |R1-5-1634t 1017906.000| 1893350.000 GS| 1017906.004| 1893349.973| 714.416] 0.004 -0.027 NA
1 |R1-5-1635t 1017939.000| 1893334.000 714.1] 1017938.950| 1893334.001 714.376| -0.050 0.001 0.276
1 |R1-5-1639t 1017786.000| 1893611.000 GS| 1017785.925| 1893610.905| 715.514] -0.075 -0.095 NA
1 [R1-5-1641t 1017840.000 1893366.000 713.9] 1017840.120| 1893365.889| 713.843| 0.120 -0.111 -0.057
1 |R1-5-1642t 1017823.000| 1893366.000 GS| 1017823.055| 1893365.991 714.449] 0.055 -0.009 NA
1 [R1-5-1643t 1017807.000| 1893366.000 713.8] 1017807.127| 1893365.994| 715.346| 0.127 -0.006 1.546
1 |R1-5-1644t 1017791.000| 1893366.000 713.5] 1017790.906| 1893366.093[ 714.784[ -0.094 0.093 1.284
1 |R1-5-1647t 1017939.000 1893317.000 GS| 1017939.008| 1893316.959| 714.299| 0.008 -0.041 NA
1 |R1-5-1650t 1017953.000| 1893301.000 GS| 1017952.966( 1893300.913| 714.663| -0.034 -0.087 NA
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS

Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-1651t 1017969.000| 1893301.000 GS| 1017969.054| 1893300.937| 714.783] 0.054 -0.063 NA
1 |R1-5-1654t 1017954.000 1893280.000 GS| 1017954.046| 1893279.949| 714.641 0.046 -0.051 NA
1 |R1-5-1659t 1017970.000| 1893263.000 GS| 1017969.925| 1893262.974| 714.372] -0.075 -0.026 NA
1 [R1-5-1662t 1017890.000 1893350.000 GS| 1017890.054| 1893350.005| 713.107| 0.054 0.005 NA
1 |R1-5-1663t 1017873.000| 1893350.000 GS| 1017873.062| 1893350.069| 712.624| 0.062 0.069 NA
1 |R1-5-1664t 1017890.000| 1893334.000 712.1] 1017889.967| 1893333.964| 712.155[ -0.033 -0.036 0.055
1 |R1-5-1665t 1017902.000| 1893334.000 711.1] 1017901.957| 1893333.973[ 711.361| -0.043 -0.027 0.261
1 [R1-5-1666t 1017856.000 1893340.000 GS| 1017855.900( 1893339.968| 714.320] -0.100 -0.032 NA
1 |R1-5-1667t 1017840.000| 1893339.000 GS| 1017839.935| 1893338.984| 714.261| -0.065 -0.016 NA
1 [R1-5-1668t 1017823.000 1893339.000 GS| 1017823.000 1893339.061| 714.674| 0.000 0.061 NA
1 |R1-5-1669t 1017807.000| 1893338.000 714.5] 1017806.953| 1893337.873[ 715.408[ -0.047 -0.127 0.908
1 |R1-5-1673t 1017867.000 1893320.000 GS| 1017866.942| 1893320.013| 714.900| -0.058 0.013 NA
1 |R1-5-1674t 1017852.000| 1893317.000 GS| 1017852.019| 1893316.983| 715.349] 0.019 -0.017 NA
1 |R1-5-1675t 1017835.000 1893313.000 715.3] 1017834.953| 1893312.940( 715.906 -0.047 -0.060 0.606
1 |R1-5-1676t 1017818.000| 1893310.000 715.6] 1017817.999| 1893309.963| 715.957( -0.001 -0.037 0.357
1 [R1-5-1685t 1017890.000| 1893299.000 GS| 1017889.986( 1893298.950| 714.179| -0.014 -0.050 NA
1 |R1-5-1686t 1017883.000| 1893295.000 GS| 1017882.984| 1893294.938| 715.081] -0.016 -0.062 NA
1 |R1-5-1687t 1017867.000 1893290.000 GS| 1017866.985( 1893290.029| 715.022| -0.015 0.029 NA
1 |R1-5-1689t 1017852.000| 1893284.000 714.8] 1017852.066| 1893284.005( 715.616] 0.066 0.005 0.816
1 [R1-5-16t 1017865.000| 1893601.000 GS| 1017865.007| 1893600.835| 716.751 0.007 -0.165 NA
1 |R1-5-1721t 1017872.000| 1893237.000 GS| 1017872.034| 1893237.023| 715.032] 0.034 0.023 NA
1 |R1-5-1722t 1017889.000| 1893237.000 GS| 1017889.014| 1893236.931| 714.833| 0.014 -0.069 NA
1 |R1-5-1723t 1017905.000| 1893237.000 GS| 1017905.022| 1893237.028| 714.613] 0.022 0.028 NA
1 |R1-5-1727t 1017873.000 1893250.000 GS| 1017873.032| 1893250.016| 714.808| 0.032 0.016 NA
1 |R1-5-1729t 1017873.000| 1893262.000 714.5] 1017873.033| 1893261.976| 714.802] 0.033 -0.024 0.302
1 |R1-5-1730t 1017886.000| 1893267.000 GS| 1017886.019| 1893266.974| 714.756| 0.019 -0.026 NA
1 |R1-5-1731t 1017899.000| 1893257.000 GS| 1017898.994| 1893257.056| 714.863| -0.006 0.056 NA
1 |R1-5-1752t 1017922.000| 1893237.000 GS| 1017922.035| 1893236.845| 712.537| 0.035 -0.155 NA
1 |R1-5-1753t 1017938.000| 1893237.000 GS| 1017938.058| 1893237.119] 713.165| 0.058 0.119 NA
1 |R1-5-1756t 1017908.000 1893195.000 713.5| 1017907.983| 1893194.925( 713.884 -0.017 -0.075 0.384
1 |R1-5-1757t 1017918.000| 1893198.000 713.6] 1017917.931| 1893198.021 713.611| -0.069 0.021 0.011
1 |R1-5-1758t 1017938.000| 1893272.000 GS| 1017937.898( 1893272.025| 712.030| -0.102 0.025 NA
1 |R1-5-1759t 1017925.000| 1893287.000 GS| 1017924.972| 1893286.836| 711.991] -0.028 -0.164 NA
1 |R1-5-1760t 1017919.000 1893301.000 GS| 1017918.851| 1893300.837| 711.979| -0.149 -0.163 NA
1 |R1-5-1779t 1017972.000| 1893223.000 GS| 1017971.986| 1893223.006| 714.763] -0.014 0.006 NA
1 |R1-5-1780t 1017988.000| 1893226.000 GS| 1017988.081| 1893225.989| 714.071 0.081 -0.011 NA
1 |R1-5-1781t 1018004.000| 1893229.000 716.1] 1018004.027| 1893228.997| 716.548| 0.027 -0.003 0.448

A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green

A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue

A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-1783t 1018012.000| 1893231.000 GS| 1018012.030| 1893231.103| 718.054[ 0.030 0.103 NA
1 |R1-5-1784t 1017984.000| 1893186.000 GS| 1017984.002| 1893185.991| 712.836( 0.002 -0.009 NA
1 |R1-5-1785t 1018004.000| 1893195.000 GS| 1018003.948| 1893194.994| 717.735| -0.052 -0.006 NA
1 |R1-5-1786t 1018000.000| 1893183.000 713.5] 1017999.966| 1893182.984| 713.963| -0.034 -0.016 0.463
1 |R1-5-1787t 1017908.000| 1893317.000 GS| 1017907.969| 1893316.908| 711.864[ -0.031 -0.092 NA
1 |R1-5-17t 1017875.000| 1893601.000 716.0] 1017875.039 1893600.924| 716.416] 0.039 -0.076 0.416
1 |R1-5-1801t 1018017.000| 1893170.000 716.0/ 1018016.984| 1893170.005| 716.455( -0.016 0.005 0.455
1 |R1-5-1803t 1018000.000| 1893170.000 713.3] 1018000.011| 1893169.984| 713.380| 0.011 -0.016 0.080
1 |R1-5-1804t 1018025.000| 1893145.000 716.8] 1018025.019| 1893145.106| 716.882[ 0.019 0.106 0.082
1 |R1-5-1807t 1018017.000| 1893145.000 GS| 1018016.921| 1893144.933| 717.236 -0.079 -0.067 NA
1 |R1-5-1809t 1018005.000| 1893140.000 GS| 1018004.933| 1893139.941| 714.829| -0.067 -0.059 NA
1 |R1-5-1810t 1018001.000| 1893118.000 GS| 1018001.081| 1893117.949| 715.151| 0.081 -0.051 NA
1 |R1-5-1811t 1018017.000| 1893118.000 GS| 1018016.937| 1893117.966| 717.353| -0.063 -0.034 NA
1 |R1-5-1830t 1018019.000| 1893085.000 GS| 1018018.979| 1893085.002| 717.497( -0.021 0.002 NA
1 |R1-5-1832t 1018035.000| 1893085.000 716.2| 1018035.038| 1893085.011| 716.503[ 0.038 0.011 0.303
1 |R1-5-1833t 1018025.000| 1893118.000 717.0] 1018025.056| 1893117.960| 717.494| 0.056 -0.040 0.494
1 |R1-5-1834t 1017907.000| 1893218.000 GS| 1017907.025| 1893218.014| 714.910( 0.025 0.014 NA
1 |R1-5-1835t 1017891.000| 1893218.000 714.5] 1017890.989| 1893218.015| 714.822] -0.011 0.015 0.322
1 |R1-5-1861t 1017891.000| 1893202.000 714.0/ 1017890.881| 1893201.916| 714.361( -0.119 -0.084 0.361
1 |R1-5-1862t 1017907.000| 1893202.000 713.7] 1017906.998| 1893202.065| 714.121| -0.002 0.065 0.421
1 |R1-5-1863t 1017921.000| 1893218.000 713.7] 1017921.039| 1893217.928| 713.871( 0.039 -0.072 0.171
1 |R1-5-1864t 1017903.000| 1893189.000 713.6] 1017902.875[ 1893189.084| 713.937| -0.125 0.084 0.337
1 |R1-5-18656t 1018001.200| 1892991.400 712.2| 1018001.185| 1892991.455| 712.529( -0.015 0.055 0.329
1 |R1-5-18659t 1017996.500| 1892983.400 711.7] 1017996.524| 1892983.463| 711.706] 0.024 0.063 0.006
1 |R1-5-1865t 1017895.000| 1893170.000 GS| 1017894.943| 1893170.103| 715.417| -0.057 0.103 NA
1 |R1-5-18660t 1017985.000| 1892975.100 712.3] 1017984.939| 1892975.048| 712.266] -0.061 -0.052 -0.034
1 |R1-5-18661t 1017983.600| 1892995.800 712.9] 1017983.642| 1892995.748| 713.027 0.042 -0.052 0.127
1 |R1-5-18662t 1017974.000| 1892985.100 718.2] 1017974.012 1892985.067| 718.477| 0.012 -0.033 0.277
1 |R1-5-1866t 1017888.000| 1893160.000 GS| 1017888.083| 1893159.904| 715.991 0.083 -0.096 NA
1 |R1-5-1867t 1017879.000| 1893141.000 GS| 1017879.130| 1893140.911| 716.861 0.130 -0.089 NA
1 |R1-5-1868t 1017877.000| 1893126.000 GS| 1017877.122| 1893126.107| 716.902( 0.122 0.107 NA
1 |R1-5-1869t 1017884.000| 1893090.000 GS| 1017883.888| 1893089.981| 717.401| -0.112 -0.019 NA
1 |R1-5-1870t 1017876.000| 1893110.000 GS| 1017876.067| 1893110.029| 717.868 0.067 0.029 NA
1 |R1-5-1871t 1017889.000| 1893076.000 GS| 1017889.010| 1893075.923| 717.165[ 0.010 -0.077 NA
1 |R1-5-1873t 1017897.000| 1893065.000 GS| 1017896.984| 1893064.883| 717.286| -0.016 -0.117 NA
1 |R1-5-1890t 1017875.000| 1893202.000 714.6] 1017874.855 1893201.940| 714.932| -0.145 -0.060 0.332
1 |R1-5-1898t 1017883.000| 1893218.000 713.7| 1017882.914| 1893218.091| 713.994 -0.086 0.091 0.294

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-1899t 1017883.000| 1893226.000 714.7| 1017882.956| 1893225.873| 715.163 -0.044 -0.127 0.463
1 [R1-5-18t 1017885.000| 1893601.000 715.8] 1017884.875 1893601.004| 716.621| -0.125 0.004 0.821
1 |R1-5-1902t 1017858.000| 1893195.000 715.8] 1017858.073| 1893195.054| 716.240( 0.073 0.054 0.440
1 [R1-5-1903t 1017866.000| 1893195.000 GS| 1017866.068| 1893195.043| 716.483[ 0.068 0.043 NA
1 |R1-5-1904t 1017875.000| 1893195.000 715.1| 1017874.998| 1893195.040| 715.167| -0.002 0.040 0.067
1 [R1-5-1905t 1017891.000| 1893189.000 713.0] 1017890.879| 1893188.971| 713.385| -0.121 -0.029 0.385
1 |R1-5-1906t 1017875.000| 1893189.000 713.2| 1017875.169| 1893188.929| 713.675[ 0.169 -0.071 0.475
1 [R1-5-1923t 1017920.000| 1893189.000 712.8] 1017920.036 1893189.073| 712.962| 0.036 0.073 0.162
1 |R1-5-1924t 1017937.000| 1893162.000 712.7| 1017936.946| 1893162.051| 714.572( -0.054 0.051 1.872 Material taken as targeted due to backhoe rutting
1 [R1-5-1925t 1017920.000| 1893162.000 713.0] 1017919.965 1893161.980| 713.662| -0.035 -0.020 0.662
1 |R1-5-1926t 1017904.000| 1893162.000 GS| 1017904.000| 1893162.002| 713.651[ 0.000 0.002 NA
1 [R1-5-1927t 1017953.000] 1893131.000 7125 1017953.003| 1893131.012| 713.547| 0.003 0.012 1.047 Material taken as targeted due to backhoe rutting
1 |R1-5-1928t 1017937.000| 1893131.000 712.7| 1017936.867| 1893131.020| 712.796( -0.133 0.020 0.096
1 [R1-5-1929t 1017920.000| 1893131.000 GS| 1017920.057| 1893130.960| 713.455[ 0.057 -0.040 NA
1 |R1-5-1930t 1017903.000| 1893131.000 712.4| 1017903.021| 1893130.943| 713.500( 0.021 -0.057 1.100 K-M Directed to take all material as targeted
1 [R1-5-1931t 1017888.000| 1893131.000 GS| 1017888.003| 1893130.916| 714.213[ 0.003 -0.084 NA
1 |R1-5-1951t 1017920.000| 1893098.000 712.5| 1017919.935| 1893098.028| 713.591 -0.065 0.028 1.091 Material taken as targeted due to backhoe rutting
1 [R1-5-1952t 1017904.000| 1893098.000 GS| 1017903.967| 1893097.920| 713.079 -0.033 -0.080 NA
1 |R1-5-1953t 1017888.000| 1893098.000 GS| 1017888.083| 1893097.938| 715.809( 0.083 -0.062 NA
1 [R1-5-1954t 1017937.000| 1893068.000 GS| 1017936.921| 1893067.976| 713.370( -0.079 -0.024 NA
1 |R1-5-1955t 1018002.000| 1893085.000 GS| 1018002.121| 1893085.095| 714.478| 0.121 0.095 NA
1 [R1-5-1956t 1018017.000| 1893052.000 GS| 1018016.995| 1893051.973| 714.818 -0.005 -0.027 NA
1 |R1-5-1957t 1018017.000| 1893036.000 713.0/ 1018016.974| 1893036.068| 713.161 -0.026 0.068 0.161
1 [R1-5-1958t 1017937.000| 1893098.000 GS| 1017937.098| 1893098.034| 713.153[ 0.098 0.034 NA
1 |R1-5-1959t 1017937.000| 1893104.000 GS| 1017936.954| 1893103.993| 713.739| -0.046 -0.007 NA
1 [R1-5-1960t 1017954.000| 1893068.000 712.3] 1017953.986| 1893067.970| 713.644| -0.014 -0.030 1.344 K-M Directed to take all material as targeted
1 |R1-5-1969t 1017920.000| 1893068.000 GS| 1017919.983| 1893067.996| 713.468| -0.017 -0.004 NA
1 [R1-5-1970t 1017933.000| 1893040.000 GS| 1017933.021| 1893040.022| 713.519 0.021 0.022 NA
1 |R1-5-1971t 1017972.000| 1893068.000 GS| 1017972.046| 1893067.988| 711.882 0.046 -0.012 NA
1 [R1-5-1972t 1017988.000| 1893068.000 GS| 1017988.108| 1893068.066| 711.791( 0.108 0.066 NA
1 |R1-5-1973t 1017953.000| 1893098.000 GS| 1017953.018| 1893097.976| 712.729( 0.018 -0.024 NA
1 [R1-5-1975t 1017970.000| 1893098.000 GS| 1017969.915| 1893097.915| 712.689( -0.085 -0.085 NA
1 |R1-5-1983t 1017891.000| 1893181.000 713.1] 1017891.047| 1893180.946| 713.594 0.047 -0.054 0.494
1 [R1-5-1984t 1017875.000| 1893181.000 714.8] 1017874.956| 1893181.052| 715.215| -0.044 0.052 0.415
1 |R1-5-1986t 1017866.000| 1893181.000 715.4| 1017865.945| 1893181.042| 715.626 -0.055 0.042 0.226
1 [R1-5-1989t 1017990.000| 1893040.000 GS| 1017989.993| 1893040.088| 711.743[ -0.007 0.088 NA
1 |R1-5-1990t 1017996.000| 1893026.000 GS| 1017995.877| 1893026.075| 711.705| -0.123 0.075 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 |R1-5-1991t 1017967.000| 1893112.000 GS| 1017967.074| 1893112.028| 712.593[ 0.074 0.028 NA

1 |R1-5-1992t 1017969.000| 1893131.000 GS| 1017969.119| 1893130.982| 712.255[ 0.119 -0.018 NA

1 |R1-5-1994t 1017953.000| 1893162.000 GS| 1017952.994| 1893161.924| 712.909| -0.006 -0.076 NA

1 |R1-5-1995t 1017969.000| 1893162.000 710.8] 1017969.034| 1893162.016| 711.792( 0.034 0.016 0.992 K-M Directed to take all material as targeted
1 |R1-5-1997t 1017953.000| 1893189.000 GS| 1017953.034| 1893189.139| 712.729( 0.034 0.139 NA

1 |R1-5-1998t 1017974.000| 1893040.000 GS| 1017974.100| 1893039.908| 712.133[ 0.100 -0.092 NA

1 |R1-5-1999t 1017958.000| 1893040.000 GS| 1017958.058| 1893039.974| 712.355[ 0.058 -0.026 NA

1 |R1-5-19t 1017890.000| 1893601.000 GS| 1017889.943| 1893601.001| 716.526 -0.057 0.001 NA

1 |R1-5-2000t 1018000.000| 1893052.000 711.5] 1017999.943| 1893052.014| 711.752 -0.057 0.014 0.252

1 |R1-5-2001t 1017983.000| 1893052.000 GS| 1017983.087| 1893051.964| 711.868 0.087 -0.036 NA

1 |R1-5-2002t 1017968.000| 1893052.000 GS| 1017968.033| 1893052.084| 712.215[ 0.033 0.084 NA

1 |R1-5-2004t 1018000.000| 1893012.000 710.5] 1018000.023| 1893012.070| 711.848 0.023 0.070 1.348 K-M Directed to take all material as targeted
1 |R1-5-2005t 1017984.000| 1893012.000 710.1| 1017984.011] 1893012.085| 712.586( 0.011 0.085 2.486 K-M Directed to take all material as targeted
1 |R1-5-2006t 1017973.000| 1893083.000 GS| 1017973.072| 1893083.053| 712.147( 0.072 0.053 NA

1 |R1-5-2007t 1017952.000| 1893012.000 713.4| 1017951.925| 1893011.970| 713.530( -0.075 -0.030 0.130

1 |R1-5-2008t 1018026.000| 1893232.000 716.9] 1018025.970( 1893232.040| 717.255| -0.030 0.040 0.355

1 |R1-5-2021t 1018017.000| 1893216.000 718.0/ 1018016.913| 1893216.079| 717.883 -0.087 0.079 -0.117

1 |R1-5-2022t 1017993.000| 1893198.000 GS| 1017992.982| 1893197.973| 713.533[ -0.018 -0.027 NA

1 |R1-5-2023t 1018001.000| 1893138.000 GS| 1018000.981| 1893137.995| 713.393| -0.019 -0.005 NA

1 |R1-5-21t 1017871.000| 1893577.000 GS| 1017871.043| 1893577.100| 716.350( 0.043 0.100 NA

1 |R1-5-22t 1017881.000| 1893577.000 715.8] 1017880.995| 1893577.064| 716.527 -0.005 0.064 0.727

1 |R1-5-23t 1017891.000| 1893577.000 GS| 1017890.986| 1893576.917| 716.613[ -0.014 -0.083 NA

1 |R1-5-24t 1017901.000| 1893577.000 GS| 1017901.059| 1893577.014| 715.842[ 0.059 0.014 NA

1 |R1-5-2526t 1018021.000| 1893004.000 712.4] 1018021.083| 1893003.966| 712.502| 0.083 -0.034 0.102

1 |R1-5-2527t 1018036.000| 1893009.000 710.8] 1018035.936| 1893009.061| 710.948 -0.064 0.061 0.148

1 |R1-5-25t 1017906.000| 1893577.000 GS| 1017905.964| 1893576.930| 716.126 -0.036 -0.070 NA

1 |R1-5-27t 1017836.000| 1893554.000 713.5] 1017836.044| 1893554.005| 713.891 0.044 0.005 0.391

1 |R1-5-28t 1017846.000| 1893554.000 713.9] 1017845.930 1893553.942| 714.358| -0.070 -0.058 0.458

1 |R1-5-29t 1017856.000| 1893554.000 715.4| 1017856.071| 1893553.988| 715.721| 0.071 -0.012 0.321

1 |R1-5-30t 1017866.000| 1893554.000 714.1] 1017866.070 1893554.024| 716.354| 0.070 0.024 2.254

1 |R1-5-31t 1017876.000| 1893554.000 715.9] 1017875.965| 1893554.037| 717.808 -0.035 0.037 1.908

1 |R1-5-32t 1017886.000| 1893554.000 717.0] 1017886.061| 1893554.063| 717.247| 0.061 0.063 0.247

1 |R1-5-33t 1017896.000| 1893554.000 GS| 1017895.956| 1893554.085| 717.330| -0.044 0.085 NA

1 |R1-5-34t 1017906.000| 1893554.000 GS| 1017906.036| 1893553.998| 716.665[ 0.036 -0.002 NA

1 |R1-5-35t 1017916.000| 1893554.000 GS| 1017916.110| 1893553.880| 715.930( 0.110 -0.120 NA

1 |R1-5-376t 1017817.000| 1893554.000 712.3] 1017816.916 1893554.003| 713.907| -0.084 0.003 1.607

1 |R1-5-377t 1017804.000| 1893554.000 GS| 1017803.974| 1893553.930| 715.230f -0.026 -0.070 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red

G:\Project Docs\Div90\amiller - 11214\2008\234811214_Appendix C_OB_Table.xls

A Easting/Northing < or = 0.2 ft Green
A Easting/Northing > 0.2 ft Blue

Page 12 of 29

Prepared by: ProSource Technologies



KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-378t 1017825.000| 1893530.000 GS| 1017825.004| 1893530.071| 715.816[ 0.004 0.071 NA
1 |R1-5-37%t 1017809.000| 1893530.000 GS| 1017809.008| 1893530.049| 715.572 0.008 0.049 NA
1 |R1-5-381t 1017830.000| 1893506.000 GS| 1017829.963| 1893505.995| 715.826| -0.037 -0.005 NA
1 |R1-5-382t 1017814.000| 1893506.000 GS| 1017813.979| 1893506.034| 715.975( -0.021 0.034 NA
1 |R1-5-383t 1017798.000| 1893506.000 GS| 1017798.023| 1893506.031| 715.943[ 0.023 0.031 NA
1 |R1-5-384t 1017903.000| 1893506.000 GS| 1017903.055| 1893506.016| 715.855[ 0.055 0.016 NA
1 |R1-5-38t 1017843.000| 1893530.000 713.2| 1017842.999| 1893530.044| 713.100{ -0.001 0.044 -0.100
1 |R1-5-392t 1017908.000| 1893488.000 GS| 1017907.926| 1893487.984| 715.320( -0.074 -0.016 NA
1 |R1-5-394t 1017831.000| 1893489.000 GS| 1017831.011| 1893489.018| 714.750( 0.011 0.018 NA
1 |R1-5-395t 1017814.000| 1893489.000 714.5] 1017813.903| 1893488.997| 714.817| -0.097 -0.003 0.317
1 |R1-5-396t 1017799.000| 1893489.000 GS| 1017799.012| 1893488.945| 714.145[ 0.012 -0.055 NA
1 |R1-5-397t 1017827.000| 1893460.000 712.0] 1017827.032 1893459.980| 712.077| 0.032 -0.020 0.077
1 |R1-5-30t 1017853.000| 1893530.000 712.9] 1017853.080| 1893529.949| 713.243[ 0.080 -0.051 0.343
1 |R1-5-40t 1017863.000| 1893530.000 714.2] 1017862.978| 1893529.968| 714.674| -0.022 -0.032 0.474
1 |R1-5-410t 1017892.000| 1893383.000 GS| 1017891.982| 1893382.864| 714.919| -0.018 -0.136 NA
1 |R1-5-411t 1017903.000| 1893360.000 GS| 1017903.076| 1893360.063| 714.977 0.076 0.063 NA
1 |R1-5-412t 1017921.000| 1893332.000 GS| 1017920.965| 1893332.008| 714.782| -0.035 0.008 NA
1 |R1-5-413t 1017936.000| 1893341.000 714.2] 1017936.022 1893340.967| 714.531| 0.022 -0.033 0.331
1 |R1-5-416t 1017936.000| 1893302.000 713.9] 1017935.896| 1893302.044| 714.884 -0.104 0.044 0.984
1 |R1-5-419t 1017795.000| 1893460.000 GS| 1017795.035| 1893459.942| 714.402 0.035 -0.058 NA
1 |R1-5-41t 1017873.000| 1893530.000 716.3] 1017872.941| 1893530.000| 716.642 -0.059 0.000 0.342
1 |R1-5-420t 1017779.000| 1893460.000 GS| 1017778.984| 1893459.983| 714.732( -0.016 -0.017 NA
1 |R1-5-422t 1017781.000| 1893505.000 GS| 1017780.973| 1893504.919| 715.083| -0.027 -0.081 NA
1 |R1-5-423t 1017783.000| 1893489.000 GS| 1017783.022| 1893489.003| 714.981| 0.022 0.003 NA
1 |R1-5-425t 1017806.000| 1893434.000 GS| 1017805.867| 1893433.925| 713.130f -0.133 -0.075 NA
1 |R1-5-426t 1017790.000| 1893435.000 GS| 1017789.990| 1893434.951| 715.122( -0.010 -0.049 NA
1 |R1-5-427t 1017774.000| 1893435.000 714.1] 1017774.030| 1893435.067| 714.910( 0.030 0.067 0.810
1 |R1-5-428t 1017810.000| 1893411.000 GS| 1017809.867| 1893410.982| 713.404 -0.133 -0.018 NA
1 |R1-5-429t 1017794.000| 1893411.000 GS| 1017794.016] 1893411.050| 714.759 0.016 0.050 NA
1 |R1-5-42t 1017883.000| 1893530.000 717.9] 1017883.040f 1893530.005| 717.931| 0.040 0.005 0.031
1 |R1-5-430t 1017778.000| 1893411.000 GS| 1017778.007| 1893411.034| 715.001 0.007 0.034 NA
1 |R1-5-431t 1017842.000| 1893384.000 GS| 1017842.016| 1893384.017| 713.725[ 0.016 0.017 NA
1 |R1-5-432t 1017826.000| 1893384.000 714.8] 1017826.106| 1893383.900| 715.586( 0.106 -0.100 0.786
1 |R1-5-433t 1017810.000| 1893384.000 714.7] 1017810.027| 1893383.982| 715.546] 0.027 -0.018 0.846
1 |R1-5-434t 1017794.000| 1893384.000 GS| 1017794.069| 1893383.915| 714.402[ 0.069 -0.085 NA
1 |R1-5-435t 1017778.000| 1893384.000 714.2] 1017778.089| 1893384.085| 715.118| 0.089 0.085 0.918
1 |R1-5-436t 1017768.000| 1893384.000 715.1| 1017767.936] 1893383.951| 715.939( -0.064 -0.049 0.839

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red

G:\Project Docs\Div90\amiller - 11214\2008\234811214_Appendix C_OB_Table.xls

A Easting/Northing < or = 0.2 ft Green
A Easting/Northing > 0.2 ft Blue

Page 13 of 29

Prepared by: ProSource Technologies



KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 [R1-5-43t 1017893.000| 1893530.000 717.1] 1017892.941| 1893530.013| 717.441] -0.059 0.013 0.341

1 [R1-5-440t 1017952.000| 1893269.000 710.8] 1017952.015 1893268.934| 710.709| 0.015 -0.066 -0.091

1 [R1-5-443t 1017967.000| 1893239.000 GS| 1017967.049| 1893239.038| 714.713[ 0.049 0.038 NA

1 [R1-5-444t 1017983.000| 1893244.000 GS| 1017983.060| 1893243.971| 714.381 0.060 -0.029 NA

1 [R1-5-446t 1017977.000| 1893206.000 713.5] 1017976.917| 1893205.985| 713.942| -0.083 -0.015 0.442

1 [R1-5-447t 1017992.000| 1893211.000 GS| 1017992.008| 1893210.961| 714.842 0.008 -0.039 NA

1 [R1-5-449t 1018017.000| 1893182.000 GS| 1018016.962| 1893182.056| 717.935( -0.038 0.056 NA

1 [R1-5-44t 1017903.000| 1893530.000 717.1] 1017902.953| 1893529.937| 716.973| -0.047 -0.063 -0.127

1 [R1-5-450t 1018015.000| 1893161.000 GS| 1018015.140| 1893160.884| 717.265[ 0.140 -0.116 NA

1 [R1-5-451t 1018001.000| 1893158.000 713.2] 1018001.078| 1893157.971| 713.442] 0.078 -0.029 0.242

1 [R1-5-452t 1017991.000| 1893176.000 712.5] 1017991.062| 1893175.986| 712.839| 0.062 -0.014 0.339

1 [R1-5-453t 1018008.000| 1893180.000 715.9] 1018008.022 1893180.048| 716.652| 0.022 0.048 0.752

1 [R1-5-454t 1018017.000| 1893134.000 GS| 1018016.975| 1893133.933| 717.646[ -0.025 -0.067 NA

1 [R1-5-455t 1018018.000| 1893104.000 714.6] 1018018.012 1893104.000| 714.677| 0.012 0.000 0.077

1 [R1-5-456t 1018002.000| 1893104.000 714.3] 1018001.936 1893104.033| 714.649| -0.064 0.033 0.349

1 [R1-5-457t 1018028.000| 1893070.000 717.0] 1018028.047| 1893069.966| 717.192| 0.047 -0.034 0.192

1 [R1-5-458t 1018012.000| 1893066.000 713.8] 1018011.993| 1893065.957| 714.252| -0.007 -0.043 0.452

1 [R1-5-459t 1018035.000| 1893034.000 717.4] 1018034.974| 1893033.934| 717.698| -0.026 -0.066 0.298

1 [R1-5-45t 1017913.000| 1893530.000 GS| 1017912.906| 1893530.091| 715.574 -0.094 0.091 NA

1 [R1-5-48t 1017847.000| 1893506.000 710.8] 1017846.954| 1893505.987| 711.103| -0.046 -0.013 0.303

1 [R1-5-49t 1017857.000| 1893506.000 715.1| 1017856.992| 1893505.999| 713.786| -0.008 -0.001 -1.314 Point was surveyed at existing ground surface
1 [R1-5-50t 1017867.000| 1893506.000 715.5] 1017866.938| 1893506.084| 717.462| -0.062 0.084 1.962

1 [R1-5-51t 1017877.000| 1893506.000 715.3] 1017877.012 1893506.011| 715.714] 0.012 0.011 0.414

1 [R1-5-528t 1017788.000| 1893554.000 GS| 1017787.919| 1893554.039| 715.131 -0.081 0.039 NA

1 [R1-5-529t 1017810.000| 1893573.000 GS| 1017809.962| 1893573.026| 709.252( -0.038 0.026 NA

1 [R1-5-52t 1017887.000| 1893506.000 715.2] 1017887.003| 1893506.041| 715.256] 0.003 0.041 0.056

1 [R1-5-530t 1017796.000| 1893578.000 GS| 1017795.964| 1893578.083| 710.103[ -0.036 0.083 NA

1 [R1-5-531t 1017821.000| 1893568.000 711.5] 1017821.001| 1893567.978| 710.325| 0.001 -0.022 -1.175 Point was surveyed at existing ground surface
1 [R1-5-534t 1017833.000| 1893598.000 712.6] 1017833.097| 1893597.914| 712.756] 0.097 -0.086 0.156

1 [R1-5-537t 1017798.000| 1893605.000 708.0] 1017798.137| 1893605.048| 708.363| 0.137 0.048 0.363

1 [R1-5-53t 1017851.000| 1893488.000 711.6] 1017850.987| 1893488.020| 711.809| -0.013 0.020 0.209

1 [R1-5-549t 1017882.000| 1893344.000 GS| 1017882.094| 1893343.946| 712.755( 0.094 -0.054 NA

1 [R1-5-54t 1017875.000| 1893488.000 GS| 1017875.088| 1893487.916| 715.738[ 0.088 -0.084 NA

1 [R1-5-550t 1017901.000| 1893358.000 GS| 1017901.066| 1893358.002| 714.538 0.066 0.002 NA

1 [R1-5-55t 1017884.000| 1893488.000 GS| 1017883.997| 1893487.940| 715.890( -0.003 -0.060 NA

1 [R1-5-566t 1017880.000| 1893373.000 GS| 1017879.928| 1893373.125| 712.698| -0.072 0.125 NA

1 [R1-5-567t 1017912.000| 1893330.000 GS| 1017912.159| 1893329.842| 712.339( 0.159 -0.158 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 |R1-5-568t 1017898.000| 1893320.000 GS| 1017897.954| 1893320.043| 712.597| -0.046 0.043 NA
1 |R1-5-569t 1017878.000| 1893332.000 GS| 1017877.944| 1893332.082| 712.784| -0.056 0.082 NA
1 |R1-5-56t 1017881.000| 1893460.000 GS| 1017881.051| 1893460.052| 715.599| 0.051 0.052 NA
1 |R1-5-570t 1017923.000| 1893313.000 GS| 1017922.960| 1893313.021| 712.814[ -0.040 0.021 NA
1 |R1-5-571t 1017909.000| 1893304.000 GS| 1017908.964| 1893303.925| 711.695| -0.036 -0.075 NA
1 |R1-5-574t 1017932.000| 1893284.000 GS| 1017932.025| 1893284.117| 712.036f 0.025 0.117 NA
1 |R1-5-575t 1017915.000| 1893273.000 GS| 1017914.936| 1893272.936| 712.706| -0.064 -0.064 NA
1 |R1-5-576t 1017946.000| 1893256.000 GS| 1017946.073| 1893255.983| 711.734 0.073 -0.017 NA
1 |R1-5-579t 1017962.000| 1893206.000 GS| 1017961.982| 1893205.913] 711.593| -0.018 -0.087 NA
1 |R1-5-57t 1017860.000| 1893460.000 GS| 1017859.995| 1893460.090| 715.431 -0.005 0.090 NA
1 |R1-5-580t 1017946.000| 1893203.000 GS| 1017945.997| 1893202.855| 712.365| -0.003 -0.145 NA
1 |R1-5-581t 1017943.000| 1893219.000 712.9] 1017942.923| 1893218.945| 712.915| -0.077 -0.055 0.015
1 |R1-5-582t 1017930.000| 1893200.000 GS| 1017930.022| 1893200.113| 714.209( 0.022 0.113 NA
1 |R1-5-584t 1017964.000| 1893175.000 GS| 1017963.992| 1893174.952| 711.901| -0.008 -0.048 NA
1 |R1-5-585t 1017983.000| 1893147.000 GS| 1017983.003| 1893146.958| 711.295[ 0.003 -0.042 NA

1 |R1-5-586t 1017966.000| 1893147.000 GS| 1017965.937| 1893147.129| 712.269| -0.063 0.129 NA
1 |R1-5-587t 1017998.000| 1893147.000 GS| 1017997.926| 1893146.952| 712.329| -0.074 -0.048 NA

1 |R1-5-589t 1017964.000| 1893090.000 GS| 1017964.029| 1893089.993| 712.556( 0.029 -0.007 NA
1 |R1-5-590t 1017979.000| 1893090.000 GS| 1017979.052| 1893089.914| 711.884[ 0.052 -0.086 NA

1 |R1-5-501t 1017976.000| 1893062.000 GS| 1017976.016| 1893061.908| 711.724[ 0.016 -0.092 NA
1 |R1-5-592t 1017965.000| 1893062.000 GS| 1017965.063| 1893061.899| 712.344 0.063 -0.101 NA
1 |R1-5-593t 1017963.000| 1893027.000 GS| 1017962.964| 1893027.080| 712.308 -0.036 0.080 NA
1 |R1-5-594t 1017980.000| 1893027.000 GS| 1017979.899| 1893026.916| 712.023[ -0.101 -0.084 NA
1 [R1-5-596t 1017944.000| 1893045.000 712.7] 1017944.049| 1893045.038| 713.658 0.049 0.038 0.958 K-M Directed to take all material as targeted
1 |R1-5-50t 1017892.000| 1893460.000 GS| 1017892.073| 1893459.933| 715.313[ 0.073 -0.067 NA
1 |R1-5-61t 1017827.000| 1893433.000 GS| 1017827.053| 1893432.952| 713.286[ 0.053 -0.048 NA

1 |R1-5-63t 1017882.000| 1893433.000 GS| 1017882.095| 1893433.001| 714.827 0.095 0.001 NA
1 |R1-5-64t 1017853.000| 1893433.000 GS| 1017853.059| 1893432.959| 714.835[ 0.059 -0.041 NA
1 |R1-5-65t 1017836.000| 1893433.000 GS| 1017836.063| 1893433.018| 713.451 0.063 0.018 NA
1 |R1-5-66t 1017854.000| 1893411.000 714.0] 1017854.022 1893410.932| 713.781| 0.022 -0.068 -0.219
1 |R1-5-67t 1017862.000| 1893397.000 712.7| 1017862.039| 1893396.989| 712.817( 0.039 -0.011 0.117
1 |R1-5-68t 1017871.000| 1893411.000 714.6] 1017870.935[ 1893410.989| 714.702| -0.065 -0.011 0.102
1 |R1-5-70t 1017887.000| 1893411.000 714.7| 1017887.090| 1893411.050| 715.182[ 0.090 0.050 0.482
1 |R1-5-71t 1017903.000| 1893411.000 GS| 1017902.995| 1893411.013| 715.040( -0.005 0.013 NA
1 |R1-5-72t 1017908.000| 1893385.000 GS| 1017908.020| 1893385.055| 715.189 0.020 0.055 NA
1 |R1-5-73t 1017891.000| 1893397.000 714.5] 1017891.032 1893396.874| 714.717| 0.032 -0.126 0.217
1 |R1-5-746t 1017862.000| 1893330.000 GS| 1017862.017| 1893329.992| 714.322( 0.017 -0.008 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-747t 1017846.000| 1893329.000 GS| 1017845.995| 1893328.969| 715.149| -0.005 -0.031 NA
1 [R1-5-748t 1017849.000| 1893351.000 GS| 1017848.958| 1893350.971| 713.731| -0.042 -0.029 NA
1 |R1-5-74%t 1017832.000| 1893351.000 GS| 1017832.027| 1893350.984| 713.987( 0.027 -0.016 NA
1 [R1-5-74t 1017902.000| 1893214.000 713.8] 1017901.882| 1893213.888| 714.153| -0.118 -0.112 0.353
1 |R1-5-750t 1017816.000| 1893351.000 GS| 1017815.989| 1893350.996| 714.222 -0.011 -0.004 NA
1 [R1-5-755t 1017888.000| 1893317.000 GS| 1017888.075| 1893317.010| 712.729 0.075 0.010 NA
1 |R1-5-756t 1017872.000| 1893311.000 GS| 1017872.061| 1893310.980| 714.596( 0.061 -0.020 NA
1 [R1-5-757t 1017857.000| 1893306.000 714.8] 1017856.988| 1893306.008| 715.230| -0.012 0.008 0.430
1 |R1-5-75t 1017897.000| 1893175.000 GS| 1017896.944| 1893175.028| 715.029| -0.056 0.028 NA
1 [R1-5-762t 1017904.000| 1893288.000 GS| 1017904.045| 1893287.964| 712.731 0.045 -0.036 NA
1 |R1-5-763t 1017889.000| 1893282.000 714.2| 1017888.998| 1893282.096| 715.026( -0.002 0.096 0.826
1 [R1-5-764t 1017873.000| 1893275.000 714.2] 1017873.024| 1893274.978| 715.592| 0.024 -0.022 1.392
1 |R1-5-76t 1017914.000| 1893175.000 GS| 1017914.031| 1893174.867| 713.722 0.031 -0.133 NA
1 [R1-5-770t 1017921.000| 1893259.000 GS| 1017920.940| 1893258.937| 712.530( -0.060 -0.063 NA
1 |R1-5-771t 1017907.000| 1893251.000 GS| 1017907.018| 1893251.047| 714.974[ 0.018 0.047 NA
1 [R1-5-772t 1017892.000| 1893242.000 714.1] 1017892.038| 1893241.990| 714.830| 0.038 -0.010 0.730
1 |R1-5-775t 1017932.000| 1893233.000 GS| 1017931.884| 1893233.089| 712.873| -0.116 0.089 NA
1 [R1-5-776t 1017925.000| 1893216.000 713.1] 1017925.000f 1893216.011| 713.299] 0.000 0.011 0.199
1 |R1-5-77t 1017900.000| 1893147.000 GS| 1017900.084| 1893147.103| 713.486[ 0.084 0.103 NA
1 [R1-5-78t 1017884.000| 1893147.000 GS| 1017884.018| 1893147.000| 715.807( 0.018 0.000 NA
1 |R1-5-79t 1017917.000| 1893147.000 712.8] 1017917.028| 1893146.996| 713.656( 0.028 -0.004 0.856 Material taken as targeted due to backhoe rutting
1 [R1-5-80t 1017952.000| 1893114.000 GS| 1017952.098| 1893114.114| 713.548[ 0.098 0.114 NA
1 |R1-5-81t 1017935.000| 1893114.000 712.9] 1017934.990| 1893114.046| 714.004( -0.010 0.046 1.104 Material taken as targeted due to backhoe rutting
1 [R1-5-82t 1017919.000| 1893114.000 GS| 1017918.990| 1893114.051| 713.245( -0.010 0.051 NA
1 |R1-5-83t 1017902.000| 1893114.000 712.3] 1017901.949| 1893114.000| 712.833[ -0.051 0.000 0.533 K-M Directed to take all material as targeted
1 [R1-5-84t 1017950.000| 1893147.000 713.1| 1017950.055| 1893146.990| 714.116] 0.055 -0.010 1.016 Material taken as targeted due to backhoe rutting
1 |R1-5-85t 1017933.000| 1893147.000 712.9] 1017933.001| 1893146.939| 713.572| 0.001 -0.061 0.672 Material taken as targeted due to backhoe rutting
1 [R1-5-86t 1017946.000| 1893084.000 GS| 1017945.997| 1893083.901| 712.831 -0.003 -0.099 NA
1 |R1-5-87t 1017928.000| 1893084.000 712.8] 1017927.979| 1893084.032| 713.769( -0.021 0.032 0.969 Material taken as targeted due to backhoe rutting
1 [R1-5-88t 1017908.000| 1893084.000 GS| 1017908.083| 1893084.034| 713.185[ 0.083 0.034 NA
1 |R1-5-89t 1017947.000| 1893175.000 GS| 1017947.050| 1893174.932| 712.811[ 0.050 -0.068 NA
1 [R1-5-90t 1017930.000| 1893175.000 712.7] 1017930.040f 1893175.014| 713.091] 0.040 0.014 0.391
1 |R1-5-91t 1017886.000| 1893114.000 GS| 1017886.027| 1893114.052| 714.107[ 0.027 0.052 NA
1 [R1-5-92t 1017882.000| 1893102.000 GS| 1017882.085| 1893101.897| 717.198 0.085 -0.103 NA
1 |R1-5-93t 1017894.000| 1893075.000 GS| 1017893.971| 1893075.008| 716.552| -0.029 0.008 NA
1 [R1-5-94t 1017950.000| 1893052.000 GS| 1017949.927| 1893052.067| 713.526 -0.073 0.067 NA
1 |R1-5-95t 1017933.000| 1893052.000 GS| 1017932.921| 1893051.989| 713.502| -0.079 -0.011 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS

Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 |R1-5-98t 1017935.000| 1893027.000 711.8] 1017934.900| 1893027.009| 712.969 -0.100 0.009 1.169 K-M Directed to take all material as targeted

1 [R1-5-9t 1017820.000| 1893625.000 714.7| 1017819.885| 1893624.895| 714.311| -0.115 -0.105 -0.389 Point was surveyed at existing ground surface

1 |R1-5-T1 1017795.500| 1893640.500 713.2| 1017795.532| 1893640.497| 714.268( 0.032 -0.003 1.068

1 [R1-5-T10 1017772.600| 1893619.000 GS| 1017772.539| 1893619.083| 720.136f -0.061 0.083 NA

1 |R1-5-T100 1017910.000| 1893474.000 GS| 1017910.007| 1893473.936| 716.257( 0.007 -0.064 NA

1 [R1-5-T101 1017809.000| 1893467.000 710.9] 1017809.023| 1893467.040| 711.025| 0.023 0.040 0.125

1 |R1-5-T102 1017817.000| 1893467.000 712.7| 1017817.096| 1893467.193| 712.780( 0.096 0.193 0.080

1 [R1-5-T103 1017771.500| 1893460.000 GS| 1017771.592| 1893459.915| 716.707 0.092 -0.085 NA

1 |R1-5-T104 1017803.000| 1893460.000 GS| 1017803.138| 1893459.915| 713.495[ 0.138 -0.085 NA

1 [R1-5-T105 1017819.000| 1893460.000 712.0] 1017819.118| 1893460.001| 711.979] 0.118 0.001 -0.021

1 |R1-5-T106 1017834.500| 1893460.000 712.0] 1017834.452| 1893459.993| 712.082 -0.048 -0.007 0.082

1 [R1-5-T107 1017851.000| 1893460.000 GS| 1017851.041| 1893460.032| 713.444| 0.041 0.032 NA

1 |R1-5-T108 1017897.500| 1893460.000 GS| 1017897.521| 1893459.932| 715.437| 0.021 -0.068 NA

1 [R1-5-T109 1017833.500| 1893453.500 GS| 1017833.476| 1893453.548| 713.392 -0.024 0.048 NA

1 |R1-5-T11 1017781.500| 1893619.000 GS| 1017781.532| 1893619.019| 716.645[ 0.032 0.019 NA

1 [R1-5-T110 1017849.000| 1893453.500 GS| 1017848.955| 1893453.398| 714.880( -0.045 -0.102 NA

1 |R1-5-T111 1017770.000| 1893447.000 715.7| 1017769.937| 1893446.942| 716.734[ -0.063 -0.058 1.034

1 [R1-5-T112 1017799.000| 1893447.000 GS| 1017799.116| 1893446.891| 713.533[ 0.116 -0.109 NA

1 |R1-5-T113 1017815.500| 1893447.000 712.2| 1017815.460| 1893447.102| 712.518 -0.040 0.102 0.318

1 [R1-5-T114 1017902.000| 1893447.000 GS| 1017902.067| 1893446.934| 715.749( 0.067 -0.066 NA

1 |R1-5-T115 1017798.500| 1893440.500 GS| 1017798.535| 1893440.470| 713.976[ 0.035 -0.030 NA

1 [R1-5-T116 1017815.000| 1893440.500 GS| 1017815.012| 1893440.518| 713.144 0.012 0.018 NA

1 |R1-5-T117 1017769.000| 1893434.000 715.5| 1017769.092| 1893433.956| 716.222( 0.092 -0.044 0.722

1 [R1-5-T118 1017890.000| 1893433.000 GS| 1017889.999| 1893433.000| 714.943[ -0.001 0.000 NA

1 |R1-5-T119 1017806.500| 1893428.000 GS| 1017806.649| 1893427.977| 712.755[ 0.149 -0.023 NA

1 [R1-5-T12 1017835.000| 1893618.500 GS| 1017834.888| 1893618.513| 713.349( -0.112 0.013 NA

1 |R1-5-T120 1017825.000| 1893427.500 GS| 1017825.127| 1893427.648| 713.334[ 0.127 0.148 NA

1 [R1-5-T121 1017769.300| 1893422.000 GS| 1017769.387| 1893421.984| 716.303[ 0.087 -0.016 NA

1 |R1-5-T122 1017799.000| 1893422.000 GS| 1017798.988| 1893422.048| 714.466| -0.012 0.048 NA

1 [R1-5-T123 1017831.500| 1893422.000 712.9] 1017831.594| 1893421.903| 712.779] 0.094 -0.097 -0.121

1 |R1-5-T124 1017897.500| 1893422.000 GS| 1017897.508| 1893422.091| 715.067 0.008 0.091 NA

1 [R1-5-T125 1017800.500| 1893416.500 GS| 1017800.496| 1893416.618| 715.050( -0.004 0.118 NA

1 |R1-5-T126 1017816.500| 1893416.500 GS| 1017816.550| 1893416.451| 712.073[ 0.050 -0.049 NA

1 [R1-5-T127 1017834.500| 1893416.500 712.9] 1017834.468| 1893416.488| 712.786| -0.032 -0.012 -0.114

1 |R1-5-T128 1017849.500| 1893416.500 714.0] 1017849.578| 1893416.547| 714.247( 0.078 0.047 0.247

1 [R1-5-T129 1017904.500| 1893416.500 GS| 1017904.497| 1893416.596| 715.338 -0.003 0.096 NA

1 |R1-5-T13 1017790.000| 1893618.000 GS| 1017789.992| 1893617.926] 714.266| -0.008 -0.074 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 |R1-5-T130 1017768.700| 1893411.000 714.2| 1017768.717| 1893411.096| 716.131( 0.017 0.096 1.931
1 |R1-5-T131 1017819.500| 1893411.000 GS| 1017819.463| 1893410.974| 711.064 -0.037 -0.026 NA
1 |R1-5-T132 1017848.500| 1893411.000 714.0] 1017848.541| 1893410.961| 714.476[ 0.041 -0.039 0.476
1 |R1-5-T133 1017905.500| 1893411.000 GS| 1017905.502| 1893410.922| 715.381 0.002 -0.078 NA
1 |R1-5-T134 1017914.000| 1893404.000 GS| 1017914.102| 1893403.950| 715.881 0.102 -0.050 NA
1 |R1-5-T135 1017767.900| 1893397.000 GS| 1017767.944| 1893397.015| 716.820( 0.044 0.015 NA
1 |R1-5-T136 1017821.000| 1893397.000 GS| 1017821.060| 1893396.946| 715.790( 0.060 -0.054 NA
1 |R1-5-T137 1017854.000| 1893397.000 712.7] 1017854.088| 1893397.026| 712.963| 0.088 0.026 0.263
1 |R1-5-T138 1017903.000| 1893397.000 714.6] 1017903.037| 1893396.991| 714.941( 0.037 -0.009 0.341
1 |R1-5-T139 1017911.000| 1893397.000 GS| 1017911.024| 1893397.078| 715.155[ 0.024 0.078 NA
1 |R1-5-T14 1017818.000| 1893618.000 714.7| 1017817.902| 1893618.044| 713.246( -0.098 0.044 -1.454  |Point was surveyed at existing ground surface
1 |R1-5-T140 1017919.000| 1893397.000 GS| 1017918.934| 1893397.140| 716.044[ -0.066 0.140 NA
1 |R1-5-T141 1017907.500| 1893391.000 GS| 1017907.570| 1893391.199| 714.897 0.070 0.199 NA
1 |R1-5-T142 1017911.500| 1893391.000 GS| 1017911.592| 1893390.946| 714.932( 0.092 -0.054 NA
1 |R1-5-T143 1017827.500| 1893390.500 714.8] 1017827.620| 1893390.407| 715.503[ 0.120 -0.093 0.703
1 |R1-5-T144 1017844.000| 1893390.500 GS| 1017843.976| 1893390.478| 712.396( -0.024 -0.022 NA
1 |R1-5-T145 1017767.100| 1893384.000 715.1] 1017767.182| 1893383.963| 716.199( 0.082 -0.037 1.099
1 |R1-5-T146 1017850.500| 1893383.500 GS| 1017850.613| 1893383.544| 712.736( 0.113 0.044 NA
1 |R1-5-T147 1017867.500| 1893383.000 GS| 1017867.631| 1893383.063| 713.370( 0.131 0.063 NA
1 |R1-5-T148 1017920.000| 1893383.000 GS| 1017920.094| 1893383.052| 715.000( 0.094 0.052 NA
1 |R1-5-T149 1017890.500| 1893374.500 GS| 1017890.557| 1893374.609| 714.458 0.057 0.109 NA
1 |R1-5-T15 1017792.000| 1893613.500 711.6] 1017792.036f 1893613.504| 711.787| 0.036 0.004 0.187
1 |R1-5-T150 1017899.000| 1893374.500 714.4] 1017899.022| 1893374.531| 714.580( 0.022 0.031 0.180
1 |R1-5-T151 1017769.300| 1893373.000 715.1] 1017769.345 1893372.931| 715.121] 0.045 -0.069 0.021
1 |R1-5-T152 1017923.500| 1893369.000 GS| 1017923.467| 1893368.998| 714.840| -0.033 -0.002 NA
1 |R1-5-T153 1017781.000| 1893366.000 713.5] 1017780.949| 1893366.085| 714.637| -0.051 0.085 1.137
1 |R1-5-T154 1017848.000| 1893366.000 713.9] 1017847.935| 1893365.980| 714.260( -0.065 -0.020 0.360
1 |R1-5-T155 1017864.500| 1893366.000 GS| 1017864.394| 1893366.089| 713.185( -0.106 0.089 NA
1 |R1-5-T156 1017881.000| 1893366.000 GS| 1017880.927| 1893366.059| 712.573| -0.073 0.059 NA
1 |R1-5-T157 1017897.500| 1893366.000 GS| 1017897.595| 1893366.107| 715.024 0.095 0.107 NA
1 |R1-5-T158 1017931.000| 1893366.000 GS| 1017930.989| 1893366.046| 715.109( -0.011 0.046 NA
1 |R1-5-T159 1017787.000| 1893358.500 713.5] 1017786.978| 1893358.456| 714.982| -0.022 -0.044 1.482
1 |R1-5-T16 1017838.000| 1893611.500 GS| 1017837.972| 1893611.348| 713.789| -0.028 -0.152 NA
1 |R1-5-T160 1017803.000| 1893358.500 713.8] 1017803.000f 1893358.481| 714.664| 0.000 -0.019 0.864
1 |R1-5-T161 1017852.500| 1893358.500 GS| 1017852.472| 1893358.532| 712.853| -0.028 0.032 NA
1 |R1-5-T162 1017881.000| 1893358.000 GS| 1017880.894| 1893357.980| 713.387| -0.106 -0.020 NA
1 |R1-5-T163 1017889.500| 1893358.000 GS| 1017889.551| 1893357.952| 712.764| 0.051 -0.048 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-T164 1017869.000| 1893353.500 GS| 1017868.955| 1893353.424| 713.044| -0.045 -0.076 NA
1 |R1-5-T165 1017807.500| 1893351.000 GS| 1017807.567| 1893350.969| 714.641| 0.067 -0.031 NA
1 |R1-5-T166 1017943.500| 1893350.500 GS| 1017943.549| 1893350.464| 715.313[ 0.049 -0.036 NA
1 |R1-5-T167 1017860.500| 1893348.500 GS| 1017860.535| 1893348.578| 712.524| 0.035 0.078 NA
1 |R1-5-T168 1017799.000| 1893337.000 714.5| 1017799.091| 1893336.977| 715.305[ 0.091 -0.023 0.805
1 |R1-5-T169 1017947.500| 1893334.000 714.1] 1017947.489| 1893334.006| 714.542] -0.011 0.006 0.442
1 |R1-5-T17 1017772.100| 1893611.000 GS| 1017772.211] 1893610.961| 720.486( 0.111 -0.039 NA
1 |R1-5-T170 1017834.500| 1893333.000 GS| 1017834.511| 1893332.969| 715.322 0.011 -0.031 NA
1 |R1-5-T171 1017818.000| 1893332.500 GS| 1017818.037| 1893332.521| 715.094 0.037 0.021 NA
1 |R1-5-T172 1017801.500| 1893331.000 714.5] 1017801.382| 1893331.069| 715.817| -0.118 0.069 1.317
1 |R1-5-T173 1017947.500| 1893325.500 GS| 1017947.456| 1893325.517| 714.270| -0.044 0.017 NA
1 |R1-5-T174 1017840.500| 1893321.000 715.3] 1017840.554| 1893320.975| 715.688| 0.054 -0.025 0.388
1 |R1-5-T175 1017815.500| 1893318.000 715.6/ 1017815.518| 1893318.001| 715.810f 0.018 0.001 0.210
1 |R1-5-T176 1017894.000| 1893317.500 GS| 1017894.001| 1893317.485| 712.594| 0.001 -0.015 NA
1 |R1-5-T177 1017881.000| 1893313.000 GS| 1017881.105| 1893312.993| 712423 0.105 -0.007 NA
1 |R1-5-T178 1017971.000| 1893309.000 GS| 1017970.989| 1893308.999| 715.641| -0.011 -0.001 NA
1 |R1-5-T179 1017846.500| 1893308.500 GS| 1017846.431| 1893308.534| 715.512| -0.069 0.034 NA
1 |R1-5-T18 1017811.000| 1893611.000 711.9] 1017811.001| 1893611.013| 711.664| 0.001 0.013 -0.236
1 |R1-5-T180 1017810.000| 1893308.000 715.6/ 1017810.050| 1893307.950| 716.353[ 0.050 -0.050 0.753
1 |R1-5-T181 1017943.500| 1893306.000 713.9] 1017943.365 1893306.016| 714.673| -0.135 0.016 0.773
1 |R1-5-T182 1017830.500| 1893303.500 715.3] 1017830.463| 1893303.431| 716.210( -0.037 -0.069 0.910
1 |R1-5-T183 1017849.000| 1893303.000 714.8] 1017849.019| 1893302.946| 715.698| 0.019 -0.054 0.898
1 |R1-5-T184 1017905.000| 1893301.000 GS| 1017905.162| 1893300.940| 711.903[ 0.162 -0.060 NA
1 |R1-5-T185 1017973.500| 1893301.000 GS| 1017973.395| 1893301.009| 715.434 -0.105 0.009 NA
1 |R1-5-T186 1017814.000| 1893299.500 715.6] 1017814.084| 1893299.549| 716.618[ 0.084 0.049 1.018
1 |R1-5-T187 1017895.500| 1893298.500 GS| 1017895.493| 1893298.342| 712.217| -0.007 -0.158 NA
1 |R1-5-T188 1017902.500| 1893293.000 GS| 1017902.543| 1893293.013| 712.623[ 0.043 0.013 NA
1 |R1-5-T189 1017843.500| 1893281.000 714.8] 1017843.505 1893280.986| 715.859| 0.005 -0.014 1.059
1 |R1-5-T19 1017861.000| 1893611.000 714.9] 1017861.000| 1893610.976| 715.392( 0.000 -0.024 0.492
1 |R1-5-T190 1017962.000| 1893280.000 GS| 1017961.958| 1893279.960| 714.465[ -0.042 -0.040 NA
1 |R1-5-T191 1017865.500| 1893272.000 714.2| 1017865.456| 1893271.954| 714.678 -0.044 -0.046 0.478
1 |R1-5-T192 1017970.000| 1893271.500 GS| 1017970.045| 1893271.556| 714.285[ 0.045 0.056 NA
1 |R1-5-T193 1017933.000| 1893261.500 GS| 1017932.914| 1893261.622| 712.029| -0.086 0.122 NA
1 |R1-5-T194 1017978.500| 1893261.000 GS| 1017978.461| 1893260.979| 714.220( -0.039 -0.021 NA
1 |R1-5-T195 1017865.000| 1893256.000 GS| 1017864.892| 1893256.038| 714.646] -0.108 0.038 NA
1 |R1-5-T196 1017937.000| 1893253.500 GS| 1017936.884| 1893253.389| 712.098 -0.116 -0.111 NA
1 |R1-5-T197 1017917.500| 1893251.000 GS| 1017917.530| 1893251.020| 713.824[ 0.030 0.020 NA

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-T198 1017865.000| 1893250.000 GS| 1017864.925| 1893250.053| 714.747| -0.075 0.053 NA
1 |R1-5-T199 1017950.500| 1893246.500 GS| 1017950.361| 1893246.617| 711.810] -0.139 0.117 NA
1 |R1-5-T2 1017801.500| 1893640.500 713.2] 1017801.431| 1893640.413[ 714.732f -0.069 -0.087 1.532 K-M Directed to take all material as targeted
1 |R1-5-T20 1017832.500| 1893606.500 712.5| 1017832.466| 1893606.510( 712.501| -0.034 0.010 0.001
1 |R1-5-T200 1017991.000| 1893246.500 GS| 1017991.015| 1893246.572| 715.578] 0.015 0.072 NA
1 |R1-5-T201 1017930.000| 1893242.000 GS| 1017929.877| 1893241.946| 713.205| -0.123 -0.054 NA
1 |R1-5-T202 1017962.500| 1893238.000 GS| 1017962.474| 1893237.937| 712.402] -0.026 -0.063 NA
1 |R1-5-T203 1018009.900| 1893237.500 GS| 1018009.830( 1893237.535| 716.399| -0.070 0.035 NA
1 |R1-5-T204 1017946.500| 1893237.000 GS| 1017946.492| 1893237.037| 711.920] -0.008 0.037 NA
1 |R1-5-T205 1018026.100| 1893236.200 716.9] 1018026.144| 1893236.221| 717.210| 0.044 0.021 0.310
1 |R1-5-T206 1018031.500| 1893236.000 716.9] 1018031.579| 1893235.968| 717.369| 0.079 -0.032 0.469
1 |R1-5-T207 1017867.000 1893235.500 GS| 1017867.104| 1893235.453| 715.285| 0.104 -0.047 NA
1 |R1-5-T208 1017883.500| 1893235.500 GS| 1017883.521| 1893235.482| 715.019| 0.021 -0.018 NA
1 |R1-5-T209 1018029.900| 1893232.000 716.9] 1018029.837| 1893232.007| 717.259| -0.063 0.007 0.359
1 |R1-5-T21 1017815.500| 1893606.000 713.0] 1017815.546| 1893605.920 712.760| 0.046 -0.080 -0.240
1 |R1-5-T210 1018015.700| 1893231.200 GS| 1018015.656| 1893231.251| 718.268| -0.044 0.051 NA
1 |R1-5-T211 1018018.000| 1893230.600 GS| 1018017.975| 1893230.562| 718.074] -0.025 -0.038 NA
1 |R1-5-T212 1017879.000| 1893226.000 714.7| 1017878.818| 1893226.003 714.607| -0.182 0.003 -0.093
1 |R1-5-T213 1018017.700| 1893224.400 718.0] 1018017.742| 1893224.459| 718.097| 0.042 0.059 0.097
1 |R1-5-T214 1017965.500| 1893223.500 GS| 1017965.591| 1893223.564| 711.884| 0.091 0.064 NA
1 |R1-5-T215 1017999.500| 1893222.000 716.1] 1017999.598| 1893222.028( 716.501 0.098 0.028 0.401
1 |R1-5-T216 1017951.000| 1893221.500 712.9] 1017950.941| 1893221.331 712.169| -0.059 -0.169 -0.731 Point was surveyed at existing ground surface
1 |R1-5-T217 1017879.000| 1893218.000 713.7] 1017878.979| 1893218.143| 714.128[ -0.021 0.143 0.428
1 |R1-5-T218 1018014.100| 1893216.800 718.0] 1018013.977| 1893216.616 718.178 -0.123 -0.184 0.178
1 |R1-5-T219 1017960.500| 1893215.000 GS| 1017960.589| 1893214.996| 711.777| 0.089 -0.004 NA
1 |R1-5-T22 1017865.500 1893606.000 GS| 1017865.600 1893605.994| 717.048| 0.100 -0.006 NA
1 |R1-5-T220 1018001.500| 1893214.500 GS| 1018001.555| 1893214.449| 717.804] 0.055 -0.051 NA
1 |R1-5-T221 1018021.200| 1893213.400 718.0] 1018021.112| 1893213.461| 718.425 -0.088 0.061 0.425
1 |R1-5-T222 1018009.100| 1893211.400 716.7] 1018009.070| 1893211.382 717.119{ -0.030 -0.018 0.419
1 |R1-5-T223 1017871.000 1893206.500 714.6| 1017870.995| 1893206.433| 714.983| -0.005 -0.067 0.383
1 |R1-5-T224 1017875.000| 1893206.500 714.6] 1017874.834| 1893206.503| 714.617| -0.166 0.003 0.017
1 |R1-5-T225 1017853.500 1893198.500 715.8| 1017853.396| 1893198.415( 716.262 -0.104 -0.085 0.462
1 |R1-5-T226 1017862.000| 1893198.500 GS| 1017862.040| 1893198.455| 716.665| 0.040 -0.045 NA
1 |R1-5-T227 1018011.200| 1893197.900 GS| 1018011.114| 1893197.854| 718.077| -0.086 -0.046 NA
1 |R1-5-T228 1017973.000| 1893197.500 713.5| 1017972.879| 1893197.442 711.684| -0.121 -0.058 -1.816  [Point was surveyed at existing ground surface
1 |R1-5-T229 1017853.500 1893195.000 715.8| 1017853.486| 1893195.018 715.759 -0.014 0.018 -0.041
1 |R1-5-T23 1017885.500| 1893606.000 715.8] 1017885.352| 1893605.943[ 716.493[ -0.148 -0.057 0.693
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 |R1-5-T230 1017854.000| 1893192.000 715.8] 1017853.913| 1893191.958| 715.631( -0.087 -0.042 -0.169

1 |R1-5-T231 1017862.000| 1893192.000 GS| 1017862.016| 1893192.076| 716.838[ 0.016 0.076 NA

1 |R1-5-T232 1017961.000| 1893189.000 GS| 1017961.006| 1893189.102| 711.690( 0.006 0.102 NA

1 |R1-5-T233 1017976.500| 1893187.500 GS| 1017976.589| 1893187.638| 711.456[ 0.089 0.138 NA

1 |R1-5-T234 1018021.200| 1893183.000 GS| 1018021.273| 1893182.969| 718.128 0.073 -0.031 NA

1 |R1-5-T235 1017862.000| 1893181.000 715.4] 1017861.977| 1893181.064| 715.802| -0.023 0.064 0.402

1 |R1-5-T236 1017868.000| 1893176.500 715.4| 1017868.047| 1893176.552| 715.863[ 0.047 0.052 0.463

1 |R1-5-T237 1017894.800| 1893176.500 GS| 1017894.842| 1893176.492| 715.284( 0.042 -0.008 NA

1 |R1-5-T238 1017985.500| 1893175.500 712.5| 1017985.523| 1893175.500| 712.448( 0.023 0.000 -0.052

1 |R1-5-T239 1017972.000| 1893175.000 GS| 1017971.913| 1893175.146| 711.433[ -0.087 0.146 NA

1 |R1-5-T24 1017888.000| 1893606.000 GS| 1017888.005| 1893605.959| 716.700( 0.005 -0.041 NA

1 |R1-5-T240 1018021.800| 1893171.900 716.0] 1018021.756[ 1893171.909| 716.481| -0.044 0.009 0.481

1 |R1-5-T241 1017990.500| 1893166.500 712.5] 1017990.552| 1893166.538| 714.293[ 0.052 0.038 1.793 K-M Directed to take all material as targeted
1 |R1-5-T242 1018021.500| 1893163.700 GS| 1018021.410| 1893163.715| 717.942 -0.090 0.015 NA

1 |R1-5-T243 1017981.500| 1893161.000 710.8] 1017981.430| 1893161.032| 712.109( -0.070 0.032 1.309 K-M Directed to take all material as targeted
1 |R1-5-T244 1018028.800| 1893145.000 716.8] 1018028.777| 1893144.976| 717.216] -0.023 -0.024 0.416

1 |R1-5-T245 1017976.000| 1893139.000 GS| 1017976.058| 1893138.992| 711.936[ 0.058 -0.008 NA

1 |R1-5-T246 1017991.500| 1893139.000 GS| 1017991.480| 1893139.032| 710.973[ -0.020 0.032 NA

1 |R1-5-T247 1017977.000| 1893131.000 GS| 1017976.988| 1893130.882| 711.877| -0.012 -0.118 NA

1 |R1-5-T248 1018029.000| 1893118.000 717.0] 1018029.038| 1893118.095| 717.349] 0.038 0.095 0.349

1 |R1-5-T249 1017991.500| 1893116.000 GS| 1017991.470| 1893115.957| 712.023| -0.030 -0.043 NA

1 [R1-5-T25 1017771.500| 1893601.000 710.7] 1017771.514| 1893601.030| 719.854] 0.014 0.030 9.154 K-M Directed to take all material as targeted
1 |R1-5-T250 1017974.500| 1893113.000 GS| 1017974.543| 1893113.074| 712.070( 0.043 0.074 NA

1 |R1-5-T251 1017875.200| 1893107.800 GS| 1017875.255| 1893107.844| 717.832[ 0.055 0.044 NA

1 |R1-5-T252 1018033.800| 1893104.000 714.6] 1018033.867| 1893104.024| 714.913[ 0.067 0.024 0.313

1 |R1-5-T253 1017994.000| 1893101.000 714.3] 1017993.889| 1893101.031| 714.170] -0.111 0.031 -0.130

1 |R1-5-T254 1017978.000| 1893098.000 GS| 1017978.121| 1893097.941| 711.960( 0.121 -0.059 NA

1 |R1-5-T255 1018022.500| 1893094.500 GS| 1018022.525| 1893094.413| 717.743 0.025 -0.087 NA

1 |R1-5-T256 1018037.200| 1893094.400 716.2| 1018037.107| 1893094.503| 716.539 -0.093 0.103 0.339

1 |R1-5-T257 1017994.000| 1893091.500 GS| 1017993.919| 1893091.387| 714.073| -0.081 -0.113 NA

1 |R1-5-T258 1018023.000| 1893085.000 GS| 1018023.002| 1893084.966| 717.676[ 0.002 -0.034 NA

1 |R1-5-T259 1018031.000| 1893085.000 716.2] 1018031.038 1893084.989| 716.600| 0.038 -0.011 0.400

1 |R1-5-T26 1017892.500| 1893601.000 GS| 1017892.359| 1893600.949| 716.713[ -0.141 -0.051 NA

1 |R1-5-T260 1018023.500| 1893077.500 717.0] 1018023.522| 1893077.456| 717.265| 0.022 -0.044 0.265

1 |R1-5-T261 1018027.500| 1893077.500 717.0] 1018027.457| 1893077.564| 717.407| -0.043 0.064 0.407

1 |R1-5-T262 1017995.000| 1893076.500 GS| 1017994.945| 1893076.364| 712.518 -0.055 -0.136 NA

1 |R1-5-T263 1018033.800| 1893076.300 717.0/ 1018033.711| 1893076.275| 717.378 -0.089 -0.025 0.378

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6
Environmental Scientist: A. Ruta/J. Krane/D. Steman

KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS Geologist: Dan Ryan
Bottom of Overburden
Reach 1 Section R1-5

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-T264 1017897.000| 1893071.000 GS| 1017897.049| 1893070.900| 716.324| 0.049 -0.100 NA
1 |R1-5-T265 1017993.000| 1893068.000 GS| 1017992.917| 1893067.972| 711.958 -0.083 -0.028 NA
1 |R1-5-T266 1017910.000| 1893067.500 GS| 1017910.078| 1893067.527| 713.141 0.078 0.027 NA
1 |R1-5-T267 1018006.000| 1893067.000 713.8] 1018005.944| 1893067.045| 713.683| -0.056 0.045 -0.117
1 |R1-5-T268 1017898.500| 1893066.000 GS| 1017898.438| 1893066.066| 716.623| -0.062 0.066 NA
1 |R1-5-T269 1017897.000| 1893064.000 GS| 1017897.090| 1893063.936| 716.934 0.090 -0.064 NA
1 |R1-5-T27 1017822.000| 1893597.500 712.6] 1017821.922| 1893597.435( 712.898[ -0.078 -0.065 0.298
1 [R1-5-T270 1017892.400| 1893063.800 GS| 1017892.477| 1893063.866| 717.356 0.077 0.066 NA
1 |R1-5-T271 1017999.000| 1893060.000 711.5] 1017999.060| 1893059.998| 711.594| 0.060 -0.002 0.094
1 [R1-5-T272 1017925.500| 1893052.000 GS| 1017925.520| 1893051.898| 713.144[ 0.020 -0.102 NA
1 |R1-5-T273 1018031.300| 1893052.000 GS| 1018031.318| 1893051.971| 717.561 0.018 -0.029 NA
1 [R1-5-T274 1017921.500| 1893039.000 GS| 1017921.431| 1893038.949| 714.500( -0.069 -0.051 NA
1 |R1-5-T275 1017918.200| 1893029.300 711.8] 1017918.215| 1893029.400 711.926] 0.015 0.100 0.126
1 [R1-5-T276 1017932.900| 1893012.900 711.8] 1017932.912 1893013.035| 711.749] 0.012 0.135 -0.051
1 |R1-5-T277 1018043.700| 1893011.000 710.8] 1018043.756| 1893011.040( 711.002] 0.056 0.040 0.202
1 [R1-5-T278 1018014.200| 1893009.600 712.4] 1018013.134[ 1893013.059| 712.775| -1.066 3.459 0.375 Excavated to culvert edge
1 |R1-5-T279 1018002.000| 1893001.800 712.2] 1017997.102| 1893003.701| 712.967| -4.898 1.901 0.767 Excavated to culvert edge
1 [R1-5-T28 1017801.000| 1893597.000 711.8| 1017800.974| 1893596.892| 711.358| -0.026 -0.108 -0.442 Point was surveyed at existing ground surface
1 |R1-5-T280 1018020.200| 1892999.300 712.4] 1018021.738| 1892999.756| 712.428| 1.538 0.456 0.028 Excavated to culvert edge
1 [R1-5-T281 1018008.400| 1892991.900 712.2] 1018005.452| 1892988.374| 712.171| -2.948 -3.526 -0.029  |Excavated to culvert edge
1 |R1-5-T282 1017942.300| 1892988.400 714.7] 1017942.339| 1892988.458| 714.752| 0.039 0.058 0.052
1 |R1-5-T283 1017960.000| 1892987.000 715.4] 1017959.950( 1892987.040| 715.600| -0.050 0.040 0.200
1 |R1-5-T284 1017970.000| 1892981.000 718.2] 1017970.046| 1892980.986| 718.178| 0.046 -0.014 -0.022
1 [R1-5-T285 1017978.200| 1892970.300 712.3] 1017978.260( 1892970.321| 712.286] 0.060 0.021 -0.014
1 |R1-5-T29 1017771.300| 1893596.800 710.7] 1017771.232| 1893596.728( 719.878[ -0.068 -0.072 9.178 K-M Directed to take all material as targeted
1 [R1-5-T3 1017821.500| 1893640.500 GS| 1017821.511| 1893640.473| 716.260( 0.011 -0.027 NA
1 |R1-5-T30 1017781.200| 1893596.000 710.7] 1017781.229| 1893596.034| 711.113] 0.029 0.034 0.413
1 |R1-5-T31 1017826.500| 1893594.500 708.0] 1017826.579| 1893594.560| 708.144| 0.079 0.060 0.144
1 |R1-5-T32 1017841.500| 1893594.500 710.3] 1017841.428| 1893594.552 710.699( -0.072 0.052 0.399
1 |R1-5-T33 1017851.500| 1893594.500 GS| 1017851.378| 1893594.414| 715.169| -0.122 -0.086 NA
1 |R1-5-T34 1017802.500| 1893590.500 708.3] 1017802.583| 1893590.361| 708.102| 0.083 -0.139 -0.198
1 [R1-5-T35 1017807.500| 1893590.500 707.2] 1017807.544| 1893590.506| 708.475| 0.044 0.006 1.275 K-M Directed to take all material as targeted
1 |R1-5-T36 1017780.800| 1893588.000 710.2| 1017780.736| 1893588.012 709.538[ -0.064 0.012 -0.662 [Point was surveyed at existing ground surface
1 [R1-5-T37 1017813.000| 1893588.000 707.2] 1017813.114 1893588.066| 708.821 0.114 0.066 1.621 K-M Directed to take all material as targeted
1 |R1-5-T38 1017843.000| 1893588.000 710.3] 1017843.047| 1893587.921| 713.048] 0.047 -0.079 2.748 K-M Directed to take all material as targeted
1 |R1-5-T39 1017903.000| 1893588.000 GS| 1017902.949| 1893588.147| 716.878| -0.051 0.147 NA
1 |R1-5-T4 1017841.500| 1893640.500 GS| 1017841.557| 1893640.506| 716.100] 0.057 0.006 NA
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue

A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-T40 1017819.500| 1893582.500 708.1] 1017819.483| 1893582.577( 709.004 -0.017 0.077 0.904 K-M Directed to take all material as targeted
1 |R1-5-T41 1017829.500| 1893582.500 708.0] 1017829.503| 1893582.472| 708.965| 0.003 -0.028 0.965 K-M Directed to take all material as targeted
1 |R1-5-T42 1017839.500| 1893582.500 710.3] 1017839.405| 1893582.485[ 711.342f -0.095 -0.015 1.042 K-M Directed to take all material as targeted
1 |R1-5-T43 1017791.700| 1893581.800 GS| 1017791.607| 1893581.805| 711.839| -0.093 0.005 NA
1 |R1-5-T44 1017770.300| 1893580.000 711.8] 1017770.221| 1893580.104| 715.641 -0.079 0.104 3.841 K-M Directed to take all material as targeted
1 |R1-5-T45 1017780.300| 1893579.700 711.8] 1017780.291| 1893579.695( 713.043| -0.009 -0.005 1.243
1 |R1-5-T46 1017770.200| 1893577.000 711.8] 1017770.289| 1893577.003| 714.526] 0.089 0.003 2.726 K-M Directed to take all material as targeted
1 [R1-5-T47 1017908.500| 1893577.000 GS| 1017908.485( 1893577.032| 716.416] -0.015 0.032 NA
1 |R1-5-T48 1017784.600| 1893576.500 711.8] 1017784.643| 1893576.506| 713.614| 0.043 0.006 1.814
1 |R1-5-T49 1017855.500| 1893576.500 GS| 1017855.564| 1893576.604| 713.939| 0.064 0.104 NA
1 |R1-5-T5 1017796.000| 1893637.000 713.2] 1017795.872| 1893636.993| 714.227( -0.128 -0.007 1.027 K-M Directed to take all material as targeted
1 |R1-5-T50 1017769.900| 1893571.500 716.3| 1017769.907| 1893571.485| 716.473| 0.007 -0.015 0.173
1 |R1-5-T51 1017813.000| 1893569.500 GS| 1017812.966| 1893569.320| 710.025] -0.034 -0.180 NA
1 [R1-5-T52 1017823.500| 1893567.000 711.5] 1017823.374| 1893566.855| 710.581| -0.126 -0.145 -0.919 Point was surveyed at existing ground surface
1 |R1-5-T53 1017771.100| 1893566.000 716.3] 1017771.163| 1893565.987| 716.356| 0.063 -0.013 0.056
1 |R1-5-T54 1017790.200| 1893566.000 712.1] 1017790.202| 1893566.058| 712.771 0.002 0.058 0.671
1 |R1-5-T55 1017851.000| 1893566.000 GS| 1017851.120| 1893566.020| 714.489| 0.120 0.020 NA
1 |R1-5-T56 1017908.500| 1893566.000 GS| 1017908.374| 1893565.970| 716.016] -0.126 -0.030 NA
1 |R1-5-T57 1017800.700| 1893565.300 708.9] 1017800.628| 1893565.243| 712.488[ -0.072 -0.057 3.588
1 |R1-5-T58 1017811.500| 1893560.000 712.3| 1017811.449| 1893560.044 712.576 -0.051 0.044 0.276
1 |R1-5-T59 1017831.000| 1893560.000 713.5] 1017830.959| 1893559.933( 713.228[ -0.041 -0.067 -0.272 Point was surveyed at existing ground surface
1 |R1-5-T6 1017844.500| 1893637.000 GS| 1017844.406( 1893637.024| 716.292| -0.094 0.024 NA
1 |R1-5-T60 1017846.000| 1893560.000 713.9] 1017845.933| 1893559.964| 714.232 -0.067 -0.036 0.332
1 |R1-5-T61 1017792.000 1893559.900 GS| 1017791.949| 1893559.936| 714.022| -0.051 0.036 NA
1 |R1-5-T62 1017798.600| 1893559.600 GS| 1017798.557| 1893559.612| 714.124] -0.043 0.012 NA
1 |R1-5-T63 1017773.600| 1893554.000 GS| 1017773.618| 1893553.945| 718.492| 0.018 -0.055 NA
1 |R1-5-T64 1017918.500| 1893554.000 GS| 1017918.575| 1893553.944| 716.204| 0.075 -0.056 NA
1 |R1-5-T65 1017776.200| 1893542.000 715.4| 1017776.191| 1893542.107| 715.676 -0.009 0.107 0.276
1 |R1-5-T66 1017923.500| 1893542.000 GS| 1017923.414| 1893541.897| 716.148] -0.086 -0.103 NA
1 |R1-5-T67 1017796.500| 1893536.000 GS| 1017796.435| 1893535.991 715.403| -0.065 -0.009 NA
1 |R1-5-T68 1017775.500| 1893530.000 715.0] 1017775.533| 1893529.912 715.413] 0.033 -0.088 0.413
1 |R1-5-T69 1017785.500 1893530.000 715.0] 1017785.491| 1893530.005 715.264| -0.009 0.005 0.264
1 |R1-5-T7 1017803.000| 1893631.000 713.2] 1017803.038| 1893631.080| 714.557| 0.038 0.080 1.357
1 |R1-5-T70 1017801.000| 1893530.000 GS| 1017800.904( 1893530.019| 715.696| -0.096 0.019 NA
1 |R1-5-T71 1017915.500| 1893530.000 GS| 1017915.564| 1893529.935| 715.042] 0.064 -0.065 NA
1 [R1-5-T72 1017789.500| 1893523.500 GS| 1017789.538| 1893523.351 715.676| 0.038 -0.149 NA
1 |R1-5-T73 1017802.500| 1893523.500 714.1] 1017802.426| 1893523.477| 714.344[ -0.074 -0.023 0.244
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
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KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-5

11/3/2005
Survey Instrument: Trimble 5800 / Trimble S6

Environmental Scientist: A. Ruta/J. Krane/D. Steman

Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-5-T74 1017854.500| 1893523.500 712.9] 1017854.470| 1893523.452| 713.342( -0.030 -0.048 0.442
1 [R1-5-T75 1017859.500| 1893523.500 714.2] 1017859.609| 1893523.698| 714.390| 0.109 0.198 0.190
1 |R1-5-T76 1017774.700| 1893517.000 714.8] 1017774.753| 1893517.091| 715.264[ 0.053 0.091 0.464
1 [R1-5-T77 1017921.000| 1893517.000 714.5] 1017920.973| 1893516.979| 716.764| -0.027 -0.021 2.264
1 |R1-5-T78 1017851.500| 1893511.500 710.8] 1017851.522| 1893511.434| 711.038( 0.022 -0.066 0.238
1 [R1-5-T79 1017861.500| 1893511.500 715.1] 1017861.527| 1893511.502| 715.317| 0.027 0.002 0.217
1 |R1-5-T8 1017812.000| 1893625.000 714.7] 1017812.090| 1893624.876| 714.498[ 0.090 -0.124 -0.202
1 [R1-5-T80 1017915.000| 1893506.000 GS| 1017914.977| 1893506.000| 715.830( -0.023 0.000 NA
1 |R1-5-T81 1017774.000| 1893505.400 GS| 1017774.003| 1893505.454| 716.155[ 0.003 0.054 NA
1 [R1-5-T82 1017792.500| 1893501.500 GS| 1017792.501| 1893501.410| 715.416[ 0.001 -0.090 NA
1 |R1-5-T83 1017851.500| 1893501.500 710.8] 1017851.489| 1893501.533| 710.854 -0.011 0.033 0.054
1 [R1-5-T84 1017861.500| 1893501.500 713.7] 1017861.606 1893501.466| 713.790| 0.106 -0.034 0.090
1 |R1-5-T85 1017783.500| 1893501.000 GS| 1017783.483| 1893500.939| 714.882| -0.017 -0.061 NA
1 [R1-5-T86 1017773.600| 1893497.000 GS| 1017773.592| 1893496.984| 716.147| -0.008 -0.016 NA
1 |R1-5-T87 1017791.000| 1893497.000 GS| 1017791.002| 1893497.011| 714.980( 0.002 0.011 NA
1 [R1-5-T88 1017911.000| 1893497.000 GS| 1017910.969| 1893496.905| 715.618 -0.031 -0.095 NA
1 |R1-5-T89 1017792.800| 1893493.200 GS| 1017792.870| 1893493.149| 714.328 0.070 -0.051 NA
1 [R1-5-T9 1017845.000| 1893625.000 GS| 1017844.981| 1893625.045| 715.769( -0.019 0.045 NA
1 |R1-5-T90 1017779.500| 1893493.000 GS| 1017779.444| 1893493.014| 715.361| -0.056 0.014 NA
1 [R1-5-T91 1017853.500| 1893492.500 711.6] 1017853.452| 1893492.438| 711.881| -0.048 -0.062 0.281
1 |R1-5-T92 1017858.500| 1893492.500 711.6] 1017858.525| 1893492.516| 711.865[ 0.025 0.016 0.265
1 [R1-5-T93 1017773.100| 1893489.000 GS| 1017773.104| 1893488.938| 717.317( 0.004 -0.062 NA
1 |R1-5-T94 1017916.000| 1893488.000 GS| 1017915.934| 1893488.050| 716.739| -0.066 0.050 NA
1 [R1-5-T95 1017835.500| 1893481.500 GS| 1017835.481| 1893481.570| 713.274 -0.019 0.070 NA
1 |R1-5-T96 1017845.500| 1893481.000 711.6] 1017845.473| 1893480.985| 712.008 -0.027 -0.015 0.408
1 [R1-5-T97 1017766.000| 1893474.000 GS| 1017766.002| 1893473.934| 719.499( 0.002 -0.066 NA
1 |R1-5-T98 1017831.500| 1893474.000 712.7| 1017831.559| 1893474.000| 712.867 0.059 0.000 0.167
1 [R1-5-T99 1017848.000| 1893474.000 GS| 1017847.980| 1893474.115| 713.202 -0.020 0.115 NA
1 |R1-5-V1t 1017899.100| 1893273.800 GS| 1017899.077| 1893273.711] 715.377| -0.023 -0.089 NA
1 [R1-5-V2t 1017960.600| 1893251.900 GS| 1017960.509| 1893252.006| 714.327| -0.091 0.106 NA
1 |R1-5-V3t 1018019.100| 1893020.100 712.7] 1018019.089| 1893020.027| 713.130f -0.011 -0.073 0.430
1 [R1-5-V4t 1017966.100| 1893011.900 714.0] 1017966.164| 1893011.950| 714.098| 0.064 0.050 0.098
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
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KRESS CREEK /WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-6

8/4/2008

Survey Instrument: Trimble S6

Environmental Scientist: Amy Ruta / Jerry Krane
Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-6-1725t 1017788.000| 1893247.000 719.3] 1017788.013| 1893247.091 719.983| 0.013 0.091 0.683
1 [R1-6-T1 1017788.500| 1893252.500 719.3] 1017788.461| 1893252.430| 719.223| -0.039 -0.070 -0.077
1 |R1-6-T2 1017781.500| 1893249.500 719.3] 1017781.694| 1893249.486| 720.132 0.194 -0.014 0.832
1 [R1-6-T3 1017795.500| 1893248.500 719.3| 1017795.470 1893248.399| 718.325( -0.030 -0.101 -0.975 Point was surveyed at existing ground surface
1 [R1-6-T4 1017792.500| 1893245.500 719.3| 1017792.521| 1893245.447| 718.763| 0.021 -0.053 -0.537 Point was surveyed at existing ground surface
1 |R1-6-T5 1017780.500| 1893242.000 719.3] 1017780.531| 1893242.156| 720.243 0.031 0.156 0.943
1 |R1-6-T6 1017789.000| 1893242.000 719.3] 1017788.976| 1893242.167| 718.590| -0.024 0.167 -0.710  [Point was surveyed at existing ground surface
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
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KRESS CREEK /WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-7

8/4/2008

Survey Instrument: Trimble S6

Environmental Scientist: Amy Ruta / Jerry Krane
Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS

Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 |R1-7-1704t 1017839.000| 1893237.000 GS| 1017839.088| 1893236.996( 716.173[ 0.088 -0.004 NA

1 |R1-7-T1 1017838.500| 1893243.500 GS| 1017838.539| 1893243.527( 715.998( 0.039 0.027 NA

1 |R1-7-T2 1017847.000| 1893243.500 GS| 1017847.099| 1893243.403( 715.686[ 0.099 -0.097 NA

1 |R1-7-T3 1017831.000| 1893237.000 GS| 1017831.042| 1893237.019( 716.637| 0.042 0.019 NA

1 |R1-7-T4 1017847.500| 1893237.000 GS| 1017847.467| 1893236.964| 715.903[ -0.033 -0.036 NA

1 |R1-7-T5 1017831.500| 1893231.500 GS| 1017831.410| 1893231.402 716.784 -0.090 -0.098 NA

1 |R1-7-T6 1017840.000| 1893231.500 GS| 1017839.904| 1893231.548( 716.395[ -0.096 0.048 NA
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
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KRESS CREEK /WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-8

8/4/2008

Survey Instrument: Trimble S6

Environmental Scientist: Amy Ruta / Jerry Krane
Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS

Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation

1 |R1-8-1699t 1017763.000| 1893237.000 GS| 1017762.913| 1893236.919 719.508| -0.087 -0.081 NA

1 [R1-8-T1 1017763.000| 1893241.500 GS| 1017763.100| 1893241.412 719.464| 0.100 -0.088 NA

1 |R1-8-T2 1017759.200| 1893239.800 GS| 1017759.297| 1893239.742| 720.246| 0.097 -0.058 NA

1 [R1-8-T3 1017768.000| 1893237.000 GS| 1017768.018| 1893236.959 720.132] 0.018 -0.041 NA

1 |R1-8-T4 1017758.900| 1893235.000 GS| 1017758.945| 1893234.973| 720.511] 0.045 -0.027 NA

1 [R1-8-T5 1017769.500| 1893231.500 GS| 1017769.473| 1893231.598| 720.493| -0.027 0.098 NA
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
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8/4/2008
Survey Instrument: Trimble S6
Environmental Scientist: Amy Ruta

KRESS CREEK / WEST BRANCH DUPAGE RIVER VERIFICATION POINTS
Bottom of Overburden
Reach 1 Section R1-9

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 [R1-9-1876t 1017900.000| 1893036.000 716.4] 1017900.056| 1893035.965| 717.269| 0.056 -0.035 0.869 K-M Directed to take all material as targeted
1 [R1-9-T1 1017901.000| 1893041.500 716.4] 1017900.985| 1893041.427| 717.978| -0.015 -0.073 1.578 K-M Directed to take all material as targeted
1 [R1-9-T2 1017897.700| 1893040.200 716.4] 1017897.646| 1893040.143| 718.102 -0.054 -0.057 1.702 K-M Directed to take all material as targeted
1 [R1-9-T3 1017905.000| 1893037.000 716.4] 1017905.040 1893037.006| 716.445| 0.040 0.006 0.045
1 [R1-9-T4 1017899.400| 1893034.600 716.4| 1017899.452| 1893034.603| 717.355| 0.052 0.003 0.955 K-M Directed to take all material as targeted
1 [R1-9-T5 1017902.800| 1893033.300 716.4( 1017902.801| 1893033.332| 717.041 0.001 0.032 0.641 K-M Directed to take all material as targeted
A Elevation > 0.5 ft Blue A Easting/Northing < or = 0.2 ft Green
A Elevation 0.5 to -0.25 ft Green A Easting/Northing > 0.2 ft Blue
A Elevation < -0.25 ft Red
G:\Project Docs\DivaO\amiller - 11214\2008\234811214_Appendix C_OB_Table.xls Page 28 of 29 Prepared by: ProSource Technologies



KRESS CREEK /WEST BRANCH DUPAGE RIVER VERIFICATION POINTS

Bottom of Overburden
Reach 1 Section R1-10

8/4/2008
Survey Instrument: Trimble 5800 / Trimble S6
Geologist: Dan Ryan

DESIGN ACTUAL DATA COMPARISON COMMENTS
Area Name Easting Northing Elevation Easting Northing Elevation | A Easting | A Northing [ A Elevation
1 |R1-10-101t 1017953.000| 1892966.000 715.1] 1017953.010| 1892966.057| 715.088( 0.010 0.057 -0.012
1 |R1-10-T1 1017953.500| 1892971.500 715.1] 1017953.440( 1892971.590| 715.404| -0.060 0.090 0.304
1 |R1-10-T2 1017948.300| 1892970.900 715.1| 1017948.252| 1892970.837| 715.449( -0.048 -0.063 0.349
1 |R1-10-T3 1017956.000| 1892968.500 715.1] 1017955.995 1892968.438| 715.293| -0.005 -0.062 0.193
1 |R1-10-T4 1017962.200| 1892965.800 715.1| 1017962.174| 1892965.734| 715.252 -0.026 -0.066 0.152
1 |R1-10-T5 1017947.000| 1892965.500 715.1] 1017946.928| 1892965.521| 715.477| -0.072 0.021 0.377
1 |R1-10-T6 1017955.000| 1892961.500 715.1] 1017955.005| 1892961.437| 715.379( 0.005 -0.063 0.279
1 |R1-10-T7 1017946.500| 1892960.000 715.1] 1017946.508| 1892959.972| 715.081| 0.008 -0.028 -0.019

A Elevation > 0.5 ft Blue

A Elevation 0.5 to -0.25 ft Green
A Elevation < -0.25 ft Red
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A Easting/Northing < or = 0.2 ft Green
A Easting/Northing > 0.2 ft Blue
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ARCADIS

Appendix D

Notification of Successful GPS
Verification Survey for the Bottoms
of Targeted Material, Reach 1 —
All Sections (R1-1 through R1-10)



\
BBl

ENVIRONMENTAL SERVICES, INC.
Remedial Management & Construction

Transmitted Via E-Mail KC 056

November 4, 2005

Mr. Mark Krippel
Kerr-McGee Chemical LLC
800 Weyrauch Street

West Chicago, Illinois 60185

Re: Notification of Successful GPS Verification Survey
For the Bottom of Targeted Material
Reach 1 — All Sections
Remedial Action at the Kress Creek Project, West Chicago, IL
BBLES Project#: 71014.003

Dear Mark:

In accordance with Section 2.1.5.2 “Notification” in the Reach 1 Final Design/Remedial Action (FD/RA)
Work Plan for the above referenced project, BBL Environmental Services, Inc. (BBLES) is pleased to
notify Kerr-McGee, the USEPA RPM/OSC and the Local Communities’ Representative that a successful
GPS Verification Survey was performed for the Bottom of Targeted Material for the following
specified areas of excavation in Reach 1 at the Kress Creek Remedial Action Project in West Chicago,
[llinois at the time and date noted below:

1. GPS Verification Survey Package Issued on 09/01/05 with targeted material points achieved
through that date (Issued previously and not included in this package)
Excavation Locations: Reach 1, Sections R1-1, R1-2, R1-3, R1-4, R1-5 (partial through
09/01/05), R1-6, R1-7 and R1-8

Date of Verification:  09/01/2005
Time of Verification: 6:00 PM CST

2. This GPS Verification Survey Package Issued on 11/04/05 includes those targeted material
points achieved and documented in the above referenced package, and all remaining
targeted material points to complete in its entirety Reach 1.

Excavation Locations: Reach 1: Remainder of Section R1-5, R1-9 and R1-10.

Date of Verification: 11/04/05
Time of Verification: 8:00 AM CST

Bot. of Target Material, R1 completed 11-04-05.doc
K-M File # KC 4.1-6-1
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In accordance with Section 2.1.5.1 “Concurrent Verification” of the Reach 1 FD/RA Work Plan, BBLES
sent an e-mail each Friday with a weekly schedule for the next week that listed the projected locations and
dates where excavations and GPS verification surveys would be performed. BBLES sent those weekly
schedule e-mails to Rebecca Frey and Scott Hansen of USEPA, Richard Allen, Kelly Grahn and Steve
Shafer of IEMA/DNS and John Wills of CBB West providing them the required 24 hour notice that the
excavations and GPS verification surveys for the bottom of targeted material would be completed during
those weeks.

There are ten (10) attached Tables (Excel) prepared by ProSource Technologies, Inc. (ProSource) entitled
“Kress Creek/ West Branch of DuPage River Verification Points, Bottom of Targeted Material” for the
ten Reach 1 sections, and the tables list the design, actual and difference of the survey coordinates and
elevations of the verification points located in the areas defined above under Excavation Locations. It is
important to note that all the data presented in the Reach 1 GPS Verification Survey targeted
material package issued on 09/01/05 remains the same in these attached tables, except some of the
comments have been changed to provide more consistency to the comments section o